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SPECIFIC PROCUREMENT NOTICE 
 

REPUBLIC OF KENYA 

 
MINISTRY OF AGRICULTURE AND LIVESTOCK DEVELOPMENT 

STATE DEPARTMENT FOR CROP DEVELOPMENT 

 

DEVELOPMENT OF AGRICULTURE TECHNOLOGY INNOVATION CENTERS 
(GRAIN DRYING AND STORAGE FACILITIES) 

 

Date: 24th October, 2023 
 

CONSTRUCTION OF KIBULINE GRAIN DRYING AND STORAGE 

FACILITY IN MERU COUNTY 

 

1. The Ministry of Agriculture and Livestock Development has received funds from the 

Government of Kenya and intends to utilize the same towards development of 

infrastructure under Development of Agriculture Technology Innovation Centers 

(Grain Drying and Storage Facilities). 

2. The Ministry of Agriculture and Livestock Development now invites sealed bids from 

eligible bidders for the works as shown in the table below: 

Table 1: Tenders 

S/No. Tender No. Tender Description 
Bid Security 

(Kes) 

1.  MOALD/SDCD/ENG/ 
GDSF/01/2023-2024 

Construction of Kibuline Grain 
Drying and Storage Facility in 
Meru County 

1,050,0000 

2.  MOALD/SDCD/ENG/ 
GDSF/02/2023-2024 

Construction of Matayos Grain 
Drying and Storage Facility in 
Busia County 

1,050,0000 
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S/No. Tender No. Tender Description 
Bid Security 

(Kes) 

3.  MOALD/SDCD/ENG/ 
GDSF/03/2023-2024 

Construction of Bakule Grain 
Drying and Storage Facility in 
Uasin Gishu County 

1,050,0000 

4.  MOALD/SDCD/ENG/ 
GDSF/04/2023-2024 

Construction of Mogogosiek 
Grain Drying and Storage 
Facility in Bomet County 

1,050,0000 

5.  MOALD/SDCD/ENG/ 
GDSF/05/2023-2024 

Re-Advertisement of 
Construction of Mbeu 
Muungano CBO Grain Drying 
and Storage Facility in Meru 
County 

600,000 

 
3. Interested eligible bidders may obtain further information from the Office of the 

Engineering Secretary, State Department for Crop Development, Kilimo House, 5th 

Floor, Room 5-4B, Cathedral Road, P.O. Box 30028 00100, Nairobi. 

4. A complete set of bidding documents may be downloaded from the Ministry‟s 

Website www.kilimo.go.ke. 

5. The provisions in the Instructions to Bidders and in the General Conditions of 

Contract are the provisions of the Public Procurement and Asset Disposal 

Act, 2015 for Procurement of Works. 

6. Bids should be clearly marked as detailed in Table 1(Tender Description and Tender 

No.)  and deposited at State Department for Crop Development Tender Box, 

situated at the Ground Floor, Kilimo House, Cathedral Road or posted to: 

Principal Secretary 

State Department for Crop Development 

Ministry of Agriculture and Livestock Development 

Kilimo House, Cathedral Road 

P. O. Box 30028 - 00100 

NAIROBI 

7. All tenders s h o u l d  be received on or before Wednesday, 8th November, 

2023 at 11.00 am Local Time and MUST be accompanied by a BID 

GUARANTEE as indicated in the table above. 

http://www.kilimo.go.ke/
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8. Bulky bid documents that cannot fit in the tender box should be dropped at the 

Head: Supply Chain Management Office at Kilimo House, 4th Floor Room 4-2B. 

9. Bids will be opened in the presence of bidders‟ representatives at 11.00am on 

Wednesday, 8th November, 2023, at the Kilimo House, ASCU, Boardroom, 

Ministry of Agriculture and Livestock Development Head Office, Cathedral 

Road, Nairobi, Kenya. 

 

 

Head, Supply Chain Management Unit 
State Department for Crop Development 
 

For: PRINCIPAL SECRETARY
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PART 1 – BIDDING PROCEDURES 

Section I. Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare 

their bids. Information is also provided on the submission, opening, 

and evaluation of bids and on the award of Contracts. 

Section II. Bid Data Sheet (BDS) 

This Section consists of provisions that are specific to each procurement 

and that supplement the information or requirements included in Section 

I, Instructions to Bidders. 

Section III. Evaluation and Qualification Criteria 

This Section contains the criteria for evaluation of the b ids  and the 

qualifications of the Bidder to perform the contract. 

Section IV. Bidding Forms 

This Section contains the forms which are to be completed by the 

Bidder and submitted as part of the Bid 

PART 2 - EMPLOYER‟S REQUIREMENTS 

Section V. Requirements 

This Section contains the Specification, the Drawings, and 

supplementary information that describe the Works to be procured. 

PART 3 - CONDITIONS OF CONTRACT AND CONTRACT 
FORMS 

Section VI. General Conditions (GC) 

This Section contains the general clauses to be applied in the contract. 

Section VII. Particular Conditions (PC) 

This Section consists of Contract Data and Specific Provisions which 
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contains clauses specific to each contract. The contents of this Section 

supplement the General Conditions and shall be prepared by the 

Employer. 

Section VIII. Contract Forms 

This Section contains forms which, once completed, will form part of the 

Contract. The forms for Performance Security when required, shall 

only be completed by the successful Bidder after contract award. 

 



Page 7 of 228 

Table of Contents 

PART 1 - BIDDING PROCEDURES ................................................................... 8 

Section I. Instructions to Bidders ............................................................................. 8 

Section I. Instructions to Bidders ........................................................................... 10 

Section II. Bid Data Sheet...................................................................................... 35 

Section III. Evaluation and Qualification Criteria ...................................................... 51 

1Section IV. Bidding Forms .................................................................................... 51 

 

PART 2 - EMPLOYER‟S REQUIREMENTS ..................................................... 121 

Section V. Requirements ...................................................................................... 121 
 

PART 3 - CONDITIONS OF CONTRACT AND CONTRACT FORMS ................ 172 

Section VI. General Conditions (GC) ..................................................................... 172 

Section VII. Particular Conditions .......................................................................... 212 

Section VIII. Contract Forms ................................................................................ 216 

 

 

 

file:///C:/Users/Hp/Desktop/CONTRACTS%202023-2024/Final%20Final%20Tender%20Document%20-%2006.09.2023.docx%23_Toc145330032


Section I. Instructions to Bidders (ITB) 

Page 8 of 228 

1.0 PART 1 - BIDDING PROCEDURES 

 

 

Table of Clauses 

 

1.1.1 General ......................................................................................................10 

1.1.1.1 Scope of Bid ..............................................................................................10 

1.1.1.2 Source of Funds .........................................................................................10 

1.1.1.3 Fraud and Corruption .................................................................................10 

1.1.1.4 Eligible Bidders ...........................................................................................12 

1.1.1.5 Eligible Goods and Related Services ..............................................................14 

1.1.2 Contents of Bidding Document ..................................................................14 

1.1.2.1 Sections of Bidding Document .....................................................................14 

1.1.2.2 Clarification of Bidding Document, Site Visit, Pre-Bid Meeting .........................15 

1.1.2.3 Amendment of Bidding Document ...............................................................16 

1.1.3 Preparation of Bids ....................................................................................17 

1.1.3.1 Cost of Bidding ..........................................................................................17 

1.1.3.2 Language of Bid .........................................................................................17 

1.1.3.3 Documents Comprising the Bid ....................................................................17 

1.1.3.4 Letter of Bid and Price Schedules.................................................................18 

1.1.3.5 Alternative Bids ..........................................................................................18 

1.1.3.6 Bid Prices and Discounts .............................................................................19 

1.1.3.7 Currencies of Bid and Payment ....................................................................20 

1.1.3.8 Documents Establishing the Qualifications of the Bidder ................................20 

1.1.3.9 Documents Establishing the Eligibility of the Goods and Related Services ........20 

Section I. Instructions to Bidders 



Section I. Instructions to Bidders (ITB) 

Page 9 of 228 

1.1.3.10 Period of Validity of Bids ..........................................................................21 

1.1.3.11 Bid Security ............................................................................................21 

1.1.3.12 Format and Signing of Bid .......................................................................23 

1.1.4 Submission and Opening of Bids ................................................................24 

1.1.4.1 Submission, Sealing and Marking of Bids ......................................................24 

1.1.4.2 Deadline for Submission of Bids ...................................................................25 

1.1.4.3 Late Bids ...................................................................................................25 

1.1.4.4 Withdrawal, Substitution, and Modification of Bids ........................................25 

1.1.4.5 Bid Opening ...............................................................................................26 

1.1.5 Examination of Bids ...................................................................................27 

1.1.5.1 Confidentiality ............................................................................................27 

1.1.5.2 Clarification of Bids.....................................................................................28 

1.1.5.3 Determination of Responsiveness ................................................................28 

1.1.6 Bid Evaluation and Comparison .................................................................30 

1.1.6.1 Correction of Arithmetical Errors ..................................................................30 

1.1.6.2 Conversion to Single Currency .....................................................................30 

1.1.6.3 Bid Adjustments .........................................................................................30 

1.1.6.4 Qualification of the Bidder ...........................................................................31 

1.1.6.5 Comparison of Bid ......................................................................................32 

1.1.6.6 Employer‟s Right to Accept Any Bid, and to Reject Any or All Bids ..................32 

1.1.7 Award of Contract ......................................................................................32 

1.1.7.1 Award Criteria ............................................................................................32 

1.1.7.2 Notification of Award ..................................................................................32 

1.1.7.3 Signing of Contract.....................................................................................33 

1.1.7.4 Performance Security .................................................................................33 

 



Section I. Instructions to Bidders (ITB) 

Page 10 of 228 

1.1 Section I. Instructions to Bidders 

1.1.1 General 

1.1.1.1 Scope of Bid 

1.1.1.1.1 The Employer indicated in Section II, Bid Data Sheet (BDS) issues this 
Bidding Document for the procurement of Works, as specified in Section 
VI, Requirements. The name, identification, and number of tenders are 
provided in the BDS. 

1.1.1.1.2 Unless otherwise stated, throughout this Bidding Document definitions 

and interpretations shall be as prescribed in Section VII, General 

Conditions. 

 

1.1.1.2 Source of Funds 
 

1.1.1.2.1 The Government of Kenya (GoK) through the Development Of 

Agriculture Technology Innovation Centers (Grain Drying And 

Storage Facilities) Project intends to use a portion of the funds for 

2023/2024 Financial Year on contract(s) for which this Bidding Document 

is issued. 

1.1.1.3 Fraud and Corruption 

1.1.1.3.1 

 

It is the Government of Kenya (GoK) Policy as enshrined in the Public 

Procurement and Asset Disposal Act 2015 to require that all bidders, 

suppliers, and contractors, and their agents (whether declared or not), 

subcontractors, sub-consultants, service providers or suppliers, and any 

personnel thereof, observe the highest standard of ethics during the 

procurement and execution of such contracts1. 

(a) defines, for the purposes of this provision, the terms set forth below 

as follows: 

(i) “Corrupt Practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly 

                                                           
1
 The specific financing institution shall be as stipulated in the BDS. 
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the actions of another party2;  

(ii) “Fraudulent Practice” any act or omission, including a 

misrepresentation that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain financial or other benefit 

or to avoid an obligation; 

(iii) “Collusive Practice” is an arrangement between two or more 

parties3, designed to achieve an improper purpose, including to 

influence improperly the actions of another party; and 

(iv) “Coercive Practice” is impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the property of 

the party to influence improperly the actions of a party4; 

(v) “Obstructive practice” is 

(v.1)  deliberately destroying, falsifying, altering, or concealing 

of evidence material to the investigation or making false 

statements to investigators in order to materially impede 

Government Agencies in i n v e s t i g a t i o n  into 

allegations of a corrupt, fraudulent, coercive or 

collusive practice; and/or threatening, harassing or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or 

from pursuing the investigation 

(b) will reject a proposal for award if it determines that the bidder 

recommended for award, or any of its personnel, or its agents, or its 

sub- consultants, sub-contractors, service providers, suppliers and/or 

their employees has, directly or indirectly, engaged in Corrupt, 

                                                           
2 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. 
3 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-competitive 

levels, or are privy to each other’s bid prices or other conditions. 
4 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 

execution. 
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Fraudulent, Collusive, Coercive, or Obstructive Practices in competing 

for the contract in question; 

(c) will declare mis procurement and cancel the contract if it determines 

at any time that representatives of the client or any party engaged in 

Corrupt, Fraudulent, Collusive, Coercive or Obstructive Practices 

during the procurement or the implementation of that contract.  

(d) will sanction a firm or individual, at any time, in accordance with the 

prevailing Government sanctions procedures including by publicly 

declaring such firm or individual ineligible to bid for, or to be 

awarded contracts either indefinitely or for a stated period of time, 

(i) to be awarded a contract; (ii) to be a nominated for sub-

contractor, consultant, supplier, or service provider.  

(e) will require that a clause be included in bidding documents and in 

contracts financed by the Government of Kenya, requiring bidders, 

suppliers and contractors and their sub-contractors, agents, 

personnel, consultants, service providers, or suppliers, to permit the 

Government investigative Agencies to inspect all accounts and 

records and other documents relating to the submission of bids and 

contract performance and to have them audited by Office of Auditor 

General. 

1.1.3.2 Furthermore, Bidders shall be aware of the provisions stated in Section VII, 
General Conditions 

 

1.1.1.4 Eligible Bidders 

1.1.1.4.1 A Bidder may be a natural person, private entity, government-owned 

entity -subject to ITB 4.5 - or any combination of such entities 

supported by a letter of intent to enter into an agreement or under an 

existing agreement in the form of a joint venture, consortium, or  

association (JVCA). In the case of a joint venture, consortium, or 

association: 
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(a) unless otherwise specified in the BDS, all partners shall 

be jointly and severally liable, and 

(b) the JVCA shall nominate a Representative who shall have 

the authority to conduct all businesses for and on behalf of 

any and all the partners of the JVCA during the bidding 

process and, in the event the JVCA is awarded the 

Contract, during contract execution. 

  

1.1.1.4.2 A Bidder shall not have a conflict of interest. All Bidders found to have a 

conflict of interest shall be disqualified. A Bidder may be considered to 

have a conflict of interest with one or more parties in this bidding 

process, if: 

(a). they have controlling partners in common; or 

(b). they receive or have received any direct or indirect subsidy 

from any of them; or 

(c). they have the same legal representative for purposes of this 

bid; or 

(d). they have a relationship with each other, directly or through 

common third parties, that puts them in a position to 

have access to information about or influence on the bid of 

another Bidder, or influence the decisions of the Employer 

regarding this bidding process; or 

(e). a Bidder participates in more than one bid in this bidding 

process. Participation by a Bidder in more than one Bid will 

result in the disqualification of all Bids in which it is involved. 

However, this does not limit the inclusion of the same 

subcontractor, not otherwise participating as a Bidder, in more 

than one bid; or 
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(f). a Bidder participated as a consultant in the preparation of 

Section VI, Requirements that are the subject of the bid. 

(g). a Bidder or any of its affiliates has been hired, or is proposed 

to be hired, by the Employer or the Borrower for the 

supervision of the contract. 

1.1.1.5 Eligible Goods and Related Services 

1.1.1.5.1 All Goods and Related Services to be supplied under the Contract will ne 

in accordance with the PPADA 2015.For purposes of this Clause, the term 

“Goods” includes commodities, raw material, machinery, equipment, 

and industrial plants; and “Related Services” includes services such as 

insurance, transportation, installation, and commissioning, training, and 

initial maintenance. 

1.1.2 Contents of Bidding Document 

1.1.2.1 Sections of Bidding Document 

1.1.2.1.1 The Bidding Document consist of Parts 1, 2, and 3, which include all the 

Sections indicated below, and should be read in conjunction with any 

Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

 Section I. Instructions to Bidders (ITB) 

 Section II. Bid Data Sheet (BDS) 

 Section III. Evaluation and Qualification Criteria 

 Section IV. Bidding Forms 

PART 2 Employer‟s Requirements 

 Section V. Requirements 

PART 3 Conditions of Contract and Contract Forms 

 Section VI. General Conditions (GC) 

 Section VII. Particular Conditions (PC) 

 Section VIII. Contract Forms 

The Invitation for Bids issued by the Employer is not part of the 
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Bidding Document. 

The Bidder shall obtain the Bidding Document from the source stated by 

the Employer in the Invitation for Bids; otherwise, the Employer is not 

responsible for the completeness of the Bidding Document. 

The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Document. Failure to furnish all information 

or documentation required by the Bidding Document may result in the 

rejection of the bid. 

 

1.1.2.2 Clarification of Bidding Document, Site Visit, Pre-Bid Meeting 

1.1.2.2.1 A prospective Bidder requiring any clarification of the Bidding Document 

shall contact the Employer in writing at the Employer‟s address indicated 

in the BDS or raise his enquiries during the pre-bid meeting if provided 

for in accordance with ITB 7.4. The Employer will respond to any 

request for clarification, provided that such request is received prior to 

the deadline for submission of bids, within the number of days specified 

in the BDS. The Employer response shall be in writing with copies to all 

Bidders who have acquired the Bidding Document in accordance with 

ITB 6.3, including a description of the inquiry but without identifying its 

source. Should the Employer deem it necessary to amend the Bidding 

Document as a result of a request for clarification, it shall do so 

following the procedure under ITB 8 and ITB 22.2. 

Where applicable, the Bidder is advised to visit and examine the 

project site and obtain for itself on its own responsibility all information 

that may be necessary for preparing the bid and entering into a contract 

for the provision of the Requirements. The costs of visiting the site shall 

be at the Bidder‟s own expense. 

Pursuant to ITB 7.2, where the Bidder and any of its personnel or 

agents have been granted permission by the Employer to enter upon its 

premises and lands for the purpose of such visit, the Bidder, its 

personnel, and agents will release and indemnify the Employer and its 
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personnel and agents from and against all liability in respect thereof, 

and will be responsible for death or personal injury, loss of or damage to 

property, and any other loss, damage, costs, and expenses incurred as a 

result of the visit. 

The Bidder‟s designated representative is invited to attend a pre-bid 

meeting, if provided for in the BDS. The purpose of the meeting will be to 

clarify issues and to answer questions on any matter that may be raised 

at that stage. If so provided for in the BDS, the Employer will organize a 

site visit 

The Bidder is requested, as far as possible, to submit any questions in 

writing, to reach the Employer not later than one week before the 

meeting. 

Minutes of the pre-bid meeting, including the text of the questions 

raised without identifying the source, and the responses given, together 

with any responses prepared after the meeting, will be transmitted 

promptly to all Bidders who have acquired the Bidding Document in 

accordance with ITB 6.3. Any modification to the Bidding Document 

that may become necessary as a result of the pre- bid meeting shall be 

made by the Employer exclusively through the issue of an Addendum 

pursuant to ITB 8 and not through the minutes of the pre-bid meeting. 

Non-attendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder 

1.1.2.3 Amendment of Bidding Document 

1.1.2.3.1 At any time prior to the deadline for submission of bids, the Employer may 

amend the Bidding Document by issuing addenda. 

Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding 

Document from the Employer in accordance with ITB 6.3. 

To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their bids, the Employer may, at its 
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discretion, extend the deadline for the submission of bids, pursuant to ITB 

22.2 

1.1.3 Preparation of Bids 

1.1.3.1 Cost of Bidding 

1.1.3.1.1 The Bidder shall bear all costs associated with the preparation and submission 

of its Bid, and the Employer shall not be responsible or liable for those costs, 

regardless of the conduct or outcome of the bidding process. 

1.1.3.2 Language of Bid 

1.1.3.2.1 The Bid, as well as all correspondence and documents relating to the bid 

exchanged by the Bidder and the Employer, shall be written in the language 

specified in the BDS. Supporting documents and printed literature that are part of 

the Bid may be in another language provided they are accompanied by an 

accurate translation of the relevant passages in that language, in which case, 

for purposes of interpretation of the Bid, such translation shall govern 

1.1.3.3 Documents Comprising the Bid 

1.1.3.3.1 The Bid shall comprise the following: 

(a) Letter of Bid 

(b) Completed Schedules as provided in Section IV, Bidding 

Forms; 

(c) Bid Security or Bid-Securing Declaration, in accordance with 

ITB 19; 

(d) at the Bidder‟s option, alternative proposals, if permissible, 

in accordance with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid 

to commit the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence establishing the eligibility of the 

Goods and Related Services offered by the Bidder, in 

accordance with ITB 17.1; 
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(g) documentary evidence establishing the Bidder‟s 

qualifications in accordance with the requirements of 

Section III, Evaluation and Qualification Criteria, using the 

relevant forms furnished in Section IV, Bidding Forms; 

(h) documentary evidence as specified in the BDS, establishing 

the conformity of the Technical Proposal offered by the Bidder 

with the Bidding Document, using the relevant forms 

furnished in Section IV, Bidding Forms; 

(i) in the case of a bid submitted by a JVCA, JVCA agreement, or 

letter of intent to enter into a JVCA including a draft 

agreement, indicating at least the parts of the Requirements to 

be executed by the respective partners; 

(j) any other document required in the BDS. 

1.1.3.4 Letter of Bid and Price Schedules 

1.1.3.4.1 The Bidder shall submit the Letter of Bid using the form furnished in Section IV, 

Bidding Forms. This form must be completed without any alterations to its 

format, and no substitutes shall be accepted. All blank spaces shall be filled in 

with the information requested 

1.1.3.5 Alternative Bids 

1.1.3.5.1 Unless otherwise indicated in the BDS, alternative proposals shall not be 

considered. If alternative proposals are permitted, their method of 

evaluation shall be as stipulated in Section III, Evaluation and 

Qualification Criteria. 

When alternative times for completion are explicitly invited, a statement 

to that effect will be included in the BDS, as well as the method of 

evaluating different times for completion. 

Except as provided under ITB 13.4 below, Bidders wish ing to offer 

technical alternatives to the requirements of the bidding document 

must first price the Employer‟s requirements as described in the 

bidding document and shall further provide all information necessary for 
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a complete evaluation of the alternative by the Employer, including 

drawings, design calculations, technical specifications, breakdown of 

prices, and proposed construction methodology and other relevant 

details. Only the technical alternatives, if any, of the lowest evaluated 

Bidder conforming to the basic technical requirements shall be 

considered by the Employer. 

When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the requirements, and 

such parts shall be identified in the BDS, as will the method for their 

evaluation, and described in Section VI, Requirements 

1.1.3.6 Bid Prices and Discounts 

1.1.3.6.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in 

the Price Schedules shall conform to the requirements specified in ITB 

14.2. 

Unless otherwise provided in the BDS and the General Conditions 

(GC), the prices quoted by the Bidder shall be fixed. 

The Bidder shall submit a bid for the whole of the works described in ITB 

1.1 by filling in prices for all items of the Works, as identified in Section IV, 

Bidding Forms. In case of admeasurement contracts, the Bidder shall fill 

in rates and prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by the Bidder 

will not be paid for by the Employer when executed and shall be deemed 

covered by the rates for other items and prices in the Bill of Quantities. 

The price to be quoted in the Letter of Bid shall be the total price of the 

Bid, excluding any discounts offered. 

Unconditional discounts, if any, and the methodology for their 

application shall be quoted in the Letter of Bid, in accordance with ITB 

12.1. 

If, pursuant to ITB 14.2, prices are adjustable, the Bidder shall furnish the 

indices and weightings for the price adjustment formula in the 
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Schedule of Adjustment Data in Section IV (Bidding Forms) and the 

Employer may require the Bidder to justify its proposed indices and 

weightings. 

If so, indicated in ITB 1.1, bids are invited for individual contracts or for 

any combination of contracts (packages). Bidders wishing to offer any 

price r e du c t i on  for the award of more than one Contract shall 

specify in their bid the price reductions applicable to each package, or 

alternatively, to individual Contracts within the package. Price 

reductions or discounts shall be submitted in accordance with ITB 14.5, 

provided the bids for all contracts are submitted and opened at the same 

time. 

All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other c au se , as of the date 28 days prior to the 

deadline for submission of bids, shall be included in the rates and 

prices and the total bid price submitted by the Bidder 

1.1.3.7 Currencies of Bid and Payment 

1.1.3.7.1 The currency(ies) of the bid and the currency(ies) for payment shall be 

as specified in the BDS 

1.1.3.8 Documents Establishing the Qualifications of the Bidder 

1.1.3.8.1 To establish its qualifications to perform the Contract in accordance with 

Section III, Evaluation and Qualification Criteria, the Bidder shall 

provide the information requested in Section IV, Bidding Forms. 

Bidders, individually or in joint ventures, applying for eligibility for margin 

of preference, if such margin applies pursuant to ITB 31.2, shall supply 

all information required to satisfy the criteria for eligibility as described in 

ITB 31.2 

1.1.3.9 Documents Establishing the Eligibility of the Goods and Related Services 

1.1.3.9.1 To establish the eligibility of the Goods and Related Services in 

accordance with ITB Clause 5, Bidders shall complete the forms, 
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included in Section IV, Bidding Forms 

1.1.3.10 Period of Validity of Bids 

1.1.3.10.1 Bids shall remain valid for the period specified in the BDS after the bid 

submission deadline date prescribed by the Employer. A bid valid for a 

shorter period shall be rejected by the Employer as non- responsive. 

In exceptional circumstances, prior to the expiration of the bid validity 

period, the Employer may request Bidders to extend the period of 

validity of their bids. The request and the responses shall be made in 

writing. If a bid security is requested in accordance with ITB 19, the 

Bidder granting the request shall also extend the bid security for 

twenty-eight (28) days beyond the deadline of the extended validity 

period. A Bidder may refuse the request without forfeiting its bid 

security. A Bidder granting the request shall not be required or 

permitted to modify its bid, except as provided in ITB 18.3. 

In the case of fixed price contracts, if the award is delayed by a period 

exceeding fifty-six (56) days beyond the expiry of the initial bid 

validity, the Contract price shall be adjusted as specified in the 

request for extension. Bid evaluation shall be based on the Bid Price 

without taking into consideration the above correction 

1.1.3.11 Bid Security 

1.1.3.11.1 The Bidder shall furnish as part of its bid, at the option of the 

Employer, and as stipulated in the BDS, the original of either a Bid- 

Securing Declaration or a bid security using the relevant form included 

in Section IV, Bidding Forms. In the case of a bid security, the bid 

security amount and currency shall be as specified in the BDS. 

A Bid-Securing Declaration shall use the form included in Section IV, 

Bidding Forms. 

If a bid security is specified pursuant to ITB 19.1, the bid security 

shall be a demand guarantee in any of the following forms at the 
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Bidder‟s option: 

(a). an unconditional guarantee issued by a bank or surety; 

(b). an irrevocable letter of credit; or 

(c). a cashier‟s or certified check; 

from a reputable source from an eligible country. If the 

unconditional guarantee is issued by an insurance company or a 

bonding company located outside the Employer‟s Country, the 

issuer shall have a correspondent financial institution located in 

the Employer‟s Country to make it enforceable. In the case of a 

bank guarantee, the bid security shall be submitted either using 

the Bid Security Form included in Section IV, Bidding Forms or in 

another substantially similar format approved by the Employer 

prior to bid submission. In either case, the form must include the 

complete name of the Bidder. The bid security shall be valid for 

twenty-eight days (28) beyond the original validity period of the 

bid, or beyond any period of extension if requested under ITB 

18.2. 

Pursuant to the option stipulated at ITB 19.1, any bid not accompanied by 

a substantially responsive bid security or Bid-Securing Declaration shall 

be rejected by the Employer as non-responsive. 

If a bid security is specified pursuant to ITB 19.1, the bid security of 

unsuccessful Bidders shall be returned as promptly as possible upon the 

successful Bidder‟s furnishing of the performance security pursuant to 

ITB 38. 

The bid security of the successful Bidder shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and 

furnished the required performance security. 

The bid security may be forfeited or the Bid-Securing Declaration 

executed: 

(a). if a Bidder withdraws its bid during the period of bid 
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validity specified by the Bidder in the Letter of Bid or 

(b). if the s u c ce s s f u l  Bidder fails to: 

(i) sign the Contract in accordance with ITB 37; or 

(ii) furnish a performance security in accordance with ITB 38. 

The Bid Security or the Bid Securing Declaration of a JVCA shall be in the 

name of the JVCA that submits the bid. If the JVCA has not been legally 

constituted into a legally enforceable JVCA at the time of bidding, the 

Bid Security or the Bid Securing Declaration shall be in the names of all 

future partners as named in the letter of intent referred to in ITB 4.1. 

If a Bid-Securing Declaration is executed in accordance with ITB 19.7, 

the Employer will declare the Bidder ineligible to be awarded a contract 

by the Employer for the period of time stated in the Form of Bid-Securing 

Declaration 

1.1.3.12 Format and Signing of Bid 

1.1.3.12.1 The Bidder shall prepare one original of the documents comprising the 

bid as described in ITB 11 and clearly mark it “ORIGINAL.” In addition, 

the Bidder shall submit copies of the bid, in the number specified in 

the BDS and clearly mark them “COPY.” In the event of any discrepancy 

between the original and the copies, the original shall prevail. 

The original and all copies of the bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be attached to the bid. The 

name and position held by each person signing the authorization must be 

typed or printed below the signature. All pages of the bid where 

entries have been made shall be signed or initialed by the person 

signing the bid. 

A bid submitted by a JVCA shall comply with the following 

requirements: 
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(a). Un l e s s  not required in accordance with ITB 4.1 (a), be 

signed so as to be legally binding on all p a r t n e r s  and 

(b). Include t h e  Representative‟s authorization referred to in 

ITB 4.1 (b), consisting of a power of attorney signed by 

those legally authorized to sign on behalf of the JVCA. 

Any amendments, interlineations, erasures, or overwriting shall be 

valid only if they are signed or initialed by the person signing the bid. 

1.1.4 Submission and Opening of Bids 

1.1.4.1 Submission, Sealing and Marking of Bids 

1.1.4.1.1 Bidders may always submit their bids by mail or by hand. If so, 

specified in the BDS, bidders shall have the option of submitting their bids 

electronically. Procedures for submission, sealing and marking are as 

follows: 

(a). Bidders submitting bids by mail or by hand shall enclose the 

original and copies of the Bid in separate sealed envelopes. If 

so, permitted in accordance with ITB 13, alternative 

proposals, and copies thereof, shall also be placed in 

separate envelopes. The envelopes shall be duly marked as 

“ORIGINAL,” “ALTERNATIVE,” “ORIGINAL COPY,” and 

“ALTERNATIVE COPY” These envelopes shall then be 

enclosed in one single package. The rest of the procedure 

shall be in accordance with ITB 21.2 and 21.3. 

(b). Bidders   submitting   bids   electronically   shall   follow   the 

electronic bid submission procedures specified in the BDS. 

The inner and outer envelopes shall: 

(a). bear the name and address of the Bidder; 

(b). be addressed to the Employer in accordance with ITB 22.1; 

(c). bear the specific identification of this bidding process 

pursuant to ITB 1.1; and 
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(d). bear a warning not to open before the time and date for bid 

opening 

If envelopes and packages are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or premature 

opening of the bid. 

1.1.4.2 Deadline for Submission of Bids 

1.1.4.2.1 Bids must be received by the Employer at the address and no later than 

the date and time indicated in the BDS. 

The Employer may, at its discretion, extend the deadline for the 

submission of bids by amending the Bidding Document in accordance with 

ITB 8, in which case all rights and obligations of the Employer and 

Bidders previously subject to the deadline shall thereafter be subject 

to the deadline as extended. 

1.1.4.3 Late Bids 

1.1.4.3.1 The Employer shall not consider any bid that arrives after the deadline for 

submission of bids, in accordance with ITB 22. Any bid received by the 

Employer after the deadline for submission of bids shall be declared 

late, rejected, and returned unopened to the Bidder 

1.1.4.4 Withdrawal, Substitution, and Modification of Bids 

1.1.4.4.1 A Bidder may withdraw, substitute, or modify its bid after it has been 

submitted by sending a written notice, duly signed by an authorized 

representative, and shall include a copy of the authorization in 

accordance with ITB 20.2., (except that withdrawal notices do not 

require copies). The corresponding substitution or modification of the bid 

must accompany the respective written notice. All notices must be: 

(a). prepared and submitted in accordance with ITB 20 and ITB 

21 (except that withdrawals notices do not require copies), 

and in addition, the respective envelopes shall be clearly 
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marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” 

and 

(b). received by the Employer prior to the deadline prescribed 

for submission of bids, in accordance with ITB 22. 

Bids requested to be withdrawn in accordance with ITB 24.1 shall be 

returned unopened to the Bidders. 

No bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of bids and the expiration of the 

period of bid validity specified by the Bidder on the Letter of Bid or any 

extension thereof. 

1.1.4.5 Bid Opening 

1.1.4.5.1 The Employer shall conduct the bid opening in public, in the presence of 

Bidders` designated representatives and anyone who choose to 

attend, and at the address, date and time specified in the BDS. Any 

specific electronic bid opening procedures required if electronic bidding is 

permitted in accordance with ITB 21.1, shall be as specified in the BDS. 

First, envelopes marked “Withdrawal” shall be opened and read out and 

the envelope with the corresponding bid shall not be opened, but 

returned to the Bidder. No bid withdrawal shall be permitted unless the 

corresponding withdrawal notice contains a valid authorization to request 

the withdrawal and is read out at bid opening. Next, envelopes marked 

“Substitution” shall be opened and read out and exchanged with the 

corresponding bid being substituted, and the substituted bid shall not be 

opened, but returned to the Bidder. No bid substitution shall be 

permitted unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at bid opening. 

Envelopes marked “Modification” shall be opened and read out with the 

corresponding bid. No bid modification shall be permitted unless the 

corresponding modification notice contains a valid authorization to 

request the modification and is read out at bid opening. Only bids that 



Section I. Instructions to Bidders (ITB) 

Page 27 of 228 

are opened and read out at bid opening shall be considered further. 

The Employer shall open all other envelopes one at a time and read 

out: the name of the Bidder, the Bid Price(s), any discounts and their 

application methodology, alternative bids, the presence or absence of a 

bid security or Bid-Securing Declaration; and any other details as the 

Employer may consider appropriate. Only discounts and alternative bids 

read out at bid opening shall be considered for evaluation. No bid shall be 

rejected at bid opening except for late bids, in accordance with ITB 23.1. 

The Employer shall prepare a record of the bid opening that shall 

include, as a minimum: the name of the Bidder and whether there is a 

withdrawal, substitution, or modification; the Bid Price, per lot if 

applicable, including any discounts and alternative proposals; and the 

presence or absence of a bid security or a Bid-Securing Declaration. The 

Bidders‟ representatives who are present shall be requested to sign the 

record. The omission of a Bidder‟s signature on the record shall not 

invalidate the contents and effect of the record. A copy of the record shall 

be distributed to all Bidders who submitted bids in time, and posted 

online when electronic bidding is permitted. 

1.1.5 Examination of Bids 

1.1.5.1 Confidentiality 

1.1.5.1.1 Information relating to the evaluation of bids shall not be disclosed to 

Bidders or any other persons not officially concerned with such process 

until information on Contract award is communicated to all Bidders. 

Any attempt by a Bidder to influence improperly the Employer in the 

evaluation of the bids or Contract award decisions may result in the 

rejection of its bid. 

Notwithstanding ITB 26.1, from the time of bid opening to the time of 

Contract award, if any Bidder wishes to contact the Employer on any 

matter related to the bidding process, it should do so in writing 
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1.1.5.2 Clarification of Bids 

1.1.5.2.1 To assist in the examination, evaluation, and comparison of the bids, and 

qualification of the Bidders, the Employer may, at its discretion, ask any 

Bidder for a clarification of its bid, allowing a reasonable time for 

response. Any clarification submitted by a Bidder that is not in response 

to a request by the Employer shall not be considered. The Employer‟s 

request for clarification and the response shall be in writing. No 

change in the prices or substance of the bid shall be sought, offered, 

or permitted, except to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the bids, in accordance 

with ITB 29. 

If a Bidder does not provide clarifications of its bid by the date and time 

set in the Employer‟s request for clarification, its bid may be rejected. 

1.1.5.3 Determination of Responsiveness 

1.1.5.3.1 The Employer‟s determination of a bid‟s responsiveness is to be based on 

the contents of the bid itself, as defined in ITB11. 

A substantially responsive bid is one that meets the requirements of the 

Bidding Document without material deviation, reservation, or omission. 

(a). “Deviation” is a departure from the requirements specified in 

the Bidding Document; 

(b). “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Bidding Document; and 

(c). “Omission” is the failure to submit part or all of the information 

or documentation required in the Bidding Document. 

A material deviation, reservation, or omission is one that, 

(a). if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Schedule of Requirements as 
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specified in Section VI; or 

(ii) limit in any substantial way, inconsistent with the 
Bidding Document, the Employer]‟s rights or the 
Bidder‟s obligations under the proposed Contract; or 

(b). if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive bids. 

The Employer shall examine the technical aspects of the bid in particular, 

to confirm that all requirements of Section VI have been met without 

any material deviation, reservation, or omission. 

If a bid is not substantially responsive to the requirements of the 

Bidding Document, it shall be rejected by the Employer and may not 

subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

Provided that a bid is substantially responsive, the Employer may 

waive any quantifiable nonconformity in the bid that does not constitute 

a material deviation, reservation or omission. 

Provided that a bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify nonmaterial 

nonconformities in the bid related to documentation requirements. 

Requesting information or documentation on such nonconformities shall 

not be related to any aspect of the price of the bid. Failure of the Bidder to 

comply with the request may result in the rejection of its bid. 

Provided that a bid is substantially responsive, the Employer shall rectify 

quantifiable nonmaterial nonconformities related to the Bid Price. To this 

effect, the Bid Price shall be adjusted, for comparison purposes only, to 

reflect the price of the non-conforming item or component. The 

adjustment shall be made using the methodology indicated in Section III, 

Evaluation and Qualification Criteria 
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1.1.6 Bid Evaluation and Comparison 

1.1.6.1 Correction of Arithmetical Errors 

1.1.6.1.1 The Employer shall use the criteria and methodologies indicated in 

Section III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted 

Provided that the bid is substantially responsive, the Employer shall 

correct arithmetical errors as indicated in Section III, Evaluation and 

Qualification Criteria 

If a Bidder does not accept the correction of errors, its bid shall be 

declared non-responsive and its Bid Security shall be forfeited or the Bid-

Securing Declaration executed 

1.1.6.2 Conversion to Single Currency 

1.1.6.2.1 For evaluation and comparison purposes, the currency(ies) of the bid shall 

be converted into a single currency as specified in Section III, Evaluation 

and Qualification Criteria. 

1.1.6.3 Bid Adjustments 

1.1.6.3.1 For evaluation and comparison purposes the Employer shall adjust the bid 

prices using the criteria and methodology specified in Section III, 

Evaluation and Qualification Criteria. 

Unless otherwise specified in the BDS, no margin of domestic or 

regional preference shall apply. If a margin of preference applies, the 

application methodology shall be as specified in Section III, 

Evaluation and Qualification Criteria, and in accordance with the 

provisions stipulated in the  Rules and Procedures for Procurement 

of Goods and Works. 

If in the opinion of the Employer the bid which results in the lowest 

Evaluated Bid, is seriously unbalanced or front loaded or substantially 

below the Employer‟s estimates, the Employer may require the Bidder 
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to produce detailed price analyses for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those prices with 

the methods and schedule proposed. After evaluation of the price 

analyses, taking into consideration the schedule of estimated Contract 

payments, the Employer may require that the amount of the performance 

security be increased at the expense of the Bidder to a level sufficient to 

protect the Employer against financial loss in the event of default of the 

successful Bidder under the Contract. 

1.1.6.4 Qualification of the Bidder 

1.1.6.4.1 The Employer shall determine to its satisfaction whether the Bidder that 

is selected as having submitted the lowest evaluated and substantially 

responsive bid meets the qualifying criteria specified in Section III, 

Evaluation and Qualification Criteria. 

The determination shall be based upon an examination of the 

documentary evidence of the Bidder‟s qualifications submitted by the 

Bidder, pursuant to ITB 16. 

An affirmative determination shall be a prerequisite for award of the 

Contract to the Bidder. A negative determination shall result in 

disqualification of the bid, in which event the Employer shall proceed to 

the next lowest evaluated bid to make a similar determination of that 

Bidder‟s qualifications to perform satisfactorily. 

The capabilities of the manufacturers and subcontractors proposed in its 

Bid to be used by the lowest evaluated Bidder for identified major items 

of the Requirements will also be evaluated for acceptability in 

accordance with the criteria and methodologies defined in Section III, 

Evaluation and Qualification Criteria. Their participation should be 

confirmed with a letter of intent between the parties, as needed. 

Should a manufacturer or subcontractor be determined to be 

unacceptable, the Bid will not be rejected, but the Bidder will be 

required to substitute an acceptable manufacturer or subcontractor 
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without any change to the bid price 

1.1.6.5 Comparison of Bid 

1.1.6.5.1 Subject to ITB 29, 30 and 31, the Employer shall compare all 

substantially responsive bids to determine the lowest evaluated bid. 

1.1.6.6 Employer‟s Right to Accept Any Bid, and to Reject Any or All Bids 

1.1.6.6.1 The Employer reserves the right to accept or reject any bid, and to 

annul the bidding process and reject all bids at any time prior to 

contract award, without thereby incurring any liability to Bidders. In case 

of annulment, all bids submitted and specifically, bid securities, shall be 

promptly returned to the Bidders 

1.1.7 Award of Contract 

1.1.7.1 Award Criteria 

1.1.7.1.1 Subject to ITB 34.1, the Employer shall award the Contract to the 

Bidder whose offer has been determined to be the lowest evaluated bid 

and is substantially responsive to the Bidding Document, provided further 

that the Bidder is determined to be qualified to perform the Contract 

satisfactorily 

1.1.7.2 Notification of Award 

1.1.7.2.1 Prior to the expiration of the period of bid validity, the Employer shall 

notify the successful Bidder, in writing, that its bid has been accepted. The 

notification letter (hereinafter and in the Conditions of Contract and 

Contract Forms called the “Letter of Acceptance”) shall specify the sum 

that the Employer will pay the Contractor in consideration of the 

execution and completion of the Works (hereinafter and in the Contract 

Forms called “the Contract Price”). 

Until a formal contract is prepared and executed, the notification of 

award shall constitute a binding Contract. 
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At the same time, the Employer shall also notify all other Bidders of the 

results of the bidding process, and shall publish in the Ministry website 

(www.kilimo.go.ke) or send via mail , the results identifying the bid and 

tender  numbers and the following information: (i) name of each Bidder 

who submitted a Bid; (ii) bid prices as read out at bid opening; name and 

evaluated prices of each Bid that was evaluated; (iv) name of bidders 

whose bids were rejected and the reasons for their rejection; and (v) 

name of the winning Bidder, and the price it offered, as well as the 

duration and summary scope of the contract awarded. After publication 

of the award, unsuccessful bidders may request in writing to the 

Employer for a debriefing seeking explanation on the grounds on which 

their bids were not selected. The Employer shall promptly respond in 

writing to any unsuccessful Bidder who, after Publication of contract 

award, requests a debriefing 

1.1.7.3 Signing of Contract 

1.1.7.3.1 Promptly upon notification, the Employer shall send the successful 

Bidder the Contract Agreement. 

Within twenty-eight (28) days of receipt of the Contract Agreement, the 

successful Bidder shall sign, date, and return it to the Employer. 

Upon the successful Bidder‟s furnishing of the signed Contract 

Agreement and Performance Security pursuant to ITB 38, the Employer 

will discharge its Bid Security, pursuant to ITB 19. 

 

1.1.7.4 Performance Security 

1.1.7.4.1 Within twenty-eight (28) days of the receipt of notification of award from 

the Employer, the successful Bidder shall furnish the performance 

security in accordance with the conditions of contract, subject to ITB 

31.3, using for that purpose the Performance Security Form included in 

Section IX, Contract Forms, or another form acceptable to the Employer. 
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If the performance security furnished by the successful Bidder is in the 

form of a bond, it shall be issued by a bonding or insurance company 

that has been determined by the successful Bidder to be acceptable to 

the Employer. A foreign institution providing a bond shall have a 

correspondent financial institution located in the Employer‟s Country. 

Failure of the successful Bidder to submit the above-mentioned 

Performance Security or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the bid 

security, or execution of the Bid-Securing Declaration. In that event the 

Employer may award the Contract to the next lowest evaluated Bidder 

whose offer is substantially responsive and is determined by the 

Employer to be qualified to perform the Contract satisfactorily 
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1.2 Section II. Bid Data Sheet 

A. General  

ITB 1.1 The number of the Invitation for Bids is: MOALD/SDCD/ENG/ 

GDSF/01/2023-2024 

ITB 1.1 The Employer is:  

Principal Secretary,  

State Department for Crop Development,  

Ministry of Agriculture and Livestock Development 

ITB 1.1 The name of the bidding process is: National Competitive 

Bidding 

The identification number of the bidding process is: 

MOALD/SDCD/ENG/ GDSF/03/2023-2024 

ITB 2.1 The Client is: MINISTRY OF AGRICULTURE AND LIVESTOCK 

DEVELOPMENT, STATE DEPARTMENT FOR CROP 

DEVELOPMENT 

ITB 2.1 The specific financing institution is: GoK 

ITB 2.1 The name of the Project is: DEVELOPMENT OF AGRICULTURE 

TECHNOLOGY INNOVATION CENTERS (GRAIN DRYING AND 

STORAGE FACILITIES) 

ITB 4.1(a) The individuals or firms in a joint venture, consortium or association 

“shall be” jointly and severally liable. 

B. Contents of Bidding Document 

ITB 7.1 
Attention:   Engineering Secretary  
   State Department for Crop Development  
Street Address:  Kilimo House, Cathedral Road, Nairobi 

   P.O. Box 30028-00100  
   Nairobi, Kenya 

Floor Number:  5th Floor 

City:    Nairobi 
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ZIP Code:   N/A 
Country:   KENYA 

Electronic mail address: N/A 

Requests for clarifications should be received by the Employer no 
later than ten (10) days, prior to the deadline for submission of 
Bids. 

ITB 7.4 A Pre-Bid meeting “shall not” take place. 

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English 

ITB 11.1 (h) The Bidder must provide the following Documentary Evidence to 

establish the conformity of the Technical Proposal with the Bidding 

Document: 

 Evidence of similar works undertaken in the past two 

years 

 List of equipment proposed for the works (provide 

proof of ownership, lease or hire) 

 List of proposed personnel, signed CV‟s and clear 

proposed positions/tasks for each 

 Audited financial statements for the last three years 

 Clear work program/plan 

ITB 11.1 (j) The Bidder shall submit with its bid the following mandatory 

additional documents: 

 Certificate of registration/incorporation 

 Copy of the Bidder‟s VAT registration certificate or 

equivalent 

 A valid tax compliance certificate 

 Written authorization for the person signing the 

documents from the company/Power of Attorney 

 Joint venture agreement, in the required format, for 
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those submitting bids as joint ventures 

 A bid guarantee from a Bank in the format 

given/attached and shall be valid for twenty-eight 

days (28) beyond the original validity period of the 

bid 

 Duly filled and signed letter of bid in the company 

letterhead and in the format attached. 

ITB 13.1 Alternative bids are not permitted. 

ITB 13.2 Alternatives to the Times for Completion “shall not be” permitted. 

If alternatives to the Times for Completion are permitted, the 

evaluation method will be as specified in Section III, Evaluation and 

Qualification Criteria. 

ITB 13.4 Alternative technical solutions shall be permitted for the following 

parts of the Works, as further detailed in the Specification: “none”. 

ITB 14.2 Prices “shall be” fixed. 

ITB 14.6 The prices quoted by the Bidder “shall not be” subject to 

adjustment during the performance of the Contract. 

ITB 15.1 The currency of the bid and payment shall be: Kenya Shilling 

(KES) 

ITB 18.1 The bid validity period shall be: 120 days. 

ITB 19.1 The Bidder shall furnish a bid security, in the amount of KES 

1,050,000.00 Bank Guarantee 

ITB 20.1 In addition to the original of the Bid, the number of copies is: 1 

copy 

ITB 20.2 The written confirmation of authorization to sign on behalf of the 
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Bidder shall indicate: 

(a). The name and description of the documentation required 

to demonstrate the authority of the signatory to sign the 

Bid such as a Power of Attorney, authorization letter in 

company stationery; and 

(b). In the case of Bids submitted by an existing or intended 

JVCA an undertaking signed by all parties (i) stating that 

all parties shall be jointly and severally liable, if so, 

required in accordance with ITB 4.1(a), and (ii) nominating 

a Representative who shall have the authority to conduct 

all business for and on behalf of any and all the parties of 

the JVCA during the bidding process and, in the event the 

JV is awarded the Contract, during contract execution.”] 

D. Submission and Opening of Bids 

ITB 21.1 Bidders “shall not” have the option of submitting their bids 

electronically. 

ITB 21.1 (b) The electronic bidding submission procedures shall be: None 

ITB 22.1 For bid submission purposes only, the Employer‟s address is: 

Attention: Principal Secretary,  State Department for Crop 

Development 

Street Address: Cathedral Road 

Floor/Room number: Ground Floor, State Department of 

Agriculture Tender Box 

City: Nairobi 

ZIP Code: P.O. Box 30028-00100, Nairobi, Kenya 

Country: KENYA 

The deadline for bid submission is: Date: 08/11/2023 

Time: 11.00am 

ITB 25.1 The bid opening shall take place at: 

Street Address: Cathedral Road, State Department for Crop 

Development, 

Floor/Room number: ASCU Boardroom, Kilimo House 
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City: Nairobi  

Country: Kenya  

Date: 08/11/2023 

Time: 11.00am 

ITB 25.1 The electronic bid opening procedures shall be: None 

E. Bid Evaluation and Comparison 

ITB 31.2 A margin of domestic or regional preference “shall not” apply. 
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1.3 Section III. Evaluation and Qualification Criteria 

1.3.1 Evaluation Criteria and Methodology 

1.3.1.1 General Provisions 

 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 
Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange 
rate prevailing on the last day of the respective calendar year (in which the 
amounts for that year is to be converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract 
signature. 

c) Exchange rates shall be taken from the publicly available source identified 
in the ITT 14.3. Any error in determining the exchange rates in the Tender 
may be corrected by the Procuring Entity. 

 This section contains the criteria that the Employer shall use to evaluate tender and qualify 
tenderers. No other factors, methods or criteria shall be used other than specified in this tender 
document. The Tenderer shall provide all the information requested in the forms included in 
Section IV, Tendering Forms. The Procuring Entity should use the Standard Tender Evaluation 
Document for Goods and Works for evaluating Tenders. 

 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section 
to evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that (i) 
meets the qualification criteria, (ii) has been determined to be substantially 
responsive to the Tender Documents, and (iii) is determined to have the Lowest 
Evaluated Tender price shall be selected for award of contract. 

1.3.1.2 Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all 
respects the eligibility criteria and other requirements in the ITT, and that the 
tender is complete in all aspects in meeting the requirements of “Part 2 – 
Procuring Entity's Works Requirements”, including checking for tenders with 
unacceptable errors, abnormally low tenders, abnormally high tenders and 
tenders that are front loaded. The Standard Tender Evaluation Report Document 
for Goods and Works for evaluating Tenders provides very clear guide on how to 
deal with review of these requirements. Tenders that do not pass the Preliminary 
Examination will be considered irresponsive and will not be considered further. 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a 
template may be attached or clearly described all information and list of 
documentation to be submitted by Tenderers to enable preliminary evaluation of 
the Tender] 

1.3.1.3 Tender Evaluation (ITT 35) Price evaluation: in addition to the criteria 
listed in ITT 35.2 (a) – (c) the following criteria shall apply: 

i) Alternative Completion Times, if permitted under ITT 13.2, will be 
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evaluated as follows: 
………………………………………………………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if 
permitted under ITT 13.4, will be evaluated as follows: 
…………………………………………… 

iii) Other Criteria; if permitted under ITT 35.2(d): 
………………………………………………………………………………………………… 

1.3.1.4 Multiple Contracts 

 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 
basis of Lots and the lowest evaluated tenderer identified for each Lot. The Procuring Entity will 
select one Option of the two Options listed below for award of Contracts. 

OPTION 1 

(i.) If a tenderer wins only one Lot, the tenderer will be awarded a 
contract for that Lot, provided the tenderer meets the Eligibility and 
Qualification Criteria for that Lot. 

(ii.) If a tenderer wins more than one Lot, the tender will be awarded 
contracts for all won Lots, provided the tenderer meets the aggregate 
Eligibility and Qualification Criteria for all the Lots. The tenderer will be 
awarded the combination of Lots for which the tenderer qualifies and 
the others will be considered for award to second lowest the 
tenderers. 

OPTION 2 
The Procuring Entity will consider all possible combinations of won Lots 
[contract(s)] and determine the combinations with the lowest evaluated price. 
Tenders will then be awarded to the Tenderer or Tenderers in the combinations 
provided the tenderer meets the aggregate Eligibility and Qualification Criteria 
for all the won Lots. 

1.3.1.5 Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in 
Part 2- Works Requirements. Only the technical alternatives, if any, of the 
Tenderer with the Best Evaluated Tender conforming to the basic technical 
requirements shall be considered by the Procuring Entity. 

1.3.1.6 Margin of Preference is not applicable 

1.3.1.7 Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be 
awarded to the lowest evaluated tenderer, subject to confirmation of pre-
qualification data, if so required. 
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b) In case the tender was not subject to post-qualification, the tender that has 
been determined to be the lowest evaluated tenderer shall be considered for 
contract award, subject to meeting each of the following conditions. 
i) The Tenderer shall demonstrate that it has access to, or has available, 

liquid assets, unencumbered real assets, lines of credit, and other 
financial means (independent of any contractual advance p a y m e n t) 
sufficient to meet t h e construction c a s h fl o w o f K e n y a Shillings 
  . 

ii) Minimum average annual construction turnover of Kenya 
Shillings____________ [insert amount], equivalent calculated as total 
certified payments received for contracts in progress and/or completed 
within the last  [insert of year] years. 

iii) At least  (insert number) of contract(s) of a similar nature 
executed within Kenya, or the East African Community or abroad, that 
have been satisfactorily and substantially completed as a prime 
contractor, or joint venture member or sub-contractor each of 
minimum value Kenya shillings   equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as  
 

v) Contractors key equipment listed on the table “Contractor's 
Equipment” below and more specifically listed as [specify 
requirements for each lot as applicable]    

vi) Other conditions depending on their seriousness. 
(a). History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, 
shall demonstrate that non-performance of a contract did not 
occur because of the default of the Tenderer, or the member of a 
JV in the last  (specify years). The 
required information shall be furnished in the appropriate form. 

(b). Pending Litigation  
Financial position and prospective long-term profitability of the 
Single Tenderer, and in the case the Tenderer is a JV, of each 
member of the JV, shall remain sound according to criteria 
established with respect to Financial Capability under Paragraph 
(i) above if all pending litigation will be resolved against the 
Tenderer. Tenderer shall provide information on pending 
litigations in the appropriate form. 

(c). Litigation History 
There shall be no consistent history of court/arbitral award 
decisions against the Tenderer, in the last (specify years). All 
parties to the contract shall furnish the information in the 
appropriate form about any litigation or arbitration resulting from 
contracts completed or ongoing under its execution over the 
years specified. A consistent history of awards against the 
Tenderer or any member of a JV may result in rejection of the 
tender 
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1.4.1 Qualification Form Summary 

1 2 3 4 
Item 
No. 

Qualification Subject Qualification Requirement Document To be Completed by 
Tenderer 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 
attachments 

2 Tax Obligations for Kenyan 
Tenderers 

Has produced a current tax clearance certificate or 
tax exemption certificate issued by the the Kenya 
Revenue Authority in accordance with ITT 3.14.  

Form of Tender 

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 Form of Tender 

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 
described in ITT 3.8 

Form of Tender 

5 State- owned Enterprise  Meets conditions of ITT 3.7 Forms ELI – 1.1 and 1.2, with 
attachments 

6 Goods, equipment and 
services to be supplied under 
the contract 

To have their origin in any country that is not 
determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, with 
attachments 

7 History of Non-Performing 
Contracts 

Non-performance of a contract did not occur as a 
result of contractor default since 1st January […….].  

Form CON-2 

8 Suspension Based on 
Execution of 
Tender/Proposal Securing 
Declaration by the Procuring 
Entity 

Not under suspension based on-execution of a 
Tender/Proposal Securing Declaration pursuant to 
ITT 19.9 

Form of Tender 

9 Pending Litigation 
 

Tender‟s financial position and prospective long-
term profitability still sound according to criteria 
established in 3.1 and assuming that all pending 
litigation will NOT be resolved against the 
Tenderer. 

Form CON – 2 
 

10 Litigation History No consistent history of court/arbitral award 
decisions against the Tenderer since 1st January 
[insert year] 

Form CON – 2  

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has Form FIN – 3.1, with attachments 



Section IV. Bidding Forms  

Page 54 of 228 

1 2 3 4 
Item 
No. 

Qualification Subject Qualification Requirement Document To be Completed by 
Tenderer 

access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and 
other financial means (independent of any 
contractual advance payment) sufficient to meet 
the construction cash flow requirements estimated 
as Kenya Shillings [insert amount] equivalent for 
the subject contract(s) net of the Tenderer‟s other 
commitments. 
 
(ii) The Tenderers shall also demonstrate, to the 
satisfaction of the Procuring Entity, that it has 
adequate sources of finance to meet the cash flow 
requirements on works currently in progress and 
for future contract commitments. 
 
(iii) The audited balance sheets or, if not required 
by the laws of the Tenderer‟s country, other 
financial statements acceptable to the Procuring 
Entity, for the last [insert number of years] years 
shall be submitted and must demonstrate the 
current soundness of the Tenderer‟s financial 
position and indicate its prospective long-term 
profitability. 

12 Average Annual Construction 
Turnover 

Minimum average annual construction turnover of 
Kenya Shillings [insert amount], equivalent 
calculated as total certified payments received for 
contracts in progress and/or completed within the 
last [insert of year] years, divided by [insert 
number of years] years 

Form FIN – 3.2 
 

13 General Construction 
Experience 

Experience under construction contracts in the role 
of prime contractor, JV member, sub-contractor, or 
management contractor for at least the last [insert 

4. Form EXP – 4.1 
 Experience 
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1 2 3 4 
Item 
No. 

Qualification Subject Qualification Requirement Document To be Completed by 
Tenderer 

number of years] years, starting 1st January [insert 
year]. 

 Specific Construction & 
Contract Management 
Experience 

A minimum number of [state the number] similar 
contracts specified below that have been 
satisfactorily and substantially completed as a 
prime contractor, joint venture member, 
management contractor or sub-contractor between 
1st January [insert year] and tender submission 
deadline i.e. …. (number) contracts, each of 
minimum value Kenya shillings…………... 
equivalent. 
[In case the Works are to be tender as individual 
contracts under multiple contract procedure, the 
minimum number of contracts required for 
purposes of evaluating qualification shall be 
selected from the options mentioned in ITT 35.4] 
 
The similarity of the contracts shall be based on 
the following: [Based on Section VII, Scope of 
Works, specify the minimum key requirements in 
terms of physical size, complexity, construction 
method, technology and/or other characteristics 
including part of the requirements that may be met 
by specialized subcontractors, if permitted in 
accordance with ITT 34.3] 

Form EXP 4.2(a) 

 
 



 

Page 56 of 228 

1.4.2 QUALIFICATION FORMS 

1.4.2.1 FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has 
the capability to meet the requirements for the key equipment listed in Section III, 
Evaluation and Qualification Criteria. A separate Form shall be prepared for each item 
of equipment listed, or for alternative equipment proposed by the Tenderer. 

 
Item of equipment 
 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

          Omit the following information for equipment owned by the Tenderer. 
 

 

Owner Name of owner 

 Address of owner 
 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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1.4.3 FORM PER -1 

1.4.3.1 Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's 
Representative and Key Personnel to perform the Contract. The data on their 
experience should be supplied using the Form PER-2 below for each candidate. 

1.4.3.2 Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor‟s Representative 

 Name of candidate:  

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this 
position will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

2. Title of position: [______________________] 
 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this 
position will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

3. Title of position: [______________________] 
 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this 
position will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

4. Title of position: [______________________] 
 Name of candidate:   

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this 
position will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

5. Title of position: [insert title] 
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 Name of candidate 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this 
position will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 
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1.4.4 FORM PER-2: 

 

Resume and Declaration - Contractor's Representative and Key Personnel. 

Summarize professional experience in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project. 

 

 

 
Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 
 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 
 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  
 

Details  

 Address of Procuring Entity: 
 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 
 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and 

managerial experience relevant to the project. 
 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 
project 
details] 

[role and 
responsibilities on the 
project] 

[time in role] 
[describe the experience relevant to this 
position]  
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1.4.4.1 Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as 
applicable], certify that to the best of my knowledge and belief, the information contained 
in this Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the 
expected time schedule for this position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor‟s Representative or Key Personnel is available 
to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor‟s Representative or Key Personnel is available 
to work on this contract] 

 
 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

 
Signature:    

Date: (day month year):    

Countersignature of authorized representative of the Tenderer: 

Signature:  

Date: (day month year):     
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1.4.5 TENDERER‟S QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section 
III, Evaluation and Qualification Criteria the Tenderer shall provide the information 
requested in the corresponding Information Sheets included hereunder. 

1.4.5.1 FORM ELI -1.1 

Tenderer Information Form 
Date: _________________ 
 
ITT No. and title: _________________ 
 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 
[indicate country of Constitution] 
Tenderer's actual or intended year of incorporation: 
 
Tenderer's legal address [in country of registration]: 
 
Tenderer's authorized representative information 
Name: _____________________________________ 
Address: ___________________________________ 
Telephone/Fax numbers: _______________________ 
E-mail address: ______________________________ 

1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 
 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 
establishing: 

 Legal and financial autonomy 
 Operation under commercial law 
 Establishing that the Tenderer is not under the supervision of the Procuring Entity 
2. Included are the organizational chart and a list of Board of Directors. 
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1.4.5.2 FORM ELI -1.2 

 
Tenderer's JV Information Form 
(to be completed for each member of Tenderer‟s JV) 
Date: _______________ 
 
ITT No. and title: __________________ 
 

Tenderer‟s JV name: 
 
JV member‟s name: 
 
JV member‟s country of registration: 
 
JV member‟s year of constitution: 
 
JV member‟s legal address in country of constitution: 
 

JV member‟s authorized representative information 
Name: ____________________________________ 
Address: __________________________________ 
Telephone/Fax numbers: _____________________ 
E-mail address: _____________________________ 
 
1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
registration documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial 
autonomy, operation in accordance with commercial law, and that they are not under the 
supervision of the Procuring Entity, in accordance with ITT 3.8. 
 
2. Included are the organizational chart and a list of Board of Directors. 
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1.4.5.3 FORM CON – 2 

 
Historical Contract Non-Performance, Pending Litigation and Litigation 
History 
 
Tenderer‟s Name: ________________ 
Date: ______________________ 
JV Member‟s Name_________________________ 
ITT No. and title: ___________________________ 
 
 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 
Evaluation and Qualification Criteria, Sub-Factor 2.1. 
 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation 
and Qualification Criteria, requirement 2.1 
 

Year Non- 
performed 
portion of 
contract 

Contract Identification 
 

Total Contract 
Amount 
(current value, 
currency, 
exchange rate 
and Kenya 
Shilling 
equivalent) 

[insert 
year] 

[insert amount 
and 
percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Procuring Entity: [insert full name] 
Address of Procuring Entity: [insert street/city/country] 
Reason(s) for nonperformance: [indicate main 
reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3 as indicated below. 

 
 
 
 
Year of 
dispute 

Amount in 
dispute 

(currency) 

Contract Identification Total Contract 
Amount 

(currency), Kenya 
Shilling 

Equivalent 

(exchange rate) 
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  Contract Identification: _________ 
Name of Procuring Entity: 
____________ 
Address of Procuring Entity: 
__________ 
Matter in dispute: 
______________ 
Party who initiated the dispute: 
____ 
Status of dispute: ___________ 

 

  Contract Identification:  
Name of Procuring Entity:  
Address of Procuring Entity:  
Matter in dispute:  
Party who initiated the dispute:  
Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 
Criteria, Sub-Factor 2.4. 
  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.4 as indicated below. 

Year of 
award 

Outcome as 
percentage of 
Net Worth  

Contract Identification Total Contract 
Amount 
(currency), 
Kenya Shilling 
Equivalent 
(exchange rate) 

[insert 
year] 

[insert 
percentage] 

Contract Identification: [indicate 
complete contract name, number, 
and any other identification] 
Name of Procuring Entity: [insert full 
name] 
Address of Procuring Entity: [insert 
street/city/country] 
Matter in dispute: [indicate main 
issues in dispute] 
Party who initiated the dispute: 
[indicate “Procuring Entity” or 
“Contractor”] 
Reason(s) for Litigation and award 
decision [indicate main reason(s)] 

[insert amount] 

 

 

1.4.5.4 FORM FIN – 3.1:  

 
Financial Situation and Performance 
 
Tenderer‟s Name: ________________ 
Date: ______________________ 
JV Member‟s Name_________________________ 
ITT No. and title: ___________________________ 
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4.4.1.  Financial Data 
 

Type of Financial 
information 
in___________________ 
(currency) 

Historic information for previous _________years, 
______________ 
(amount in currency, currency, exchange rate*, USD 
equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 
Activities 

     

 
*Refer to ITT 15 for the exchange rate 
 
 
4.4.2  Sources of Finance 
 
Specify sources of finance to meet the cash flow requirements on works currently in 
progress and for future contract commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
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2 
 

 

 

3 
 
 

 

 
4.4.3  Financial documents 
 
The Tenderer and its parties shall provide copies of financial statements for ___________years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial 
statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not 
an affiliated entity (such as parent company or group member). 
(b) be independently audited or certified in accordance with local legislation. 
(c) be complete, including all notes to the financial statements. 
(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements5  for the ____________years required 
above; and complying with the requirements 

                                                           
5
 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, 

the reason for this should be justified. 
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1.4.5.5 FORM FIN – 3.2:  

 
Average Annual Construction Turnover 
 
Tenderer‟s Name: ________________ 
Date: ______________________ 
JV Member‟s Name_________________________ 
ITT No. and title: ___________________________ 
 

 Annual turnover data (construction only) 

Year Amount  
Currency 

Exchange rate Kenya Shilling 
equivalent 

[indicate 
year] 

[insert amount and indicate 
currency] 

  

    

    

    

    

Average 
Annual 
Construction 
Turnover * 

   

 
*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
 

 

1.4.5.6 FORM FIN – 3.3:  

 
Financial Resources 
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, 
lines of credit, and other financial means, net of current commitments, available to meet the 
total construction cash flow demands of the subject contract or contracts as specified in 
Section III, Evaluation and Qualification Criteria 

 
Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 
 

 

3 
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1.4.5.7 FORM FIN – 3.4:  

 
Current Contract Commitments / Works in Progress 
 
Tenderers and each member to a JV should provide information on their current 
commitments on all contracts that have been awarded, or for which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which an 
unqualified, full completion certificate has yet to be issued. 
 
 

Current Contract Commitments 

 

No. Name of 
Contract 

Procuring 
Entity‟s 

Contact 
Address, Tel,  

Value of 
Outstanding 

Work 
[Current 

Kenya 
Shilling 
/month 

Equivalent] 

Estimated 
Completion 

Date 

Average 
Monthly 

Invoicing 
Over Last 

Six Months 

[Kenya 
Shilling 
/month)] 

1      
2      
3      
4      
5      
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1.4.5.8  FORM EXP - 4.1 

 
General Construction Experience 
 
Tenderer‟s Name: ________________ 
Date: ______________________ 
JV Member‟s Name_________________________ 
ITT No. and title: ___________________________ 
 
Page _______________of ______________pages 
 

Starting 
 
Year 

Ending 
Year 

Contract Identification Role of 
Tenderer 

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Tenderer: _____________________________ 
Amount of contract: ___________________ 
Name of Procuring Entity: ____________________ 
Address: _____________________________ 

 

  Contract name: _________________________ 
Brief Description of the Works performed by the 
Tenderer: _____________________________ 
Amount of contract: ___________________ 
Name of Procuring Entity: ___________________ 
Address: _________________________ 

 

  Contract name: ________________________ 
Brief Description of the Works performed by the 
Tenderer: __________________________ 
Amount of contract: ___________________ 
Name of Procuring Entity: ___________________ 
Address: _________________________ 
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1.4.5.9 FORM EXP - 4.2(a) 

Specific Construction and Contract Management Experience 
 
Tenderer‟s Name: ________________ 
Date: ______________________ 
JV Member‟s Name_________________________ 
ITT No. and title: ___________________________ 
 

Similar Contract No. 
 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 

Contractor  

Member in  
JV  
 

Management 
Contractor 
 

Sub-
contractor 
 

Total Contract Amount  Kenya Shilling 
If member in a JV or sub-
contractor, specify participation in 
total Contract amount 

   

Procuring Entity's Name:  
Address: 
Telephone/fax number 
E-mail: 

 

 

1.4.5.10 FORM EXP - 4.2 (a) (cont.) 

 
Specific Construction and Contract Management Experience (cont.) 
 

Similar Contract No. 
 

Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) of 
Section III: 

 

1.  Amount  

2. Physical size of required works 
items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 
activities 

 

6.  Other Characteristics  
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1.4.5.11  FORM EXP - 4.2(b) 

 
Construction Experience in Key Activities 
 
Tenderer's Name: ________________ 
Date: ___________________ 
Tenderer's JV Member Name: __________________ 
Sub-contractor's Name6 (as per ITT 34): ________________ 
ITT No. and title: _____________________ 

 
All Sub-contractors for key activities must complete the information in this form as per 
ITT 34 and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 
 
1. Key Activity No One: _ 
_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor 
 

Member in  
JV  
 

Management 
Contractor 
 

Sub-
contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 
production, as applicable) performed 
under the contract per year or part of 
the year 
 

Total quantity in 
the contract 
(i) 

Percentage  
participation 
(ii) 

Actual 
Quantity 
Performed  
(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity‟s Name:   

Address: 
Telephone/fax number 
E-mail: 

 

 

 
                                                           
6
 If applicable 

 Information 
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2. Activity No. Two  

3. ………………… 
 
 
 
 
 
 
 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section III: 
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1.4.6 OTHER FORMS 

1.4.6.1 FORM OF TENDER 

1.4.6.1.1 (Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All  italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  
letterhead  clearly  showing  the  Tenderer's  complete  name  and  business  
address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  
DETERMINATION  and  the  SELF  DECLARATION  FORMS OF  THE  TENDERER  as 
listed under (s) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  

of  Tender  submission]  Tender                      Name                    and  

                    Identification:....................[insert                    identification]  Alternative  

No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  

alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of 
Quantities for the execution of the above-named Works, we, the undersigned offer to 
construct and complete the Works and remedy any defects therein for the sum of 
Kenya Shillings [[Amount in figures]   Kenya Shillings [amount in words]  . 

The above amount includes foreign currency amount (s) of [state figure or a 
percentage and currency] [figures]  [words]  . 

The percentage or amount quoted above does not include provisional sums, 
and only allows not more than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is 
reasonably possible after the receipt of the Project Manager's notice to commence, and 
to complete the whole of the Works comprised in the Contract within the time stated in 
the Special Conditions of Contract. 

3. We agree to adhere by this tender until  [Insert date], and it shall 
remain binding upon us and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together 
with your written acceptance thereof, shall constitute a binding Contract between us. 
We further understand that you are not bound to accept the lowest or any tender you 
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may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender 
document, including Addenda issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in 
accordance with ITT 3 and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible 
by the Procuring Entity based on execution of a Tender-Securing or Proposal-
Securing Declaration in the Procuring Entity's Country in accordance with ITT 
19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents 
and in accordance with the implementation and completion specified in the 
construction schedule, the following Works: [insert a brief description of the 
Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in 
item 1 above is: [Insert one of the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in 
words and figures, indicating the various amounts and the respective 
currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, 
indicating the various amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words 
and figures, indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of 
discounts is shown below: [Specify in detail the method that shall be used to 
apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 
18.1 (as amended, if applicable) from the date fixed for the Tender submission 
deadline specified in TDS 22.1 (as amended, if applicable), and it shall remain 
binding upon us and may be accepted at any time before the expiration of that 
period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a 
Performance Security in accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an 
individual Tender, and we are not participating in any other Tender(s) as a Joint 
Venture member or as a subcontractor, and meet the requirements of ITT 3.4, 
other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, 
suppliers, Project Manager, manufacturers, or service providers for any part of 
the contract, are not subject to, and not controlled by any entity or individual 
that is subject to, a temporary suspension or a debarment imposed by the 
Public Procurement Regulatory Authority or any other entity of the Government 
of Kenya, or any international organization. 
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xiv) State-owned enterprise or institution: [select the appropriate option and delete 
the other] [We are not a state-owned enterprise or institution] / [We are a 
state-owned enterprise or institution but meet the requirements of ITT 3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following 
commissions, gratuities, or fees with respect to the tender process or execution 
of the Contract: [insert complete name of each Recipient, its full address, the 
reason for which each commission or gratuity was paid and the amount and 
currency of each such commission or gratuity]. 

 

Name of 

Recipient 

Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

 
xvi) Binding Contract: We understand that this Tender, together with your written 

acceptance thereof included in your Letter of Acceptance, shall constitute a 
binding contract between us, until a formal contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest 
evaluated cost Tender, the Most Advantageous Tender or any other Tender that 
you may receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that 
no person acting for us or on our behalf engages in any type of Fraud and 
Corruption; 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-
collusive and made with the intention of accepting the contract if awarded. To 
this effect we have signed the “Certificate of Independent Tender 
Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public 
Procurement and Asset Disposal, copy available from  (specify website) during 
the procurement process and the execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring 
entity the Beneficial Ownership Information in conformity with the Beneficial 
Ownership Disclosure Form upon receipt of notification of intention to enter 
into a contract in the event we are the successful tenderer in this subject 
procurement proceeding.  

xxii) We,  the  Tenderer,  have   duly completed, signed and stamped  the  following  
Forms  as  part  of  our  Tender: 
a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we 

are not in any conflict to interest. 
b) Certificate of Independent Tender Determination – to declare that we 

completed the tender without colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a 

contract, not engage in any form of fraud and corruption. 
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d) Declaration and commitment to the Code of Ethics for Persons Participating 
in Public Procurement and Asset Disposal 

Further, we confirm that we have read and understood the full content and 
scope of fraud and corruption as informed in “Appendix 1- Fraud and 
Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the 
Tenderer: **[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing 

the Tender] 

Signature of the person named above: [insert signature of person whose name 

and capacity are shown above] Date signed [insert date of signing] day of [insert 

month], [insert year] 

Date signed  day of  ,    

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint 
Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer 
to be attached with the Tender. 
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1.4.6.2 TENDERER‟S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

1.4.6.2.1 Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity 
if Tender is a JV. Tenderer is further reminded that it is an offence to give false information on 
this Form. 

1.4.6.2.2 (a) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 
Tenderer. 
 
 
 
 
 

1. Country 
2. City  
3. Location 
4. Building 
5. Floor  
6. Postal Address  
7. Name and email of contact person. 

6 Current Trade License Registration 
Number and Expiring date 

 

7 Name, country and full address (postal 
and physical addresses, email, and 
telephone number) of Registering 
Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 
Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical addresses, 

email, and telephone number) of   

state which stock exchange 
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General and Specific Details 

b) Sole Proprietor, provide the following details. 

Name in full  Age  Nationality  Country of Origin   Citizenship     

c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 
d) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company   Nominal Kenya Shillings (Equivalent)................................................................................. Issued Kenya Shillings (Equivalent)..................................................................................... 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     
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1.4.6.3 DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who 
has/have an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of 

Person 
Designation in the Procuring 
Entity 

Interest or Relationship with 
Tenderer 

1    

2    

3    

 

ii) Conflict of interest disclosure 
 
 Type of Conflict Disclosure 

YES OR 
NO 

If YES provide details 

of the relationship 
with Tenderer 

1 Tenderer is directly or indirectly controls, is 
controlled by or is under common control with 
another tenderer. 

  

2 Tenderer receives or has received any direct or 
indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as 
another tenderer 

  

4 Tender has a relationship with another tenderer, 
directly or through common third parties, that 
puts it in a position to influence the tender of 
another tenderer, or influence the decisions of 
the Procuring Entity regarding this tendering 
process. 

  

5 Any of the Tenderer‟s affiliates participated as a 
consultant in the preparation of the design or 
technical specifications of the works that are the 
subject of the tender.  

  

6 Tenderer would be providing goods, works, non-
consulting services or consulting services during 
implementation of the contract specified in this 
Tender Document.  

  

7 Tenderer has a close business or family 
relationship with a professional staff of the 
Procuring Entity who are directly or indirectly 
involved in the preparation of the Tender 
document or specifications of the Contract, 
and/or the Tender evaluation process of such 
contract. 

  

8 Tenderer has a close business or family 
relationship with a professional staff of the 
Procuring Entity who would be   involved in the 
implementation or supervision of the such 
Contract.  
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 Type of Conflict Disclosure 

YES OR 
NO 

If YES provide details 

of the relationship 
with Tenderer 

9 Has the conflict stemming from such 
relationship stated in item 7 and 8 above been 
resolved in a manner acceptable to the 
Procuring Entity throughout the tendering 
process and execution of the Contract. 

  

f) Certification 

On behalf of the Tenderer, I certify that the information given above is complete, 
current and accurate as at the date of submission. 

Full Name   Title or Designation    

 

(Signature) (Date) 
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1.4.6.4 CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the    [Name of Procuring Entity] for:  [Name and number of tender] in response to the request for tenders made by:   [Name of Tenderer] do hereby make the following statements that I certify 
to be true and complete in every respect: 

I certify, on behalf of  [Name of 
Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be 
true and complete in every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this 
Certificate, and to submit the Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word 
“competitor” shall include any individual or organization, other than the Tenderer, 
whether or not affiliated with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based 

on their qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 
a) The Tenderer has arrived at the Tender independently from, and without 

consultation, communication, agreement or arrangement with, any competitor; 
b) the Tenderer has entered into consultations, communications, agreements or 

arrangements with one or more competitors regarding this request for tenders, 
and the Tenderer discloses, in the attached document(s), complete details 
thereof, including the names of the competitors and the nature of, and reasons 
for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there 
has been no consultation, communication, agreement or arrangement with any 
competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the 

request for Tenders; except as specifically disclosed pursuant to paragraph 
(5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or 
arrangement with any competitor regarding the quality, quantity, specifications or 
delivery particulars of the works or services to which this request for tenders relates, 
except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the 
Tenderer, directly or indirectly, to any competitor, prior to the date and time of the 
official tender opening, or of the awarding of the Contract, whichever comes first, 
unless otherwise required by law or as specifically disclosed pursuant to paragraph 
(5)(b) above. 
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Name  Title  Date    

   

[Name, title and signature of authorized agent of Tenderer and Date]. 
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1.4.6.5 SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED 
IN THE MATTER OF THE PUBLIC PROCUREMENTAND ASSET 
DISPOSALACT 2015. 

I, ……………………………………., of Post Office Box …….………………………. being a 
resident of 
………………………………….. in the Republic of ……………………………. do hereby make 
a statement as follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal 
Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in 
respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. 
(insert name of the Procuring entity) and duly authorized and competent to make this 
statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred 
from participating in procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information 
and belief. 

 
…………………………………. ………………………………. ……………………… 
(Title)  (Signature) (Date) 

 
Bidder Official Stamp 



 

Page 84 of 228 

 

1.4.6.6 FORM SD2 

1.4.6.6.1 SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT 
OR FRAUDULENT PRACTICE 

 
I, ……………………………………. of P. O. Box ……........................…………………. being 
a resident of 
………………………………….. in the Republic of ………………. do hereby make a 
statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

………......................... (insert name of the Company) who is a Bidder in respect of 
Tender No. …................................………………. for 
…………………….. (insert tender title/description) for ……………… (insert name of the 
Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage 

in any corrupt or fraudulent practice and has not been requested to pay any 
inducement to any member of the Board, Management, Staff and/or employees and/or 
agents of ……………………... (insert name of the Procuring entity) which is the 
procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not 

offered any inducement to any member of the Board, Management, Staff and/or 
employees and/or agents of ……………………. (name of the procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice 
with other bidders participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information 
and belief. 

 
………………………………… …………………….....………
 ................……………………… (Title) 
 (Signature) 
 (Date) 

 
Bidder's Official Stamp 



 

Page 85 of 228 

1.4.6.7 DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ………………......................................…………………. (person) on behalf of (Name 

of the Business/ Company/Firm) ……………………………………………………. declare that 

I have read and fully understood the contents of the Public Procurement & Asset 

Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in 

Public Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do hereby commit to abide by the provisions of the Code of Ethics for persons 

participating in Public Procurement and Asset Disposal. 

Name of Authorized signatory…………………......................................................... 
Sign……………..................... 

 
Position…………………………………………...................................................………........
................................... 

 
Office address………………………………………………. 

Telephone……………......................…………………. E-

mail…………………………………………............................................................…..........

...............................… 

Name of the 
Firm/Company…………………………….......................................................................
................…… 

Date………………………………………………………..............................................…. 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness 

 
Name ………………………………………………………....... 

Sign................................................... Date…………………………………………………… 



 

Page 86 of 228 

1.4.6.8 APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

 
(1). Purpose 
The Government of Kenya's Anti-Corruption and Economic Crime laws and their 
sanction's policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 
2015) and its Regulation, and any other Kenya's Acts or Regulations related to Fraud 
and Corruption, and similar offences, shall apply with respect to Public Procurement 
Processes and Contracts that are governed by the laws of Kenya. 
 
(2). Requirements 

The Government of Kenya requires that all parties including Procuring Entities, 
Tenderers, (applicants/proposers), Consultants, Contractors and Suppliers; any Sub-
contractors, Sub-consultants, Service providers or Suppliers; any Agents (whether 
declared or not); and any of their Personnel, involved and engaged in procurement 
under Kenya's Laws and Regulation, observe the highest standard of ethics during the 
procurement process, selection and contract execution of all contracts, and refrain 
from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per 
paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 
describes rules to be followed and actions to be taken in dealing with Corrupt, 
Coercive, Obstructive, Collusive or Fraudulent practices, and Conflicts of Interest in 
procurement including consequences for offences committed. A few of the provisions 
noted below highlight Kenya's policy of no tolerance for such practices and behavior: - 

 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, 
obstructive, collusive or fraudulent practice; or conflicts of interest in any 
procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of 
that sub-section commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal 
proceeding; or 

b) if a contract has already been entered into with the person, the contract shall 
be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not 
limit any legal remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or 
committee of the procuring entity who has a conflict of interest with respect to a 
procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in 
any decision relating to the procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a 
member of the group of bidders to whom the contract was awarded, but the 
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subcontractor appointed shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from 
doing anything prohibited under that subsection, but for that subsection, would 
have been within his or her duties shall disclose the conflict of interest to the 
procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest 
described in subsection (5)(a) and the contract is awarded to the person or his 
relative or to another person in whom one of them had a direct or indirect 
pecuniary interest, the contract shall be terminated and all costs incurred by 
the public entity shall be made good by the awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned 
above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth 
below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of 
another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to 
obtain financial or other benefit or to avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence improperly 
the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to 
investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a 
corrupt, fraudulent, coercive, or collusive practice; and/or 
threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or 
from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the 
appointed authority's inspection and audit rights provided for under 
paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act 
provisions set forth for fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to 
influence a procurement or disposal process or the exercise of a contract 
to the detriment of the procuring entity or the tenderer or the 
contractor, and includes collusive practices amongst tenderers prior to or 
after tender submission designed to establish tender prices at artificial 
non-competitive levels and to deprive the procuring entity of the benefits 
of free and open competition. 
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c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or 

individual recommended for award, any of its personnel, or its agents, or its 
sub-consultants, sub-contractors, service providers, suppliers and/ or their 
employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or 
recommend to appropriate authority (ies) for sanctioning and debarment of a 
firm or individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for 
Proposal documents requiring (i) Tenderers (applicants/proposers), Consultants, 
Contractors, and Suppliers, and their Sub-contractors, Sub-consultants, Service 
providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all 

accounts, records and other documents relating to the procurement process, 
selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority appointed by 
Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to 
submit along with their Applications/Tenders/Proposals a “Self-Declaration 
Form” as included in the procurement document declaring that they and all 
parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) 
applying for pre-qualification, expressing interest in a consultancy, and tendering, either directly or as a 
nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 
provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material 
modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding 
activities undertaken by the Investigating Authority or persons appointed by the Procuring Entity to address 
specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible 
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing 
and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 
accessing and examining any other documents, data and information (whether in hard copy or electronic 
format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and 
other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of 
information. 
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1.4.6.9 FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   Request forTenders No: Date:    TENDER 
GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the 
Applicant") has submitted or will submit to the Beneficiary its Tender (here inafter 
called" the Tender") for the execution of  under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders 

must be supported by a Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay 

the Beneficiary any sum or sums not exceeding in total an amount of ( ) 
upon receipt by us of the Beneficiary's complying demand, supported by the 
Beneficiary's statement, whether in the demand itself or a separate signed document 
accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the 

Applicant's Letter of Tender (“the Tender Validity Period”), or any extension 
thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during 

the Tender Validity Period or any extension there to provided by the Applicant, 
(i) has failed to execute the contract agreement, or (ii) has failed to furnish the 
Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our 

receipt of copies of the contract agreement signed by the Applicant and the 
Performance Security and, or (b) if the Applicant is not the successful Tenderer, upon 
the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender 
Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us 

at the office indicated above onor before that date. 
 
 

 

 

[signature(s)] 
 
 
Note: All italicized text is for use in preparing this form and shall be deleted from the final 
product. 
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1.4.6.10 FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      
 
 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has 
submitted its tender dated ……… [Date of submission of tender] for the …………… 
[Name and/or description of the tender] (hereinafter called “the Tender”) for  the  
execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 
2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of 

Insurance Company] having our registered office at …………… (hereinafter called 
“the Guarantor”), are bound unto …………….. [Name of Procuring Entity] (hereinafter 
called “the  Procuring Entity”) in the sum of ………………… (Currency and 
guarantee amount) for which payment well and truly to be made to the said 
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and 
severally, firmly by these presents.    

 
 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 
 
 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  
Applicant: 
 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  
in  the  Principal's  Letter  of  Tender  (“the  Tender  Validity  Period”),  or  any  
extension  thereto  provided  by  the  Principal;  or 
 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  
Entity  during  the  Tender  Validity  Period  or  any  extension  thereto  
provided  by  the  Principal; (i)  failed  to  execute  the  Contract  agreement;  
or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  
with  the  Instructions  to  tenderers  (“ITT”)  of  the  Procuring  Entity's  
Tendering  document. 

 
then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  
Entity  up  to  the  above  amount  upon  receipt  of  the  Procuring  Entity's  
first  written  demand,  without  the  Procuring  Entity  having  to  
substantiate  its  demand,  provided  that  in  its  demand  the  Procuring  
Entity  shall  state  that  the  demand  arises  from  the  occurrence  of  any  
of  the  above  events,  specifying  which  event(s)  has  occurred. 
 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  
upon  our  receipt  of  copies  of  the  contract  agreement  signed  by  the  Applicant  
and  the  Performance  Security  and,  or  (b)  if  the  Applicant  is  not  the  
successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  
Beneficiary's  notification  to  the  Applicant  of  the  results  of  the  Tendering  
process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  Period. 
 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  
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received  by  us  at  the  office  indicated  above  on  or  before  that  date. 

 
 

 _________________________  ______________________________ 
  [Date ]     [Signature of the Guarantor] 
 _________________________  ______________________________ 
  [Witness]     [Seal] 
 
Note: All italicized text is for use in preparing this form and shall be deleted from the final 
product. 
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1.4.6.11 TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:..................................[insert date (as day, month and year) of Tender Submission] 
Tender No.:......................................[insert number of tendering process] 
To:...................................... [insert complete name of Purchaser] I/We, the undersigned, 

declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a 
Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for 
tendering in any contract with the Purchaser for the period of time of [insert number of 
months or years] starting on [insert date], if we are in breach of our obligation(s) 
under the bid conditions, because we – (a) have withdrawn our tender during the 
period of tender validity specified by us in the Tendering Data Sheet; or (b) having 
been notified of the acceptance of our Bid by the Purchaser during the period of bid 
validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to 
furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the 
successful Tenderer(s), upon the earlier of: 
a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration 
must be in the name of the Joint Venture that submits the bid, and the Joint Venture 
has not been legally constituted at the time of bidding, the Tender Securing 
Declaration shall be in the names of all future partners as named in the letter of intent. 

 
Signed:……………………………………………………………………..…….....….. Capacity / 

title (director or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to 

sign the bid for and on behalf of: [insert complete name of Tenderer] 

 
Dated on …………………. day of …………….……. [Insert date of signing] Seal or stamp 
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1.4.7 Appendix to Tender 

1.4.8 Schedule of Currency requirements 

Summary of currencies of the Tender for  [insert name of Section of the 
Works] 

 
 

Name of currency Amounts payable 
Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 
____________________________________ 

[To be entered by the Procuring Entity] 
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1.4.9 Bill of Quantities/Schedules of Prices 

Construction of Kibuline Grain Drying and Storage Facility in Meru County 
 

              Amount   

Item  Description  Unit  Qty   Rate    (kshs)   

  BILL NO. 01- (PRELIMINARIES)               

A  
Provide, erect and maintain sign boards at 
locations shown by the Program Engineer at 
site of works  

No.  2   

B  Allow provisional sum for supervision to be 
expended as directed by the Project Manager 

Lsum  1 2,000,0
00 

2,000,000 

C 
Environmental Impact Assessment 
Reports 

Lumpsu
m 

1 
250,00

0 
250,000 

D Mobilization and demobilization  item  1   

E Allow a provisional sum for material testing  Lsum  1 150,000 150,000 

F 
Allow a percentage for Contractors Overheads 
and Profits for items (B to E) above  

%            

  
TOTAL FOR BILL NO. 01- 
(PRELIMINARIES)  

         

Item  Description   Unit   

 

Quan

tity   

 Rate   

 

Amount 

(kshs)   

                  

  
BILL NO. 2 -STANDARD GRAIN 

STORE  
        

  ELEMENT NO. 1:          

  (All Provisional)          

  
SITE CLEARANCE, EXCAVATIONS 

AND EARTHWORKS  
        

  Clearance          

A  
Clear the site of all grass, roots and 
debris and vegetation 

 SM   
           

2,500  
  

B  Excavate oversite (150mm deep)   SM   
           

1,512  
  

  foundation walling using approved quarry  SM                   
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stones  350  

  
Columns pad foundation excavations (28 

NO)  
      

C  

Excavate for R.C column 
padsnotexceeding2.0 meters deep from 
reduced level 

 CM   
                  

126  
  

  Strip foundation excavations        

D  600mmwide strip foundations   CM   
                  

190  
  

  Keeping excavations free from water:        

E  

Allow for keeping excavations free from 
water and mud by pumping, bailing or 
other approved method  

 Lsum   
                      

1  
  

  Planking and Strutting:        

F  

Allow for maintaining and supporting 

sides of all excavations and keeping same 

free from fallen material  

 Lsum   
                      

1  
  

  Carried to collection          

          

Item  Description   Unit    Qty    Rate   
 Amount 

(kshs)   

  Filling:        

A  

Return, fill in and rams elected excavated 
materials  and making sure levels are well 
attained as per technical drawings 

 CM   
                    

63  
  

B  

300mmthickapproved hardcore filling 
well watered, rolled and compacted in 
layers not exceeding150 mm thick to 
levels as per technical drawings 

 CM   
                  

405  
  

C  

50 mm thick layer murram blinding or 
other approved blinding to surface of 
hardcore; rolled smooth to receive 
water-proof sheeting (m.s)  

 SM   
               

1,350  
  

  Damp-proof Membrane        

D  

1000 gauge polythene damp-proof 
sheeting laid on blinded smooth finished 
hardcore bed with 300 mm side and end 
laps to receive concrete blinding (m.s) 
(measured net-allow for overlaps)  

 SM   
               

1,350  
  

  Chemical anti-termite treatment        
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E  

Chemical anti-termite treatment, 
executed complete by an approved 
specialist under a ten- year guarantee to 
surfaces of hardcore  

 SM   
               

1,350  
  

  Carried to collection            

  Collection(ELEMENT01)        

  Collection S/1        

  Collection S/2        

  Total amount element 01         

            

Item  Description  Unit  Qty   Rate   

 

AMOUN

T KSH  

  ELEMENT NO. 2:-CONCRETE          

  WORKS            

  CONCRETE          

  
100mm thick Blinding concrete class 10 

(1:4:8)  
        

  to B.S 8110 as described in:            

A  Column Bases  CM  6   

B  Strip foundations  CM  9   

  
Vibrated reinforced concrete class 20/20 to 

B.S  
      

  8110 as described in:        

C  (1500x1500x300mm)Column Bases  CM  19   

D  600mmx 250mmStrip foundation  CM  24   

E  (500x300mm)Columns 20.NO  CM  8   

F  (350x200mm)Columns 8.NO  CM  1.4   

G  
150mmthickSlab bed including expansion 

joints as shown in technical drawings  
CM  218   

  REINFORCEMENT STEEL:        

  Supply and fix reinforcement bars including         

  
bending, hooks, tying wires, cutting spacers 

and  
      

  supporting all in position as described:        

  Column Bases        

E  12mm  KG  761   

  R.C Columns        

F  8 mm bars  KG  639   

G  10 mm ditto  KG  343   

H  12 mm ditto  KG  870   
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  Slab BRC        

I  BRC Mesh (A142)  SM  1350   

  Walling         

  

Medium quarry dressed stone walling in 

cement and 1.3 mortor 20 gauge × 200mm 

hoop iron reinforcement and colunm wall ties 

in alternate courses :to 200mm 

SM  250   

     Carried to collection         

Item  Description  Unit  Qty   Rate   

 

AMOUN

T KSH  

  HDBOLTS        

A  
M20 x 500mmlongbolts with 2 head nuts and 

2 washers  
NO  168   

  FORMWORK        

  
Sawn form work including cutting off 

projecting  
      

  
fins and filling up any small voids as 

described  
      

  to:        

A  300mmthickcolumn bases  SM  50   

B  Vertical sides of columns  SM  112   

  Carried to collection        

  Collection(ELEMENT02)        

  Collection S/3        

  Collection S/4        

  Total Amount element 02       

Item  Description  Unit  Qty   Rate    Amount  

  ELEMENT NO. 3:          

  SUPERSTRUCTURE            

  MASONRYWALLING            

  Machine cut dressed stonewalling in          

  cement and sand(1:3)mortar:20 gauge            

  25mmwidehoopiron reinforcement and            

  
column-wall ties in every alternate 

course:  
          

  to            

A  200mmwalling  SM  664   

  CONCRETE        

  
Vibrated reinforced concrete class 20/20 

to B.S  
      

  8110 as described in:        
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B  450mmx 200mmRingBeams  CM  28   

  REINFORCEMENT STEEL:        

  
Supply and fix reinforcement bars 

including   
        

  
bending, hooks, tying wires, cutting 

spacers and  
          

  Supporting all in position as described:            

C  R.C Ring Beam 12mmbars  KGS  1122   

D  8mm bars  KGS  753   

  VENT BLOCKS        

E  
250x200x200mmprecast concrete 

ventilation blocks  
SM  98   

  FORMWORK        

  
Sawn form work including cutting off 

projecting  
      

  
fins and filling up any small voids as 

described  
      

  to:        

F  Ring Beams  SM  284   

  Total Amount element 03       

Item  Description  Unit   Qty    Rate   

 

AMOUN

T  

                

  ELEMENT NO. 4:            

  DOORS            

  STEEL DOORS            

  

Supply and fix the following purpose-

made steel doors complete with stiles, 

rails, mullions, panel, fastenings, hinges, 

ironmongery, with one coat of red oxide 

primer, pointing with mastic oiling, 

easing and adjusting to fit in position; all 

welds ground smooth to approval: as 

described in:  

        

A  
Double leaf STEEL door overall size 5,000 
mm x 4,050 mm high 

NO  
                      

6  
  

  Carried to collection        

Item  Description  Unit   Qty    Rate    Amount  

                

  
ELEMENT NO. 5:-STEEL 

STRUCTURE  
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 Grade 43 Structural Steelwork to BS 

449:  
            

  Thoroughly clean all steel with wire 

brush And prime with one coat of lead 

oxide primer; All before installation. 

After installation apply one undercoat 

and two coats of super gloss oil Paint 

allowing 24 hours drying period 

between coats; all to Crown Paints' 

written instructions or other equal and 

approved:  

            

  STEEL COLUMNS          

  

Universal columns welded and bolted in 

accordance with the fabricators shop 

drawings to Engineer's approval  

            

A  305x165x40.3kg/m UC(6000mmhigh)  NO  
                    

20  
  

B  254x146x31.1kg/ (High Varies)  LM  
                    

62  
  

C  75x75x6mmANGLE BRACINGS  LM  
                    

60  
  

  FITTINGS to columns        

  12mmthick350x200mmMS Base PLATE          

D  
welded at bottom of columns each with 6 

holes drilled to receive M20 HD bolts  
NO  

                    

20  
  

E  
12mmthick305x165mmMS CAP 

PLATES  
NO  

                    

20  
  

F  

Drill8 holes as specified in the drawings 
to receive M16 bolts from eave haunch 
into Rafters  

NO  
                  

160  
  

G   M16x250mmbolts with two nuts and two NO  
                  

160  
  

 H  

12mmthickplatesasstiffersatbase plates 

and at eave haunch as described in the 

drawings  

 KG  
                  

292  
  

  Carried to collection        

Item  Description  Unit   Qty    Rate    Amount  

                

  ROOFING RAFTERS          

  

All trusses welded and bolted in 

accordance with fabricators shop 

drawing to Engineer's approval  

            

A  254x146x31.1kg/m UB  LM  
                  

260  
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B  75x75x6mmANGLE BRACINGS  LM  
                  

180  
  

C  100x6mmMS FLAT(For purling cleats)  LM  
                    

20  
  

D  
63x63x6mmANGLE, Rain gutter 

brackets  
LM  

                    

15  
  

E  127x50x22, 2mmZ-Purlins  LM  
               

1,100  
  

F  D12mmsagrods  LM  
                  

260  
  

G  40x40x2mm@canopytrusses  LM  
                  

224  
  

H  127x50x22, 2mmZ-Purlins @canopies  LM  
                  

108  
  

  FITTINGS to Trusses        

I  
M16x250mmbolts with 2 head nuts and 2 

washers  
NO  

                    

80  
  

J  

Drill8 holes as specified in the drawings 

to receive M16 bolts in; Haunch plates 

and Apex plates as shown in technical 

drawings  

NO  
                  

320  
  

K  

254x146x31.1kg/m UB cut and welded at 
Rafters ENDs to fora haunch. Details as 
per assembly drawings, all details to be 
approved by R.E Engineer.  

KG  
               

1,244  
  

L  

254x146x31.1kg/m UB cut and welded at 
Rafters APEX to for man APEX haunch 
with two connecting12mmthickMS 
plates. Details as per assembly drawings, 
all details to be approved by R.E 
Engineer.  

KG  
                  

933  
  

  Carried to collection          

  Collection(ELEMENT05)        

  Collection S/7        

  Collection S/8          

  Total Amount Carried to bill Summary        

Item  Description  Unit   Qty    Rate    Amount  

  ELEMENT NO. 6:-ROOFCOVERING              

  AND WATER DISPOSAL              

  
Roof Covering 28 Gauge Box profile 

Sheeting  
        

  and Accessories.              
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A  

Supply and install pre-painted 28G box 
profile roofing sheets fitted to steel 
purlins with and including approved self 
drilling screws  

SM  
               

1,430  
  

B  
22G570mmRidge Caps with and including 
approved self drilling screws  

LM  
                    

55  
  

C  
26Ggable end flashing with and including 

approved self drilling screws  
LM  

                    

26  
  

  WATER DISPOSAL        

D  

Supply and install920mmgirth 
1.5mmthickrain gutter sheet bent/folded 
as shown in technical drawings  

LM  
                  

110  
  

E  

Supply and install22G100mmDIA 
Downpipes with brackets at 300c/c as 
shown in technical drawings  

LM  
                    

12  
  

  DRAINAGES        

F 
Excavation for Drain channels measuring 

350mmx 450mmdeep  
CM  

                      

4  
  

G  
Supply and lay 300mm DIA precast Pipe 

Culvert without surround  
LM  

                  

110  
  

H  

Construct 500mmx 500mm masonry 
Manholes with 450x450mm square 
rectangular C.I manhole cover frame at 
each downpipe terminal to drainage 
culvert as shown in the technical 
drawings  

LM  
                    

12  
  

  Total Amount Carried to bill Summary                     

            

Item  Description  Unit   Qty    Rate    Amount  

                

  ELEMENT NO. 7:-FINISHINGS            

  Floors:- Cement :sand(1:4 )in:-            

A  
Prepare clean floor surface to receive 

terrazzo  
SM  

               

1,350  
  

B  
38mmthick (24mmC &Sbacking&15mm 

thick terrazzo layer)  
SM  

               

1,350  
  

  Walls           

C   
15 mm thick cement and sand (1:4) 

plaster to walls internally.  
SM  

                  

664  
  

D External Keying  SM  
                  

664  
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  Painting            

E  Prepare and apply three coats of first 

grade plastic emulsion paint to internal 

wall and beam surfaces as directed by 

Resident Engineer  

SM  
                  

664  
  

  Total Amount Carried to bill Summary          

Item  Description  Unit   Qty    Rate   
Amount 

Kshs  

  ELEMENT 8:-PRIME COST          

  ANDPROVISIONAL SUMS          

  Electrical Installation              

A  

Provide a Prime Cost Sum of Kenya 
Shillings Four hundred and fifty thousand 
(Kshs.450,000.00) only for Electrical 
connection and Installation in the store( 
single phase) as directed by program 
Engineer  

Lsum  

           

450,0

00  

                     

1  

           

450,000  

B  
Allow for contractor's overheads and 

profits  
%                          

  
TOTALFOR ELEMENT 10 

ELECTRICAL  
           

Item  Description  Qty   Unit    Rate    Amount  

                

  
BILL NO. 2 -STANDARD GRAIN 

STORE 
        

  ELEMENT NO. 1:          

  1. Collection (ELEMENT01)         

  2. Collection (ELEMENT02)         

               

  3. Collection (ELEMENT03)         

  4. Collection (ELEMENT04)                    

  5. Collection (ELEMENT05)         

  6. Collection (ELEMENT06)         

  7. Collection (ELEMENT07)         

  8. Collection (ELEMENT08)         

  
Total Amount Carried to Main 

Summary  
           

            

Item  Description  Unit  Qty   Rate   
 Amount 

(kshs)   

  
BILL NO. 3 -GRAIN DRYER 

HOUSING 
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  BILL NO. 3 - MOBILE GRAIN 

DRYER HOUSING 

  

                               

  SECTION1 - CONSTRUCTION OF 

EQUIPMENT PARKINGSHED  

             

A     ELEMENT 1- SUBSTRUCTURE                           

  Excavate oversite to remove vegetable 

soil average150mmdeep; wheel and 

deposit on site n.e. 100M away in 

permanent spoils Heaps  

SM     32   

B     Excavate for strip footing not exceeding 

1.50m deep.   

   CM       22   

  Disposal        

C Back filling selected excavated materials 

around foundation.                                            

CM  11   

  Hardcore                            

D 

300mmthick filling: deposit, spread, level 

and compact into 150mm layers to 

receive  

CM  14   

  blinding        

  
50mmmurram blinding to surface of 

hardcore.                                                            
SM 32   

  Anti-Termite Treatment          

  

Chemical anti-termite treatment executed 

by Rentokil Laboratories Limited or equal 

and approved pest control firm under a 

ten year  

SM     32   

  
guarantee, applied to surface of 

excavation and floor  
      

  Damp-Proof Membrane        

  

1000mmGaugepolythenedamp-proof 

membrane laid on blinded hardcore with 

100mmfolded side and end laps 

(measured Net-allow for laps)  

SM 32   

  PlainConcrete1:4:8 mix in:        

  

 50 mm blinding bed under strip footing           

ReinforcedConcrete1:2:4-20mmgauge   
CM  1   

   150 mm floor slab                                             CM  5   

  250 mm thick Strip Footing                               CM  4   

  Carried to collection                                               
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ITEM  DESCRIPTION  UNIT  QTY   RATE   
Amount 

Kshs  

  CONTI' ReinforcedConcrete1:2:4            

A  1200x1200x300mmbasepads (10.NO) CM  3   

B  200x200mmcolumns (10.NO)  CM  1   

  Reinforcement        

  HighTensileSteel Reinforcement to B.S.        

  8110       

C  D12  KG 158   

D D10  KG  54   

E  D8  KG 46   

F  

Mesh Fabric Reinforcement to 

B.S.8110 A142 BRC Mesh (Measured net 

allow for laps)  

SM  32   

  MASONRY          

  

Medium quarry dressed stone walling in 

cement and sand (1:3)mortar:20 gauge 

25mmwidehoop iron reinforcement and 

column-wall ties in every al ternate 

course: to 

        

G  200mmwallingin Foundation  SM  48   

  FORMWORK        

H  Sawn formwork to column bases  SM  9   

          

I Sawn formwork to columns  SM  10   

  Carried to collection        

  Collection(ELEMENT01)          

  Collection D/1         

  Collection D/2         

  Total Amount Carried to bill Summary           

ITEM  DESCRIPTION  UNIT  QTY   RATE   

 

AMOUN

T  

  
ELEMENT NO. 2:-STEEL 

STRUCTURE  
        

  SUPERSTRUCTURE          

  
Grade 43A Structural Steelwork to BS 

449:  
        

  Thoroughly clean all steel with wire brush            

  
And prime with one coat of lead oxide 

primer;  
          

  All before installation. After installation           
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apply  

  
one undercoat and two coats of super gloss 

oil  
          

  Paint allowing 24 hours drying period            

  between coats; all to Crown Paints ‘written            

  instructions or other equalandapproved:            

  STEEL COLUMNS          

  

100mmdiameterx 4mmCHS steel columns 

welded and bolted in accordance with the 

fabricators shop drawing to Engineer's 

approval  

          

A  5000mmhigh  6 NO    

  FITTINGS to columns        

  8mmthick200x200mmMS Base PLATE        

B  
welded at bottom of columns each with 4 

holes drilled to receive M18 HD bolts  
6 NO    

C  
1.5mmthick200x200mmMS PLATE welded 

at  
6 NO    

  top of columns to serve as cap        

D  
8mmthickMS plate stiffeners welded between 

base plates and columns (4 no. per column)  
6 NO    

E  
M18x450mmhigh with 2nuts and 2 washers 

each  
24 NO    

  Carried to collection        

ITEM  DESCRIPTION  UNIT  QTY   RATE   

 

AMOUN

T  

  ROOFINGTRUSSES          

  
All trusses welded and bolted in accordance 

with fabricators shop drawing to Engineer's 

approval  

          

A  100x50x3mmWallplate  48 LM    

B  50x50x3mmRafters  37 LM    

C  50x50x3mmHorizontalbars  28 LM    

D  50x50x3mmStructand Ties  5 LM    

E  127x50x22, 2mmZ-Purlins  54 LM    

  Carried to collection                 

  Collection(ELEMENT02)          

  Collection D/3         

  Collection D/4         

  Carried to collection           
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Item  Description  Unit  Qty   Rate   

 

AMOUN

T  

  
ELEMENT NO. 3:-ROOFCOVERING 

AND WATER DISPOSAL  
          

  
Roof Covering 28 Gauge Box profile 

Sheeting and Accessories.  
          

A  

Supply and install pre-painted 28G box 
profile roofing sheets fitted to steel purlins 
with and including approved self drillings 
crews  

SM  60   

B  

Supply and install pre-painted 28G box 

profile roofing sheets fitted to gables as 

shown in the drawings  

SM  29   

  WATER DISPOSAL        

C  

Supply and install 600mmgirth 
1.5mmthickrain gutter sheet bent/folded as 
shown in technical drawings  

LM  6   

E  

Supply and install26G100mmDIA Downpipes 
with brackets at300c/c as shown in technical 
drawings 

LM  6   

  Carried to collection           

  
SECTIONONE CARRIED TO 

COLLECTION  
         

  SUMMARY           

  ELEMENT1         

  ELEMENT2         

  ELEMENT3         

               

Item  Description  Unit  Qty   Rate   
 Amount 

(kshs)   

  BILL NO. 4 -OFFICE          

  
ELEMENT NO. 01 - 

SUBSTRUCTURE (ALL 

PROVISIONAL)  

        

A  

Excavate oversite to remove vegetables 
oil average 150mmdeep; wheel and 
deposit on site n.e. 100M Away in 
permanent spoils heaps  

SM  84   

B  
Excavate for strip footing not 

exceeding1.50m deep.  
CM  44   

  Disposal        

 C  Back filling selected excavated materials  CM  25   
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around  

  Hardcore       

  foundation.        

D  

450mmthick filling: deposit, spread, level 
and compact into 150mm layers to 
receive blinding  

CM  28   

E  
50mmmurram blinding to surface of 

hardcore.  
SM  63   

  Anti-Termite Treatment          

F  

Chemical anti-termite treatment 
executed by Rentokil Labor atories 
Limited or equal and approved pest 
control firm under a ten year guarantee, 
applied to surface of excavation and floor  

SM  63   

  Damp-Proof Membrane        

  

1000mm Gaugepolythenedamp-proof 

membrane laid on blinded hardcore with 

100mm folded side and end laps 

(measured net-allow for laps)  

SM  63   

  PlainConcrete1:4:8 mix in:        

G  50 mm blinding bed  under strip footing  CM  2   

  
ReinforcedConcrete1:2:4-

20mmgaugemix in  
        

H  150 mm floor slab  CM  10   

I  300 mm thick Strip Footing  CM  6   

J  
600 x150mmthick pavement round the 

perimeter walling  
CM  3   

  Carried to collection        

              

Item  Description  Unit  Qty   Rate   
 Amount 

(kshs)   

  
HighTensile Steel Reinforcement to 

B.S. 8110  
          

A  D10  KG  90   

B  D8  KG  68   

  
Mesh Fabric Reinforcement to 

B.S.8110  
      

C  

Mesh reinforcement reference 142 

weighing and end laps2.22kg per square 

meter laid in bed with 300mm side 

(Measured net allow for laps)  

SM  63   
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  MASONRY          

D  

Medium quarry dressed stone walling in 
cement and sand (1:3)mortar:20 
gaugex25mm widehoop iron 
reinforcement and column-wall ties in 
every alternate course: to 200mm walling 
in Foundation  

SM  50   

  
Hessian Based Bituminous Felt Damp-

Proof course to B.S.743 type4A and 

setting increment And sand mortar   

      

E  under 200mmwalls  L.M  50   

  Carried to collection        

  Collection(ELEMENT01)          

  Collection Off/1         

  Collection Off/2         

  Total Amount Carried to bill Summary           

Item  Description  Unit  Qty   Rate    Amount   

  ELEMENT NO-02          

  
CONCRETE WORK AND WALLING 

Reinforced Concrete1:2:4-20mm gauge 

mix in  

    

    

A  Rings Beams;300x200  CM  3   

  Sawn form work to        

B  sides and soffits of beams  SM  30   

  Reinforcement        

  
HighTensileSteel Reinforcement to B.S. 

8110  
    

  

C  D 8mm Bars  KG  92   

D  D 12mm Bars  KG  172   

   Walling         

  

Medium quarry dressed stonewalling 

in cement ands and(1:3)mortar:20 

gaugex 25mmwidehoopiron 

reinforcement and columnwall ties in 

every alternate course: to  

    

  

E  200mm walling  SM  150   

F  Fair raking cutting200mm walls  LM 43   

G 
200X200mm High cement and sand (1:4) 

mortar in  eaves filling  
LM 43 

  

  Total Amount Carried to bill Summary        
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Item  Description  Unit  Qty  
 Rate   

 Amount 

Kshs  

  ELEMENT NO-03          

  
ROOFING AND RAINWATER 

DISPOSAL  
    

    

  Concrete and walling sundries          

A  

Mortice in concrete 100mm deep 

for12mmdiameter bolt and grout in 

cement and sand (1:4) mortar  

NO.  22 
  

B  
Cut or leave hole through wall for end 

of100x50mm timber  
NO.  4 

  

  
The following in8No. Roof Trusses 

Spanning 6metres and hoisting and 

building 3.0 meters above ground  

    

  

  SawnTreatedCypress        

C  
100mmx50mmBraces, ties, strut, and 

posts  
LM 200 

  

D  75mmx50mm Purlins  LM 100   

E 100 x50mm wallplate  LM 20   
  Wrought Treated Cypress          

F 200mmx25mm Fascia or barge board  LM 40   

  Roofing        

  

 Roof Covering  28  Gauge Corrugated 

‘Resincot’  Iron Sheeting and 

Accessories as Manufactured by Gal 

sheet K Ltd or equal and approved  

    

  

G 

Roofing Covering with 1 ½ Corrugation 

side laps nailed to timber Purlins with 

galvanized roofing nails with rubber 

washers (Measured out and allow for 

laps)  

SM 120   

H Ridge caps    12   

I 
Plastic gutters;180mm diameter half 

round  
LM 22 

  

J 
Plastic gutters; support brackets spaced at 

500mm c/c 
NO 46 

  

K Plastic downpipes;75mm diameter  LM 6   

  Total Amount Carried to bill Summary        

  

 

          

Item   Description  Unit  Qty  
 Rate   

 Amount 

kshs  

  ELEMENT NO. 04            

  FINISHINGS            
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Cement and Sand(1:4) Screed and 

Paving  
    

      

A  
30mmscreedingand Paving Finished with 

a steel trowel  
SM  200 

  

B  
20mmskirting150mmhigh with rounded 

top edge and cove to junction with paving  
LM  60 

  

  
12mmTwo Coats Lime Plaster with 

steel Trowel Finished to:  
    

  

C Stone work  SM  180   

  Ceiling        

D  
 600mmc/c 50x50mm sawn cypress 

brandering  
LM  260 

  

E 9mmchipboards at ceiling  SM  70   

F 100mmx12mm wrought cypress cornice 

with 1 labour plugged  

LM  
70 

  

G 

Extra over ceiling lining for forming 

removable trap doorsize 600x600mm 

with 100x38mm treated sawn cypress 

trimming foists between beams 

120x25mm wrought cypress frame all 

round and 12 mm panel Set loose on top 

of framing.  

NO 2   

  Total Amount Carried to bill Summary        

            

   ELEMENT NO 5         

  STEEL DOORS          

A 

900X2700mm steel casement door 
comprising of stiles, bottom & top rail, & 
4No intermediate rails all primed with 
red oxide complete with hinges, stays, 
fasteners, locks permanent vent with 
mosquito gauze and sheet metal hood 
Assembled and fixed to opening including 
cutting and pinning lugs to walls 
surround and bedding frame in cement 
and sand mortar (1:4) as directed by 
program Engineer. NO 3   

  Total Amount Carried to bill Summary       

             

 Item   Description   Unit   Qty    Rate    Amount   

  ELEMENT NO.6  WINDOWS           

  Sundries            
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A  

12 mm Quarry tile cill 100mm wide 

bedded and jointed in cement and sand 

(1:4) mortar including pointing in colored 

cement mortar.  

LM 12 

  

  

Purpose made metal casement windows 

with heavy duty sections to comply 

with B.S. 990factory primed with red 

oxide primer complete with lugs and 

fitted and bedding and pointing frame 

in non-sitting mastic.  

    

  

B 

Window size1500x1200mmhigh with two 

panting lights and one fixed light divided 

in 12 NO. Equal panes.  

NO  6 

  

  
5mmClearsheet glass and glazing to 

metal with putty in:  
    

      

C 
Panes over 0.10 but not exceeding 0.50 

square meters  
SM  11 

  

  Total Amount Carried to bill Summary        

            

Item  Description  Unit  Qty  
 Rate   

 Amount 

Kshs  

  ELEMENT NO.07            

  PAINTINGAND DECORATING            

  
Prepare and apply three coats plastic 

emulsion paint to:Internally   
    

      

A.  Plastered walls  SM 200   

B.  Ceiling  SM 70   

  

Prepare and apply two under coats and 

one hard  Gloss finishing coat on metal 

work  

    

  

C  
General surface of glazed windows (both 

sides measured flat overall)  
SM 11 

  

D surfaces of small bars  LM  144   

E 
surfaces over 100mmbut 

notexceeding200mm girth  
LM  30 

  

  Prepare and prime wood work        

  One coat at fascia board  LM  45   

  Total Amount Carried to bill Summary        

          

    ELEMENT NO.08       

  ROOFWATER HARVESTING       

  
Supply and install one(1) 5,000 liters 
plastic water container as manufactured NO 1   
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by KENTANK (K) LTD or equally approved 
by the P.M on masonry constructed 
stand 500 mm above the ground level as 
directed by the P.M 

  

Construct a 3000mmx6000mmx3200mm 
shed with75mmx3mm steel columns 
roofed with timber trusses and covered 
with 28 Gauge Roof Covering Corrugated 
‘Resincot’ Iron Sheeting and Accessories NO 1   

          

  Total Amount Carried to bill Summary       

          

Item  Description  Unit  Qty  
 Rate   

 Amount 

Kshs  

              

  BILL NO.4 -OFFICES            

  SUMMARY            

  1.  SUBSTRUCTURE           

  2.  CONCRETEWORK ANDWALLING           

  
3.  ROOFINGAND RAINWATER 

DISPOSAL  
    

    
 

  4.  FINISHING         

   5. DOORS         

  6.    WIDOWS         

  7.    PAINTINGAND DECORATION         

  8.    ROOFWATER HARVESTING         

  TOTAL BILL 04 (OFFICE)           

             

Item  Description  Unit  Qty   Rate    Kshs  

  BILL NO.05 -PITLATRINES          

  
ELEMENT NO. 01-SUB STRUCTURE 

(ALL PROVISIONAL)  
    

    

  

Excavation, including maintaining and 

supporting sides and keeping bottoms free 

from water and mud or other fallen 

material  

    

    

A  

Excavate oversite to remove vegetable 

soil average150mm deep;wheel and 

deposit on site n.e. 100M away in 

permanent spoils heaps  

SM 35   

B  
Excavate for strip footing not 
exceeding1.50m deep.  

CM  50   
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  PITLATRINE (3.5mx 1.5m)        

C  
Excavate for pit latrine not 
exceeding1.50m deep.  

CM  8 
  

D  Ditto 1.50m-3.0m deep  CM  8   

E  Ditto 3.0m-4.5m deep  CM  8   

F  
Extra over excavation for excavating in 

rock Class 1;notexceeding1.5 m  
CM  8 

  

  Disposal          

G  
Back filling selected excavated materials 

around foundation.  
CM  32 

  

H  
200mm thick filling: deposit, spread, level 
and compact: to receive blinding  

CM  21 
  

I  
50mm murram blinding to surface of 

hardcore.  
SM  21 

  

J 
Polythene sheet damp proofing; 1000 

gauge  
SM  35 

  

  Anti-Termite Treatment        

K  

Chemical anti-termite treatment 
executed by Rentokil Laboratories 
Limited or equal and approved pest 
control firm under a ten year guarantee, 
applied to surface of excavation and floor  

SM  21   

  Element 01 Carried to collection                 

             

Item  Description  Unit  Qty  
 Rate   

 Amount 

Kshs  

  Plain Concrete1:4:8 mix in:          

L  50 mm blinding bed  under strip footing CM  1   

  
Reinforced Concrete1:2:4-20mm gauge 

mix in  
    

  

M  150 mm floor slab  CM 5   

N  Strip Footing  CM 6   

O Ground floor beams:  CM 2   

  Reinforcement          

  
HighTensileSteel Reinforcement to B.S. 

8110 
    

    

P D8mm Bars  KG  25   

Q  D12mm Bars  KG  75   

  Sawn formwork to          

  sides and soffits of beams          

R Horizontal soffits of suspended slab  SM 12   
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S 
Medium quarry dressed stonewalling in 

cement  
SM 7 

  

  and sand (1:3)mortar:20 

gaugex25mmwide hoop iron 

reinforcement and column-wallties in 

every alternate course: to 

  

  

    

T  200mmwallingin Foundation  SM 70   

U 200 mm walling  SM 65   

V 150mmwalling  SM 10   

   Carried to collection        

              

  Collection(ELEMENT01)            

  Sub total 1              

  Sub total 2              

  
Total Element 01 Carried to bill 

Summary  
    

           

  

     
Item  Description  Unit  Qty  

 Rate   

 Amount 

Kshs  

  ELEMENT NO-02            

  SUPERSTRUCTURE            

  
ReinforcedConcrete1:2:4-

20mmgaugemix  in  
    

      

A   Rings Beams;300x200  CM 2   

  Sawn formwork to       

B    sides and soffits of beams  SM 4   

  Reinforcement        

  
HighTensileSteel Reinforcement to B.S. 

8110 
    

  

C  200 KG  25   

D  D12mm Bars  KG  43   

   SawnTreatedCypress         

E 75mmx50mmBraces, ties, strut, and posts  LM 55   

F  100 x50mmwallplate  LM 20   

   Wrought Treated Cypress        

G  200mmx25mmFascia or bargeboard  LM 24   

  

Roof Covering 28 Gauge Corrugated 

‘Resincot’  Iron Sheeting  and 

Accessories  as  Manufactured by Gal 

sheet KLtd or equal and approved   
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H  

Roofing Covering with 1 ½ Corrugation 

side laps nailed to timber Purlins with 

galvanized roofing nails with rubber 

washers (Measured out and allow for 

laps)  

SM 40 

  

  VENT PIPES        

I 100 mm Diameter Upvc Pipes  L.M  18   

  Total Amount Carried to bill Summary        

    

     
Item  Description  Unit  Qty  

 Rate   

 Amount 

Kshs  

  ELEMENT NO.03            

  FINISHES           

  DOORS            

A  
Single door; 50 mm thick ; 900 x2100 

mm  
NO  5 

  

  high inclusive of door frame made of        

  100x50mmhard wood timber        

  WINDOWS (Vent blocks)        

B  
250x200x200mmprecast concrete 

ventilation blocks  
SM  3 

  

  FLOOR        

  
Cement and sand(1:4)paving: steel 

troweled: on concrete  
    

  

C  50mmthick floors to receive tiles  SM  35   

D  
12mmthick white hexagonal tiles sizes 

300x300mm  
SM  35 

  

  WALL        

  
12mmlimeplaster:steeltrowelledfinish:o

n blockwork: to  
    

  

E Walls(internals)  SM  80   

  
Prepare and apply three coats 

approved emulsion paint to:  
    

  

F  Plastered walls  SM  80   

G  
Extra over walling for medium chisel 

dressing  
SM  50 

  

   Aluminum strip borders        

H  
200mm Stainless steel edging bent to 

shape for urinal groove  
LM 3 

  

  Total Amount Carried to bill Summary        
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Item  Description  Unit  Qty  

 Rate   

 Amount 

Kshs  

  BILL NO.5- PIT LATRINES          

  SUMMARY          

  1. SUBSTRUCTURE         

  1. SUPERSTRUCTURE         

  3. FINISHING         

  TOTAL BILL 05 (PITLATRINES)           

           

ITEM  DESCRIPTION  UNIT  QTY   

RATE   

 

AMOUN

T Kshs  

  

BILL NO. 06 -FARM TRACTOR, 

TRAILER, DIGITAL WEIGHING 

MACHINE, DIGITAL MOISTURE 

METER AND RAPID AFFLATOXIN 

TESTING KIT 

    

      

A 
Supply and test 80 hp farm tractor as 
approved by project Engineer (Minimum 
warranty of 1 year) 

No 1 

  

B 
Supply a 10 tonnes trailer compatible 
with the tractor specified in item (A) as 
approved by Project Engineer. 

No 1 

  

C 

Supply , install and test digital stainnless 

steel platform weighing scale of 300 kg 

capacity as approved by project Engineer 

No 1 

  

D 

Supply and test Portable digital Grain 

Moisture meter (Including training of 

benerficiaries) 

No 1 

  

E 

Supply and test Portable Afflatoxin rapid 

testing kit  (Including training of 

beneficiaries) 

No 1 

  

  
 Total for Bill 06 Carried to main 

summary 
    

  

          

  BILL NO. 07 -EXTERNAL WORKS        

  Fencing and Gates(1 ACRE AREA)        

  ChainlinkFencing(442MPerimeter)        
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A  

Provide materials and erect chain link 

fence  consisting of 125x125mm vertical 

pre-cast concrete fencing posts-cranked at 

3000mm Centres; reinforced with 4No. 

12mm  diameter mild steel bar sand 

6mmstirrups  @ 300mm centres; with 

25mmthick  concrete cover; bottom end 

of post set in and including plain concrete 

1:3:6 base size 300x300x700mmdeep 

including excavation  800mm deep. 

include for 10No. strands of No.12 gauge 

galvanized steel line-wires threaded 

through the post; 16gaugepattern chain 

link fixed to line-wires with No.18 SMG 

annealed iron wire all to a height of 

2600mmand the whole stretched tight; 

Back filling with suitable materials and 

levelling the ground as necessary all to 

the  approval of the DR 

LM  500   

B  

2700mm high; measured overallExtra 

over for straining pre-cast post  size 

including100x100x2890mmto fence with 

and 12mmdia galvanized steel bolt and 

bottom of post set in and including plain 

concrete 1:3:6 (40) base size 

600x600x650mmincludingexcavation 

750mmdeep and post fitted with 6No. 

160x6mmgalvanized hook bolts for 

straining  

NO  48   

            

ITEM  DESCRIPTION  QTY  UNIT  
 

RATE   

 

AMOUN

T KSHS  

              

  Entrance Gates          

  Mild Steel            
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Comprising50 x50 x4mmthick hollow 

section top, bottom and intermediate rails 

and stiles; ends capped; 25 x25 

x4mmthick hollow section vertical bars 

with capped ends welded top, bottom and 

intermediate rails at 150mmcentre; one 

and a half pairs per leaf  Of purpose-

made hinges welded to gate leaf  And gate 

post (m/s) 2No. purpose  Purpose made 

slide bolts complete with padlock hasp 

welded to gate; all welding  

    

    

A  

Gate overallsize5000mmwidex2400mm 
high; all constructed as per P.E's 
instructions complete with all locking and 
hanging accessories  

NO  2   

  Reinforced concrete columns        

  Concrete class 20/20 (1:2:4)to:-        

B  Column bases  CM  2   

C  Columns  CM  4.48   

  
HighTensileSteel Reinforcement to B.S. 

8110 
    

 
 

D  D12mm Bars to Column bases  KG  70   

E  D12mm Bars to columns  KG  100   

  D8mm Bars to columns rings  KG  60   

F  
Excavation, including maintaining and to 

Column bases     
CM  6 

 
 

  

Prepare, prime and   undercoats and two 

gloss finishing coat of oil paint on general 

surfaces of metalwork   

    

 

 

G  Gate  SM  48   

  TOTAL FOR EXTERNAL WORKS        
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SUMMARY     

Bill No Description Amount 
   1 Preliminaries  

   2 Standard grain store  
   3 Grain dryer housing  
   4 Office  
   5 Pit latrine  
   

6 

Farm tractor, trailer, digital weighing machine, 
digital moisture meter and rapid afflatoxin 
testing kit  

   7 External works  
     SUB-TOTAL 1  
     10% Contingency  
     SUB-TOTAL 2  
     16% VAT   

     GRAND TOTAL  
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TECHNICAL SPECIFICATION 

 

Specifications 

 

Wherever reference  is made in the Contract to specific  standards and codes to be  

met by the  goods and materials to be furnished, and work performed or tested, 

the provisions of the latest current edition or revision of the relevant standards and 

codes in effect shall apply, unless otherwise expressly stated in the Contract. 

Where such standards and codes are national, or relate to a particular country or 

region, other authoritative standards that ensure a substantially equal or higher 

quality than the standards and codes specified will be accepted subject to the 

Project Manager‟s prior review and written consent. Differences between the 

standards specified and the proposed alternative standards shall be fully described in 

writing by the Contractor and submitted to the Project Manager at least 28 days prior 

to the date when the Contractor desires the Project Manager‟s consent. In the 

event the Project Manager determines that such proposed deviations do not ensure 

substantially equal or higher quality, the Contractor shall comply with the standards 

specified in the documents. 
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TECHNICAL SPECIFICATION GENERAL 

Description of the Works: 

The contract works include: 

 Construction of Standard grain store 

 Construction of Grain dryer housing 

 Construction of Office 

 Construction of Pit latrine 

 Supply of Farm tractor, trailer, digital weighing machine, digital moisture 

meter and rapid afflatoxin testing kit 

 External works – fencing 

Provision of Equipment Material and Labour: 

The contractor shall provide all equipment, transport consumable materials 

and labour necessary for the satisfactory completion of the works in 

compliance with the specifications herein. The Project Manager reserves the 

right to inspect plant and materials prior to contractor selection, and may 

reject plant or material that in his/her opinion is substandard or inappropriate. 

The contractor shall provide full descriptions of all plants to be deployed for 

these works. The contactor shall present method statements describing in 

detail the proposed approach to work. 

The contactor shall provide summary detail of the experience of key 

personnel to be deployed for these works. 

Occupation Of Site: 

The employer will provide land on which the works shall be constructed. The 

contractor shall be given possession of such parts of the site that he requires 

for activities related to construction works including storage of raw materials, 

equipment and setting up of camp during the period of contract provided his 

operation does not interfere with the daily activities of the employer. 

The Contractor shall not enter upon or occupy with men, tools, equipment 

and materials any land other than the land or right of way provided by the 

employer 

Diligent Performance: 
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The contractor shall at all times perform the Works diligently and in 

accordance with sound professional practice. He/she shall not proceed from 

one stage of works to another without the express permission of the Project 

Manager 

Decisions regarding Temporary halt, discontinuing of any element or part of 

any element of these works, or abandonment of these works, shall be 

discussed jointly between the contractor and the Project Manager before any 

further actions are authorized by the Engineer. The Project Manager‟s 

decision shall be final. 

The Engineer will require a written submission justifying any steps taken by 

the successful bidder taken without the Project Manager‟s approval. An 

unsatisfactory explanation shall lead to non -payment for works undertaken 

without prior agreement, and may be included for consideration as liquidated 

Damages. 

Drawings: 

The project drawings shall comprise: 

(a) The drawings attached to tender documents 

(b) Such other drawings and/or sketches as are issued from time to 

time by the Project Manager to deal with design modifications in 

response to on-site conditions. 

Record Drawing: 

As the work proceeds the Contractor shall markup „As Built‟ details on a set of 

prints of the contract Drawings modified to portray the works as actually 

constructed and issue to the Project Manager for approval within 7 days 

of completion of the works covered by each drawing. 

Level Datum: 

The Project Manager will establish on site temporary benchmark and will 

assign a value to it. The Contractor shall establish and maintain such 

additional benchmarks as are necessary; the form of such benchmarks shall 

be approved by the Project Manager. 

Contractor‟s Staff, Communication, Offices etc.: 
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General 

The contractor shall advice the Project Manager at which of his offices any 

notices may be served in accordance with the conditions of contract. 

Language of Correspondence and Records: 

All communication from contractor to the Project Manager and the Project 

Manager shall be in English language. 

All site books, time sheets, records, notes drawings, documents, specifications 

etc. shall be in English language 

Contractor‟s Duty Staff & Offices: 

At least one responsible senior representative of the contractor shall be 

immediately available at all times and he shall be on site during normal 

working hours. 

To such representative shall be delegated full authority to confer with Project 

Manager and to take all steps and to issue all those instructions which may be 

required in an emergency to ensure the safety of all personnel of the works 

and of all the Employer‟s and other property on the site and in the immediate 

vicinity thereof. The Project Manager may from time to time at his discretion 

after taking into consideration all the prevailing conditions allow some 

relaxation of this clause but such relaxation shall be made only with his 

written permission and subject to any special conditions which he may then 

require. 

The contractor shall provide and maintain at the site, offices for the use of 

representative and to which written instructions by the Project Manager can 

be delivered. Any instructions delivered to such offices shall be deemed to 

have been delivered to the contractor. 

Public Relations: 

The contractor shall designate within his site organization competent staff 

whose responsibility shall be to ensure good relations. 

The location of all yards, stores, workshops, offices, etc. shall be agreed 

beforehand with the Project Manager and shall be such as to avoid 

obstruction and nuisance to public and/or the client. 
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The contractor shall provide and maintain at or near the site suitable and 

sufficient shelters, mess rooms, washrooms, latrines etc. as are necessary 

and customary, to the satisfaction of the Project Manager Project Manager 

and in accordance with the law and regulations of the relevant authorities. 

Accommodation for Workmen: 

Where the contractor wishes to construct camp to accommodate his labour, 

the following requirements shall be adhered to and shall also be subject to 

the requirement made by the District or Provincial Administration or any local 

Authority. 

Demolition of Contractor‟s Temporary Structures 

The Project Manager may at any time before the end of the period of 

maintenance give the contractor notice in writing to demolish and remove 

those buildings and works which are no longer required, whereupon the title 

to such buildings and works and materials connected therewith shall revert to 

the contractor. After the demolition and removal of building and works as 

required by the Project Manager and contractor shall level, clear, restore and 

make good the sites and surrounding ground and fill in and compact all 

latrines, drains, pits and similar works leaving the satisfaction of the Project 

Manager. 

First Aid Outfits: 

The contractors shall provide and maintain in an easily accessible place at the 

site of the works adequate first aid outfits for the whole duration of the 

contract, to the satisfaction of the Project Manager. The contractor shall have 

available at all times a suitable vehicle for conveyance of the sick or injured 

people to hospital. 

Protective Clothing: 

The contractor shall provide all protective or any other special clothing or 

equipment for his employees that may be necessary. 

Inspection by Project Manager during Period of Defects Liability: 

The Project Manager will give the contractor due notice of his intention to carry 

out any inspection during the period of Defects Liability and the contractor shall 

hereupon arrange for a responsible representative to be present at the times 
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and dates named by the Project Manager. This representative shall render all 

necessary assistance and take note all matters and things to which his 

attention is directed by the Project Manager. 

Advertisement: 

No advertisements shall be placed on any boarding or scaffolding erected for 

any purpose connected with the contract without the written permission of the 

Project Manager. 

Site investigations: 

(a). Ground levels shown on the drawings are believed to be correct. Should 

the contractor consider the levels shown to be inaccurate he must draw 

the attention of the Project Manager to the discrepancy before interfering 

with the existing ground. 

(b). The Contractor must make such site investigations as he thinks fit and 

satisfy him/her as to the nature of the ground and availability of 

materials. 

Work Programme: 

The contractor shall submit a work programme showing the sequence and 

timing of the various stages in the execution of the works as per the conditions 

of contract. 

Facilities for the Project Manager: 

The Contractor shall provide for the Project Manager or  his representative: 

(a). Such instruments as are necessary to enable the Project Manager to 

check the setting out and make such inspections as he may deem 

necessary. 

(b). Such labour and assistance as may be required. 

(c). Any facilities necessary to enable the Engineer to take samples 

(d). Provide a temporary site office during the contract period. 

Testing Facilities: 

(a). The Contractor shall provide laboratory facilities on site suitable for 

carrying out tests as shown: - 

(i.) Concrete 
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 Slump 

 Crushing strength 

(ii.) Aggregates 

 Particle Size 

 Impurities 

(b). Should the contractor so wish he may make arrangements for the 

necessary tests to be carried out by a Laboratory to be approved by 

the Project Manager. 

Water Supply: 

The contractor will arrange to provide water for use in the camps and on the 

works. The Contractor must provide any treatment necessary to ensure it is 

suitable for use as in accordance to health regulations. 

Electrical Supply: 

The Contractor must provide his own source of electricity if he so requires. 

Security: 

The Contractor will be responsible for the security of the Works and of site 

installations during the Contract period. He must provide such fencing, 

watching & lighting as he deems necessary. 

Description of the Materials and Workmanship: 

The following apply to all sections hereafter. 

(a). Materials 

Materials, commodities, components and equipment are to be new and 

unused unless otherwise specified. Handle, store, fix and protect all 

commodities with care to ensure that they are in perfect condition when 

incorporated into the work and handed over on completion. 

(b). Manufacturer‟s recommendation 

Handle, store and fix every commodity strictly in accordance with the 

printed or written recommendations of the manufacturer and/or 

supplier. Supply the Project Manager with copies of the manufacturer‟s 

recommendations. Inform the Project Manager if the manufacturer‟s 

recommendations conflict with any other specified requirements, and 

obtain his instructions before proceeding. 



Section V. Requirements  
 

Page 129 of 228 

(c). Standards 

Where commodities or workmanship are specified by reference to Kenya 

Bureau of Standards (K.S.), or British Standards (B.S.) or Codes of 

Practice (C.P.) or International (I.S.O.), or other standards, such 

standards are deemed to be the latest published at the time of tendering. 

The Contractor will be deemed to have read and understood the 

standards specified, and no claim for want of knowledge will be allowed. 

The substitution of commodities or standards of workmanship 

complying with other standards may be allowed at the discretion of the 

Project Manager, but application for permission for such substitution 

must be made in writing in sufficient time to allow adequate 

investigation. Obtain Certificates of Compliance with standards and 

supply to the Project Manager on request. 

(d). Local conditions 

All materials, commodities, components and equipment must be 

suitable for use in tropical climates. 

Samples: 

The Contractor shall submit to the Project Manager samples of materials to be 

used in the works; the samples must be fairly representative of the bulk to be 

supplied. Samples should be subject to relevant tests before submission and 

Test Certificates should accompany the samples. 

Clearing Site on Completion: 

The site, including borrow pits and spoil dumps shall be carefully tidied up on 

completion, and shaped to avoid ponding, holes, and dangerous slopes. The 

borrow pits and spoil dumps must be covered with topsoil neatly trimmed 

and the whole site left in a tidy and satisfactory condition.
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EARTHWORKS 

 

Clearing in General: 

Clear the area of the permanent works, and borrow pits of all vegetation and 

destroy by burning or otherwise. 

Stripping Top Soil: 

N/A 

Excavation and Classification: 

Excavation shall be carried out to the lines and levels shown on the 

drawings or to such other lines and levels as the Engineer may direct. 

Excavation in excess of the lines and levels shown on the drawings or without 

the approval of the Engineer will be rectified by the Contractor at his expense 

in a manner approved by the Engineer. 

Any patches of unsuitable ground in the bottom of the excavations shall be 

excavated to such additional depth as the Engineer may direct. 

Excavated material shall be taken to embankment fill or to spoil tip as the 

Engineer may direct. 

Excavation must be kept dry and the sides supported as necessary. 

Excavation classification shall be as in the Ministry of Works Standard 

Specification (MOWSS) Section 5. 

Class 1 "Rock" or "Hard Material" shall include all materials which in the 

opinion of the Project Manager requires blasting or the use of metal wedges 

or the use of compressed air drilling for its removal or cannot be extracted by 

ripping with a tractor of less than 180 hp. and rear mounted heavy 

ripper. Individual boulders greater than 0.2 m3 in volume shall be included 

in this class when their nature and size are such that they cannot be 

removed without recourse to one of these methods. 

When a portion of excavation contains 75% or more by volume of 

boulders of this order such portion shall be considered as class 1 

material throughout. 
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Class 2 "Normal" or "Soft Material" shall include all material, which, in the 

opinion of the Engineer, does not require blasting and metal wedges and 

sledge hammers, or compressed air drilling or rooting or ripping. 

It shall include wearing course gravel stones and boulders less than 0.2 m3 in 

volume that can be removed without recourse to these methods. 

Class 3 "Compacted Gravel" or "Decomposed Rock" shall include all 

material such as consolidated murram and decomposed stratified rock, stones 

or boulders less than 0.2 m3 in volume which are harder than "soft" or 

"normal" material in that they may be extracted by ripping as defined in 

Class 1, or in confined spaces by hand excavation using compressor tools, 

provided all other reasonable steps to the satisfaction of the Project Manager 

have been taken to facilitate the removal by other methods. 

"Waterlogged Material" material (Class 2 and Class 3) that is excavated in a 

waterlogged condition and necessitates de-watering and pumping 

operations, provided all reasonable precautions have been taken by the 

contractor to dewater the material to the satisfaction of the Project 

Manager. 

Blasting: 

The prior approval of the Project Manager must be obtained and the 

methods approved if the Contractor wishes to remove rock by Blasting. The 

handling and use of explosives must comply with the explosives act or the 

department of mines and geology regulations. All necessary precautions to 

prevent injury or Damage to person or property must be taken.  Generally 

blasting on the Weir site is to be avoided. 

Borrow Areas: 

N/A 

Spoil Tips: 

Surplus or unsuitable materials are to be disposed of in spoil tips to be 

approved by the Project Manager. Spoil tips must be neatly graded, 

properly drained, and have stable slopes and a tidy appearance. 

Earthfill: 
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The embankment is to be built of selected soil as specified and shown on 

the drawings. The earthfill shall be of cohesive material of low 

permeability, with negligible organic matter. 

Specially selected material free from stones shall be used in the cut off and 

central zone; the upstream zone shall also be free of stones; the 

downstream zone may have small quantities of stone not exceeding 25 mm. 

Compaction of Earthfill: 

Earth fill shall be placed and mechanically compacted in layers, 

approximately horizontal, to give a finished thickness of not more than 

150 mm after compaction to 95% of Proctor Maximum Dry Density. Each 

layer shall be scarified to ensure a satisfactory bond with the next overlying 

layer, and water shall be added if necessary to ensure uniform moisture 

content. Subsequent layers will be placed only after the previous layer has 

been ratified by the Project Manager. 

Heavy rollers of a type and weight to be approved by the Project Manager shall 

be used for compaction. In the cut off trench and other confined spaces 

compaction in area which the rollers cannot serve shall be by means of 

approved pneumatic tampers. 
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CONSTRUCTION OF DRYING AND GRAIN STORAGE  FACILITY 

 

CONSTRUCTION OF DRYING AND GRAIN STORAGE FACILITY GENERAL: 

Wherever reference is made in the Contract to specific standards and codes 

to be met by the goods and materials to be furnished, and work performed 

or tested, the provisions of the latest current edition or revision of the 

relevant standards and codes in effect shall apply, unless otherwise expressly 

stated in the Contract. Where such standards and codes are national, or 

relate to a particular country or region, other authoritative standards that 

ensure a substantially equal or higher quality than the standards and codes 

specified will be accepted subject to the Project Manager‟s prior review and 

written consent. 

This contract comprises the Construction of Standard grain store, Grain 

dryer housing, Office, Pit latrine and Supply of Farm tractor, trailer, digital 

weighing machine, digital moisture meter and rapid afflatoxin testing kit as 

well as External works – fencing 

REGULATIONS AND STANDARDS: 

The construction will take place at the proposed project site identified by 

the beneficiaries. 

MOBILIZATION, DEMOBILIZATION AND RESTITUTION: 

(a). The Contractor shall mobilize to the site in accordance with the 

Agreed Programme. The sum for mobilization/demobilization shall 

include transportation of machinery, erection, dismantling and 

preparation of temporary camp as the Contractor deems necessary. 

(b). The Contractor shall minimize disturbance to neighbouring plots. This 

shall particularly include ensuring that bailed fines and pumped test 

water are discharged in a manner that does not create a nuisance either 

to the public or private property. 

(c). Site re-instatement under the conditions of contract shall include the 

removal of all hydrocarbons spilled, leaked or otherwise released and 

associated packaging and cotton waste. Site re-instatement is deemed 
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an integral part of mobilization. This activity shall be costed taking into 

account the items above and expressed as a lump sum. 
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CONCRETE WORKS 

 

General: 

(a). Code of practice 

All workmanship, materials, tests and performances in connection with 

the reinforced concrete work are to be in conformity with the latest 

edition of British Standard Code of Practice (B.S. 8110 for “Structural 

Use of Concrete”) where not inconsistent with these specifications. 

(b). Contractor‟s plant 

Not less than 30 days prior to the installation of the Contractor‟s plant 

and equipment for processing, handling, transporting, storing and 

proportioning ingredients, and for mixing, transporting and placing 

concrete, the Contractor shall submit drawings for approval by the 

Project Manager, showing proposed general plant arrangements, 

together with a general description of the equipment he proposes to 

use. 

After completion of installation, the operation of the plant and 

equipment shall be subject to the approval of the Project Manager. 

Materials: 

Cement 

Cement, unless otherwise specified, shall be Portland cement of the Blue 

Triangle brand, or Bamburi Portland Cement brand, Mombasa cement brand 

or any other brand which comply with the requirements of B.S.12 and is 

approved by the Project Manager. The cement Shall not contain reactive 

volcanic ash (of not more than 10% of total weight) and the quantity of 

insoluble residue permitted in B.S. 12 may be exceeded. A manufacturer‟s 

Certificate of Test in accordance with B.S. shall be supplied for each 

consignment delivered to site. 

Should the Contractor require using cement of the rapid hardening variety, he 

shall obtain the approval of the Project Manager and also obtain any 

instructions regarding the modifications to the preambles caused thereby. Any 

additional cost that may be caused by the use of the rapid hardening cement 

shall be at the Contractor‟s expense. 
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Cement may be delivered to site either in bags or in bulk. If delivered in bags, 

each bag shall be properly sealed and marked with the manufacturer‟s 

name and on the site is to be stored in a weather-proof shed of adequate 

dimensions with a raised floor. Each consignment shall be kept separate 

and marked so that it may be used in the sequence in which it was 

received.  Any bag found to contain cement 

which has set or partly set shall be completely discarded and not used in the 

Works.  Bags shall not be stored more than 1500 mm in height. 

If delivered in bulk the cement shall be stored in a weather-proof silo either 

provided by the cement supplier or by the Contractor, but in either case the 

silo shall be to the approval of the Engineer. 

Aggregates 

The aggregates shall conform to the requirements of B.S. 882 and the 

sources and all types of all aggregates are to be approved in all respects by 

the Project Manager before work commences. 

The grading of aggregates shall be one within the limits set out in B.S. 882 

and as later specified and the grading, once approved, shall be adhered to 

throughout the Works and not varied without the approval of the Project 

Manager. Fine aggregate shall be clean, coarse, siliceous sand of good, sharp, 

hard quality and shall be free from lumps of stone, earth, loam, dust, salt, 

organic matter and any other deleterious substances.  It shall be graded 

within the limits set out in zone 1 or 2 of B.S. 882. 

Coarse aggregate shall be good, hard, clean approved black trap or similar 

stone, free from dust, decomposed stone, clay, earthy matter, foreign 

substances or friable thin elongated or laminated pieces. It shall be graded 

within the limits of Table 1 of B.S. 882 for its respective nominal size. 

If in the opinion of the Project Manager the aggregate meets the above 

requirements, but is dirty or adulterated in any manner it shall be screened 

and/or washed with clean water if he so directs at the Contractor‟s expense. 

Aggregates shall be delivered to the site in their prescribed sizes or grading 

and shall be stockpiled on paved areas or boarded platforms in separate units 
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to avoid intermixing. 

Fine aggregate 

Fine aggregate shall be sand free from impurities and complying with British 

Standard No. 882.  Grading zone 2 of Table 2. 

Coarse aggregate 

Coarse aggregate shall be hard crushed rock free from impurities and 

complying with British Standard No. 882 "graded aggregate" 20 mm to 5 mm 

nominal size. 

Water 

Water for concrete shall be free from impurities, complying with BS 3148 

Hardcore 

Hardcore for filling under floors shall be good, hard stone ballast or quarry 

waste, to the approval of the the Project Manager, broken to pass through not 

greater than a 150 mm ring or to be 75% of the finished thickness of the 

layers being compacted, whichever is the lesser. Hardcore shall be free from 

all weeds, roots, vegetable soil, clay, black cotton soil or other unstable 

materials. 

It shall be graded with smaller stones and fine materials to give a dense 

compact mass after consolidation. Sufficient fine material shall be added to 

each layer to give gradation of material as necessary to obtain a solid compact 

mass after rolling. Hardcore filling is to be laid in layers each of a 

consolidated thickness not exceeding 250 mm. Each layer shall be 

compacted by at least 8 passes of a 10-tonne smooth-wheeled roller or a 2-

tonne vibrating roller until all movement ceases. Sufficient water is to be 

added to obtain maximum compaction to the the Project Manager‟s approval. 

To each layer a 25 mm thick layer of sand complying with the 

specification of fine aggregate for concrete shall be spread over the surface 

and forced into the hardcore by the use of a vibrating roller weighing not 

less than 2 tones. This operation should be carried out when the materials 

are dry and repeated whilst the sand is well watered. Should all the sand 

be absorbed the the Project Manager may require a further layer to be 

applied and the process repeated. 
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The top surface of the hardcore shall be leveled or graded to fall as 

required, and shall then be blinded with a layer of similar material broken 

to 25 mm gauge and finished with a 10-tonne smooth-wheeled roller. The 

surface so obtained shall be to the Engineer‟s approval. 

Compacted hardcore 

The sub-grade shall be compacted by a smooth-wheeled roller of 8 to 10 

tonnes weight or the vibrating roller of minimum 1300 Kg., or other 

approved plant. The number of coverage shall be at least 10 and there shall 

be a 50% overlap of successive coverage. If so instructed by the Engineer, 

water shall be added during compaction to obtain optimum water content. 

Filling shall be compacted as above but in maximum 200 mm deep layers. 

Sand 
The sand shall be as described for fine aggregate but that for plastering shall 

be light in colour and well graded to a suitable fineness in accordance 

with the nature of work in order to obtain the finish directed. 

Finishes General 

The Contractor will be required from an early stage in the contract to 

prepare samples, for the approval of the the Project Manager, of the 

various concrete finishes specified hereafter. Samples are to be prepared 

using the same materials and the same methods of construction, 

compaction, curing, etc. as the Contractor proposes to use for executing the 

full quantity of the work. A record of the mix, water content, method of 

compaction, any additives used, etc., is to be kept for each sample 

prepared. When the Project Manager has approved a sample it will be kept 

on site in an approved location. The finishes in construction will be 

expected to be up to a standard equal to the approved sample. 

Consistency in cement colour, and the colour, grading and quality of 

aggregates must be maintained in all finished concrete work. 

Mortars 

Cement mortar shall consist of one part of Portland cement to three parts 

sand by volume. The cement/lime mortar shall consist of one part of Portland 

cement, one part of lime and six parts of sand by volume. 
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The ingredients of mortar shall be measured in proper gauge boxes on a 

boarded platform, the ingredients being thoroughly mixed dry, and again 

whilst adding water. In the case of cement/lime mortar, sand and lime shall be 

mixed first and then the cement added. 

All mortar is to be thoroughly mixed to a uniform consistency with only 

sufficient water to obtain a plastic condition suitable for toweling. No mortar 

that has commenced to set is to be used or re-mixed for use. 

Tamped finish 

Areas so specified shall be finished at the time of casting with a tamped finish 

to the Engineer‟s approval produced by an edge board. Board marks are 

to be made to a true pattern and will generally be at right angles to the 

traffic flow. Haphazard or diagonal tamping will not be accepted. 

Fair face 

Fair face surfaces shall be clean, smooth, even, true to form, line and level, 

and free from all board marks, joint marks, honeycombing, pitting, and other 

blemishes. Forms are to be provided with a smooth lining of plywood, steel,  

or  other  approved  material  which will  achieve  the required finish without 

any general rubbing down. Rubbing down will only be permitted to remove 

any projecting fins at corners or joints. 

Fine face 

Fine face surfaces shall be for Fair face above, but to a higher standard 

obtained from forms provided with an impervious sheet lining of metal or 

plastics faced plywood in large panels arranged in an approved pattern. 

Rubbing down shall only be permitted after an inspection by the Project 

Manager. The finished surfaces shall be capable of receiving a painted finish. 

Chisel-dressed finish 

Chisel-dressed finish is to be carried out on any grade of concrete but not 

until it is at least 30 days old. The surfaces are to be fully chisel- dressed to 

remove a maximum of 12 mm (average 9 mm) of the surface by shearing 

and exposing the aggregate without excessive cracking of the surrounding 

matrix. Arises of columns, beams, etc., are pre-formed fair face with timber 

fillets set in the formwork and care must be taken in working up to these to 
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preserve a clean line. 

For vertical surfaces of walls and columns particular care must be taken to 

remove all sharp projections. For beam soffits this requirement is not 

necessary. All surfaces requiring this treatment are to have margins chisel-

dressed by hand for a minimum width of 75 mm commencing from the fillet 

edge. Thereafter, mechanical chisel-dressing may be used, but the 

Contractor must ensure that a uniform texture and even plane surface is 

achieved. The use of sharply pointed steel tools for both hand and mechanical 

chisel-dressing is essential. Upon completion the surfaces are to be 

thoroughly wire brushed and washed down. 

Protection of finishes 

Wherever possible, in-situ exposed concrete finishes should be commenced 

at the highest level and worked progressively down the building. 

Precaution shall be taken to avoid staining or discoloration of previously 

finished concrete faces by leakage of grout from newly placed concrete. The 

Contractor shall, during all stages of construction, adequately protect all 

concrete finishes from Damage by leaking grout, knocking, paint stains, 

falling plaster, etc. In cases of balustrade walls to staircases and members 

where Damage is otherwise likely, concrete finishes shall be protected by 

cladding with timber, Celotex, or other approved sheeting. All Sub-

contractors shall be informed accordingly on the precautions to be taken. 

Blinding 

All blinding concrete to be 1:3:6, or as otherwise instructed by the 

Project Manager in writing. 

Formwork 

The method and system of formwork which the Contractor proposes to use 

shall be approved of by the Project Manager before construction 

commences. Formwork shall be substantially and rigidly constructed of 

timber or steel or pre-cast concrete or other approved material. 

All timber for formwork shall be good, sound, clean, sawn, well - 

seasoned timber, free from warps and loose knots and of scantings 

sufficiently strong for their purpose. 



Section V. Requirements  
 

Page 141 of 228 

Construction of formwork 

All formwork shall be of sufficient thickness and with joints close 

enough to prevent undue leakage of liquid from the concrete and fixed to 

proper alignment, level and plumb and supported on sufficiently strong 

bearers, shores, braces, plates etc. properly held together by bolts or other 

fastenings to prevent displacement, vibration or movement by the weight of 

materials, men and plant on same and so wedged and clamped as to 

permit easing and removal of the formwork without jarring the concrete. 

Where formwork is supported on previously constructed portions of the 

reinforced concrete structural frame, the Contractor shall by consultation 

with the Project Manager ensure that the supporting concrete is capable of 

carrying the load and/or sufficiently propped from lower floors or portions of 

the frame to permit the load to be temporarily carried during construction. 

Soffits shall be erected with an upward camber of 5 mm for each 5 meters of 

horizontal span or as directed by the Project Manager. 

Great care shall be taken to make and maintain all joints in the formwork as 

tight as possible, to prevent the leakage of grout during vibration. All faulty 

joints shall be caulked to the Project Manager‟s approval before concreting. 

The formwork shall be sufficiently rigid to ensure that no distortion or 

bulging occurs under the effects of vibration. If at any time the formwork 

is insufficiently rigid or in any way defective the Contractor shall strengthen 

or improve such formwork as the Project Manager may direct. 

The Contractor‟s attention is drawn to the various surface textures and 

applied finishes required and the faces of formwork next to the concrete must 

be of such material and construction and be sufficiently true to provide a 

concrete surface which will in each particular case permit the specified surface 

treatment or applied finish. 

All surfaces which will be in contact with concrete shall be oiled or greased to 

prevent adhesion of mortar. Oil or grease shall be of a non- staining mineral 

type applied as a thin film before the reinforcement is placed. Surplus moisture 

shall be removed from the forms prior to placing of the concrete. 

Temporary openings shall be provided at the base of columns, wall and beam 
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forms and at any other points where necessary to facilitate cleaning and 

inspection immediately before the pouring of concrete. Before the concrete is 

placed the shuttering shall be trued-up and any water accumulated therein 

shall be removed. All sawdust, nails, chips and other debris shall be washed 

out or otherwise removed from within the formwork. The reinforcement shall 

then be inspected for accuracy of fixing. Immediately before placing the 

concrete the formwork shall be well wetted and inspection openings shall 

be closed. The erection, easing, striking and removing of all formwork must 

be done under the personal supervision of a competent foreman, and any 

Damage occurring through faulty formwork or its incorrect removal shall 

be made good by the Contractor at his own expense. 

After removal of formwork, all projections, fins etc., on the concrete 

surface shall be chipped off, and made good to the requirements of the 

Project Manager. Any voids or honeycombing shall be treated as described 

in “Faulty Concrete”. 

Stripping formwork 

All formwork shall be removed without undue vibration or shock and 

without Damage to the concrete. No formwork shall be removed without the 

prior consent of the Engineer and the minimum periods that shall elapse 

between the placing of the concrete and the striking of the formwork 

will be as follows: 

Beam sides, wall and columns 2 days 

Slab Soffits (props left under) 3 days 

Beam Soffits 7 days 

Removal of props (partly subject to 7 days Concrete cube strength being 

satisfactory) to: 

Slabs 10 days 

Beams 14 days 

Cantilevered Beams and Slabs 28 days 

If the Contractor wishes to take advantage of the shorter stripping times 

permitted for beams and slab soffits when props are left in place, he must 

so design his formwork that sufficient props are agreed with the 
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Project Manager can remain in their original positions without being moved 

in any way until the expiry of the minimum time for removal of props.  

Stripping and re-propping will not be permitted. 

The above times may be reduced in certain circumstances, at the 

discretion of the Engineer provided an approved method is adopted at the 

Contractor‟s expense to ensure that the required concrete strength is attained 

before the forms are stripped. 

Solid strips in composite slabs shall be considered as beams. The tops of 

retaining walls shall be adequately supported with stout raking props at 

intervals required by the Engineer. These props are not to be removed until 7 

days after casting of the floor slab is over. 

Supporting props to wall and beam soffits 

When directed by the Project Manager, supporting props to wall and beam 

soffits are to be left in position until the completion of the whole of the 

reinforced concrete structure. The props are to be to the approval of the 

Engineer and the Contractor must submit the suggested method of propping 

to the Engineer prior to removal of formwork to the relevant surfaces. 

Concrete mixes 

Concrete to be used shall be of the classes specified in "Ministry of 

Works standard Specification" Section 17. 

Class Nominal mix 
Trial Strength N/mm2 Where used in 

this Contract 7 days 28 days 

15 1:3:6 13 19.5 Surround 

pipes 

25 1:2:4 25 32.5 Spillway walls 

 

Concrete mixing and placing 

The concrete shall be mixed only in approved power-driven mixers of a type 

and capacity suitable for the work, and in any event not smaller than 

0.04/0.28 c.u.m. capacity. The mixer shall be equipped with an accurate 

water measuring device. All materials shall be thoroughly mixed dry before 

water is added and the mixing of each batch shall continue for a period of 

not less than two minutes after the water has been added and until there is 
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a uniform distribution of the materials and the mass is uniform in colour. 

The entire contents of the mixed drum shall be discharged before 

recharging. The volume of mixed material shall not exceed the rated 

capacity of the mixer. Whenever the mixer is started, 10% extra cement shall 

be added to the first batch and no extra payment will be made on this 

account. 

As a check on concrete consistency slump tests may be carried out and shall 

be in accordance with B.S. 1881. The Contractor shall provide the necessary 

apparatus and carry out such tests as are required. The slump of the 

concrete made with the specified water content, using dry materials, shall be 

determined and the water to be added under wet conditions shall be so 

reduced as to give approximately the same slump. 

The concrete shall be mixed as near to the place where it is required as is 

practicable, and only as much as is required for a specified section of the work 

shall be mixed at one time, such sections being commenced and finished in 

one operation without delay. All concrete must be efficiently handled and 

used in the Works within twenty (20) minutes of mixing. It shall be discarded 

from the mixer direct either into receptacles or barrows and shall be 

distributed by approved means which do not cause separation or otherwise 

impair the quality of the concrete. Approved mechanical means of handling 

will be encouraged, but the use of chutes for placing concrete is subject to 

prior approval of the Project Manager. 

Concrete shall be placed from a height not exceeding 1,500 mm directly into 

its permanent position and shall not be worked along the shutters to that 

position. Unless otherwise approved, concrete shall be placed in a single 

operation to the full thickness of slabs, beams, and similar members, and 

shall be placed in horizontal layers not exceeding 1,500 mm deep in the walls 

and similar members. 

Concrete in columns may be placed to a height of 4 meters with careful 

placing and vibration and satisfactory results. Where the height of the column 

exceeds 4 meters suitable openings must be left in the shutters so that this 

maximum lift is not exceeded. 
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Concrete shall be placed continuously until completion of the part of the work 

between construction joints as specified hereinafter or of a part of the 

approved extent.  At the completion of a specified or approved part a 

construction joint of the form and in the positions hereinafter specified shall be 

made. If stopping of concrete be unavoidable elsewhere, a construction 

joint shall be made where the work is stopped. A record of all such joints shall 

be made by the Contractor and a copy supplied to the Project Manager. 

Any accumulation of set concrete on the reinforcement shall be removed by 

wire brushing before further concrete is placed. The Contractor shall provide 

runways for concreting to the satisfaction of the Project Manager. Under no 

circumstances will the runways be allowed to rest on the reinforcement. Care 

shall be taken that the concrete is not disturbed or subjected to vibrations and 

shocks during the setting period. Mixing machines, platforms and barrows shall 

be clean before commencing mixing and be cleaned on every cessation of work. 

Where concrete is laid on hardcore or other absorbent materials, the base shall 

be suitable and sufficiently wetted before the concrete is deposited. 

Works cube tests 

Work cubes are to be made at intervals as required by the Project 

Manager in accordance with C.P. 114, and the Contractor shall provide a 

continuous record of the concrete work. The cubes shall be made in 

approved 150 mm moulds in strict accordance with the Code of Practice. Three 

cubes shall be made on each occasion. Each cube shall be marked with a 

distinguishing number (numbers) to run consecutively and the date, and a 

record shall be kept o site giving the following particulars: - 

(a). Cube No. 

(b). Date made 

(c). Location in work 

(d). 7-Day Test, Date, Strength 

(e). 28-Day Test, Date, Strength 

Cubes shall be forwarded, carriage paid, to an approved Testing Authority, 

in time to be tested two at 7 days and the remaining one at the discretion 

of the Project Manager. No cube shall be dispatched within three days of 

casting. Copies of all Works Cube Tests shall be forwarded to the Project 

Manager and one shall be retained on site. If the strengths required above 
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are not attained and maintained during the carrying out of the contract, 

the Contractor will be required to increase the proportion of cement 

and/or substitute better aggregates so as to give concrete which does 

comply with the requirements of the contract. The Contractor may be 

required to remove and replace at his own cost any concrete which fails to 

attain the required strength as ascertained by Works Cube Tests. 

Compaction 

At all times during which the concrete is being placed, the Contractor shall 

provide adequately trained and experienced labour to ensure that the 

concrete is compacted in the forms to the satisfaction of the Project Manager. 

Concrete shall not be placed at a rate greater than will permit satisfactory 

compaction or to a depth greater than 400 mm before it is compacted. 

During and immediately after placing, the concrete shall be thoroughly 

compacted by means of continuous tamping, spading, slicing and 

vibration.  Vibration is required for all concrete of classes 40, 35, 25, and 

20. Care shall be taken to fill every part of the forms, to work the concrete 

under and around the reinforcement without displacing it to avoid disturbing 

recently placed concrete which has begun to set. Any water accumulating on 

the surface of newly placed concrete shall be removed and no further 

concrete shall be placed thereon until such water is removed. 

Internal vibrators shall be of a frequency not less than 7000 cycles per 

minute and shall have a rotating eccentric weight of at least 0.05 Kg. with 

an eccentricity of not more than 12 mm. Such vibrators shall visibly affect 

the concrete within a radius of 250 mm from the vibrator. Internal vibrators 

shall not be inserted between layers of reinforcement less than one- and 

one-half times the diameter of the vibrators apart. Contact between the 

vibrators and reinforcement, and vibrators and formwork shall be avoided. 

Internal vibrators shall be inserted vertically into the concrete at not more than 

500 mm centers and shall be moved constantly from place to place. No 

internal vibrator shall be permitted to remain in any one position for more 

than ten seconds and it shall be withdrawn very slowly from the concrete. 

In consolidating each layer of concrete the vibrating head shall be 

allowed to penetrate and re-vibrate the concrete in the upper portion of the 
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underlying layer. In the area where newly placed concrete in each layer joins 

previously placed concrete more than usual vibration shall be performed, 

the vibrator penetrating deeply at close intervals along these contacts. 

Layers of concrete shall not be placed until layers previously placed have 

been vibrated thoroughly as specified. Vibrators shall not be used to move 

concrete from place to place in the formwork. 

At least one internal vibrator shall be of the high frequency, low amplitude type 

applied with the principal direction of vibration in the horizontal plane. They 

shall be attached directly to the forms at no more than 1200 mm centers. In 

addition to internal and external vibration the upper surface of suspended 

floor slabs shall be leveled by tamping or vibrating to receive finishes. 

Vibrating elements shall be of the low frequency high amplitude type 

operating at a speed of not less than 3000 r.p.m. 

Curing and protection 

Care must be taken that no concrete is allowed to become prematurely dry 

and the fresh concrete must be carefully protected, within two hours of 

placing, from rain, sun and wind by means of Hessian sacking, 

polythene sheeting, or other approved means. This protective layer and the 

concrete itself must be kept continuously wet for at least 7 days after the 

concrete has been placed. The contractor will be required to provide complete 

coverage of all fresh concrete for a period of 7 days. Hessian or polythene 

sheeting shall be in the maximum widths obtainable and shall be secured 

against wind. The Contractor will not be permitted to use old cement bags, 

Hessian or other materials in small pieces. 

Concrete in foundations and other underground work shall be protected from 

admixture with falling earth during and after placing. Traffic or loading 

must not be allowed on the concrete until the concrete is sufficiently 

matured, and in no case shall traffic or loading be of such magnitude as to 

cause deflection or other movement in the formwork or Damage to the 

concrete members. Where directed by the Project Manager props may be 

required to be left in position under slabs and other members for greater 

periods than those specified hereafter. 

Faulty concrete 
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Any concrete which fails to comply with these specifications, or which shows 

signs of setting before it is placed shall be taken out and removed from site. 

Where concrete is found to be defective after it has set, the concrete shall 

be cut out and replaced in accordance with the Project Manager‟s 

instructions. On no account shall any faulty, honeycombed, or otherwise 

defective concrete be repaired or patched until the Project Manager has made 

an inspection and issued instructions for the repair. The whole cost 

whatsoever, which might be occasioned by the need to remove faulty 

concrete, shall be borne by the Contractor. 

Pre-cast units 

Pre-cast reinforced concrete slabs to be made to sizes as shown in the 

Drawings. Slabs to be cast with Grade 25 concrete in approved formwork, 

suitably vibrated and cured for 28 days before use. 

 



Section V. Requirements  
 

Page 149 of 228 

REINFORCEMENT 

 

Material: 

Reinforcement shall be as specified by the Project Manager. 

Bending and placing reinforcement 

Reinforcement shall be cleaned before placing and secured with space blocks 

in the correct position. It shall be bound with suitable wire and have such 

cover as shown on the drawings. 

Strength of reinforcement: 

Characteristic strengths of reinforcement are as given in B.S. 4449, 4461, and 

4483. Refer to 503. 

Rod reinforcement: 

The steel reinforcement shall comply with the latest requirements of the 

following British Standards: - 

 Hot Rolled bars for the Reinforcement of concrete to   B.S.  4449 

(metric units) 

 Cold worked steel for the reinforcement of concrete to B.S. 4461 

(metric 

units) 

The Contractor will be required to submit a test certificate of the rolling. 

Reinforcement shall be stored on racks above ground level. All 

reinforcement shall be free from loose mill scale or rust, grease, paint or other 

substances likely to reduce the bond between the steel and the concrete. 

BRC: 

The BRC should be electrically cross-welded steel wire mesh reinforcement 

to B.S. 4483: 1969, or as directed by the Project Manager, and of the size 

and weight specified in the Drawings. 

The fabric shall be free from scale, dust, rust, grease or other substance 

likely to reduce the bond between the steel and the concrete and shall be 

laid with a minimum 300 mm laps and bound with No. 18 S.W.G. annealed 

iron wire. 
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Fixing reinforcement: 

Reinforcement shall be accurately bent to the shapes and dimensions 

shown on the Drawings and in accordance with B.S. 4466 (1969). 

Reinforcement must be cut and bent cold and no welded joints will be 

permitted, unless so detailed. Reinforcement shall be accurately placed as 

shown on the Drawings, and before and during concreting, shall be secured 

against displacement by using No. 18 S.W.G. annealed binding wire or 

suitable clips at intersections, and shall be supported by concrete or metal 

supports, spacers or metal hangers to ensure the correct position. No 

concreting shall be commenced until the Project Manager has inspected 

the reinforcement in position and until his approval has been obtained 

and Contractor has given two clear days‟ notice of intention to concrete. 

The Contractor is responsible for maintaining the reinforcement in its correct 

position, according to the drawings, before and during concreting. During 

concreting, a competent steel fixer must be in attendance to adjust and 

correct the position of any reinforcement which may be displaced. The 

vibrators are not to come into contact with the reinforcement. 

Position and correctness of reinforcement: 

Irrespective of whether any inspection and/or approval of the fixing of the 

reinforcement has been carried out as in C above, it shall be the Contractor‟s 

sole responsibility to ensure that the reinforcement 

complies with the details on the Drawings and is fixed exactly in the positions 

shown therein and, in the positions, to give the prescribed cover. The 

Contractor will be held entirely responsible for any failure or defect in any 

portion of the reinforced concrete structure and including any consequent delay, 

claims, third party claims. etc., where it is shown that the reinforcement has 

been incorrectly positioned or is incorrect in size or quantity with respect to the 

detailed Drawings. 

Concrete cover to reinforcement: 

Unless otherwise directed, the concrete cover to rod reinforcement over main 

bars in any face shall be: - 

 Foundations against blinding  50 mm 

 Strip foundations   40 mm 
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 Columns/Floor slab   40 mm 

 Beams     25 mm 

Projecting reinforcement: 

Where reinforcement projects from a concreted section of the structure and 

this reinforcement is expected to remain exposed for some time, it is to be 

coated with a cement grout to prevent rust staining on the finished 

concrete. This grout is to be brushed off the reinforcement prior to the 

continuation of concreting. 

Fixtures: 

No openings, chases, holes or other voids shall be formed in the 

concrete without the prior approval of the Project Manager. Details of any 

fixtures to be permanently built into the concrete including the proposed 

position of all electrical conduits 25 mm and over in diameter shall be 

submitted to the Project Manager for his approval before being placed. 

Chases, holes, etc., in concrete: 

The Contractor shall be responsible for the co-ordination with the 

Electrical and other Sub-Contractors for incorporating electrical conduits, 

pipes, fixing blocks, chases and holes in concrete members as required and 

must ensure that adequate notice is given to such Sub- Contractors 

informing them when concrete members incorporating the above are to be 

poured. The Contractor shall submit full details of these items to the Engineer 

for approval before the work is put in hand. All fixing blocks, chases, holes, 

etc., to be left in the concrete shall be accurately set out and cast with 

the concrete. Unless otherwise instructed by the Project Manager, all electrical 

conduit to be positioned within the reinforced concrete shall be fixed inside 

the steel cages of beams and columns and between the top and bottom steel 

layers in the slabs and similar members. 

The proposed position of all electrical conduits 25 mm and over in 

diameter which are to be enclose in the concrete shall be shown 

accurately on a plan to be submitted to the Engineer, whose approval shall 

be obtained before any such conduit is placed. 
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Specification 

 

PARTICULAR SPECIFICATIONS 

A.  PRICING ITEMS OF PRELIMINARIES 

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer‟s priced 

Bills of Quantities. The contractor is advised to read and understand all preliminary 

items. 

B.  DESCRIPTION OF THE WORKS 

The contract works include: 

 Construction of Standard grain store 

 Construction of Grain dryer housing 

 Construction of Office 

 Construction of Pit latrine 

 Supply of Farm tractor, trailer, digital weighing machine, digital moisture 

meter and rapid afflatoxin testing kit 

 External works – fencing 

Note: All the above works should be as per the attached drawings and Bills of 

quantities. 

LOCATION OF THE SITE 

The site is situated in Mbeu Ward, Tigania West Sub County in Meru County 

C.  FLOOR AREAS 

To be done as per description in bill of quantities and technical drawings 

D.  MEASUREMENTS 

In the event of any discrepancies arising between the Bills of Quantities and the 

actual works, the site measurements shall generally take precedence. However, 

such discrepancies between any contract documents shall immediately be 

referred to the PROJECT MANAGER in accordance with the Conditions of 

Contract. The discrepancies shall then be treated as a variation and be dealt with 

in accordance with the said Conditions 
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E.  LOCATION OF SITE 

IS AS INDICATED ELSEWHERE 

F.  SIGNING OF THE TENDER DOCUMENTS 

The authorized person shall append his / her signature and / or company „s 

rubberstamp on each and every page of tender document in which entries have 

been made 

G.  DEMOLITIONS AND ALTERATIONS 

The Contractor is to allow for all temporary protection required during the works 

including ordinary and special dust screens, hoardings, barriers, warning signs, 

etc as directed by the Project Manager and as necessary for the adequate 

propping and protection of existing property, finishes, workmen employed on the 

site, employer's agents and the public. Any damage or loss incurred due to the 

insufficiency of such protection must be made good by the Contractor. All 

protective devices are to be removed on completion of the works and any 

necessary making good consequent upon this is to be executed to the 

satisfaction of the Project Manager 

The works shall be propped, strutted and supported as necessary before any 

alteration or demolition work commences. Prices shall include for all cleaning and 

preparatory work to structure and finishes and for making good to all finishes on 

completion whether or not specifically described. 

Unless described as set aside for re-use all arising debris and surplus materials 

shall be carefully removed from building and cart away from site. 

The Contractor shall be entirely responsible for any breakage or damage which 

may occur to materials required for re-use during their removal unless it is 

certified by the Project Manager that such damage or breakage was inevitable as 

a result of the condition of the item concerned 

H.  CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and surplus 

materials from the site as they accumulate and upon completion of the works, 

remove and clear away all plant, equipment, rubbish, unused materials and stains 

and leave in a clean and tidy state to the reasonable satisfaction of the Project 
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Manager. 

The whole of the works shall be delivered up clean, complete and in perfect 

condition in every respect to the satisfaction of the Project Manager 

I.  CLAIMS 

It shall be a condition of this contract that upon it becoming reasonably apparent 

to the Contractor that he has incurred losses and / or expenses due to any of the 

contract conditions, or by any other reason whatsoever, he shall present such a 

claim or intent to claim notice to the PROJECT MANAGER within the contract 

period. No claim shall be entertained upon the expiry of the said contact period. 

J.  PAYMENTS 

The tenderer‟s attention is drawn to the General Conditions of Contract and the 

Particular Conditions of Contract 

K.  PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

The Contractor is notified that these works are to be carried out on a restricted 

site where the client is going on with other normal activities. The Contractor is 

thus instructed to take reasonable care in the execution of the works as to 

prevent accidents, damage or loss and disruption of activities being carried out 

by the Client. The Contractor shall allow in his rates any expense he deemed 

necessary by taking such care within the site 

L.  WORKING CONDITIONS 

The Contractor shall allow in his rates for any interference that he may encounter 

in the course of the works for the Client may in some cases ask the Contractor 

not to proceed with the works until some activities within the site are completed, 

as the facility will be operating as usual during the course of the contract. 

M.  SIGNBOARD 

Allow for providing, erecting, maintaining throughout the course of the Contract 

and afterwards clearing away a signboard as designed, specified and approved 

by the Project Manager. 

N.  LABOUR CAMPS 
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The Contractor shall be allowed to house labour on site 

O.  MATERIALS FROM DEMOLITIONS 

Any materials arising from demolitions and not re-used shall become the property 

of the Client 

P.  PRICING RATES 

The tenderer shall include for all costs in executing the whole of the works, 

including transport, replacing damaged items, fixing, all to comply with the said 

Conditions of Contract. 

Q.  SECURITY 

The Contractor shall allow for providing adequate security for the works and the 

workers in the course of execution of this contract. No claim will be entertained 

from the Contractor for not maintaining adequate security for both the works and 

workers. 

R.  URGENCY OF THE WORKS 

The Contractor is notified that these “works are urgent” and should be 

completed within the period stated in these Particular Preliminaries 

The Contractor shall allow in his rates for any costs he/ she deems that he/she 

may incur by having to complete these works within the stipulated contract 

period. 

S.  PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site before payment 

is effected, unless specifically exempted by the Project Manager. This is to include 

materials of the Contractor, nominated sub-Contractors and nominated suppliers. 

T.  EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to ascertain from the 

relevant authority the exact position, depth and level of all existing services in the 

area and he/she shall make whatever provisions may be required by the 

authorities concerned for the support, maintenance and protection of such 
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services. 

U.  CONTRACT COMPLETION PERIOD 

The contract completion period in accordance with clause 31 of the Conditions of 

Contract must be adhered to. 

The „PROJECT MANAGER‟ shall strictly monitor the Contractors progress in 

relation to the progress chart and should it be found necessary the „PROJECT 

MANAGER‟ shall inform the Contractor in writing that his actual performance on 

site is not satisfactory. In all such cases the Contractor shall accelerate his rate of 

performance production and progress by all means such as additional labour, 

plant, etc. and working overtime all at his cost. 

V.  PERFORMANCE BOND 

A guarantee of 10 % of the contract sum will be required in accordance. No 

payment on account for the works executed will be made to the contractor until 

he has submitted the Performance guarantee to the Project Manager duly signed, 

sealed and stamped from an approved Bank. 

W.  DELIVERY OF TENDER 

Tenders and all documents in connection therewith, as specified above must be 

delivered in the addressed envelope which should be properly sealed and 

deposited at the offices as specified in the letter accompanying these documents 

or as indicated in the advertisement. 

Tenders will be opened at the time specified in the letter accompanying these 

Tender Documents or as indicated in the advertisement. Tenders 

delivered/received later than the above time will not be opened. 

X.  VALUE ADDED TAX 

The Contractor‟s attention is drawn to the Legal Notice in the Finance Act part 3 

Section 21(b) operative from 1st September, 1993 which requires payment of VAT 

on all contracts. The Contractor should therefore include allowance in his rates 

and prices for prices for VAT and any other Government taxes currently in force 
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ITEM  DESCRIPTION  

A.  PRICING ITEMS OF PRELIMINARIES AND PREAMBLES 

Prices will be inserted against items of Preliminaries in the Contractor's priced 

Bills of Quantities and Specification. 

The Contractor shall be deemed to have included in his prices or rates for the 

various items in the Bills of Quantities or Specification for all costs involved in 

complying with all the requirements for the proper execution of the whole of 

the works in the Contract. 

B.  ABBREVIATIONS 

Throughout these Bills, units of measurement and terms are abbreviated and 

shall be all the requirements for the proper execution of the whole of the works 

in the Contract. 

Ha   Shall mean hectares 

C.M.   Shall mean cubic metre 

S.M.   Shall mean square metre 

L.M.   Shall mean linear metre 

MM   Shall mean Millimetre 

Kg.   Shall mean Kilogramme 

No.   Shall mean Number 

Prs.   Shall mean Pairs 

B.S.    Shall mean the British Standard Specification 

Published by the British Standards Institution, 2 Park 

Street, London W.I., England. 

Ditto  Shall mean the whole of the preceding description 

except as qualified in the description in which it 

occurs. 

m.s.   Shall mean measured separately. 

C.  EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

Attendance 

Clause B19(a) of the Standard Method of Measurement is deleted and the 
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following clause is substituted: - 

Attendance on nominated Sub-Contractors shall be given as an item in each 

case shall be deemed to include:  allowing use of standing scaffolding, mess 

rooms, sanitary accommodation and welfare facilities; provision of special 

scaffolding where necessary; providing space for office accommodation and

 for storage of plant and materials; providing light and  water  for  their  

work:  clearing  away  rubbish;  unloading checking and hoisting: providing 

electric  power and removing and replacing duct covers,  pipe casings and the 

like necessary  for the execution and testing of Sub- Contractors' work and 

being responsible for the accuracy of the same. 

Fix Only: - 

"Fix Only" shall mean take delivery at nearest railway station (Unless otherwise 

stated), pay all demurrage charges, load and transport to site where necessary, 

unload,  store, unpack,  assemble as  necessary, distribute to position, hoist and 

fix only. 

D.  EMPLOYER 

As defined in the conditions of contract 

E.  PROJECT MANAGER 

The term "P.M." wherever used in these Bills of Quantities shall be deemed to 

imply the Project Manager as defined in of the Conditions of Contract or such 

person or persons as may be duly authorized to represent him on behalf of the 

Government. 

F.  ARCHITECT 

The term "Architect" shall be deemed to mean "The P.M." as defined above 

G.  QUANTITY SURVEYOR 

The term "Quantity Surveyor" shall be deemed to mean "The P.M." as defined 

above 

H.  ELECTRICAL ENGINEER 
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The term "Electrical Engineer" shall be deemed to mean "The P.M." as defined 

above 

I.  MECHANICAL ENGINEER 

The term "Mechanical Engineer" shall be deemed to mean "The P.M." as 

defined 

J.  STRUCTURAL ENGINEER 

The term "Structural Engineer" shall be deemed to mean "The P.M." as defined 

above  

Particulars of insertions to be made in the Appendix to the Contract 

Agreement will be found in the Particular Preliminaries part of these Bills of 

Quantities 

K.  BOND. 

The Contractor shall find and submit on the Form of Tender as given in the 

instructions to bid and SPN 

L.  PLANT, TOOLS AND VEHICLES 

Allow for providing all scaffolding, plant, tools and vehicles required for the 

works except in so far as may be stated otherwise herein and except for such 

items specifically and only required for the use of nominated Sub-Contractors as 

described herein. No timber used for scaffolding, formwork or temporary works 

of any kind shall be used afterwards in the permanent work. 

M.  TRANSPORT. 

Allow for transport of workmen, materials, etc., to and from the site at such 

hours and by such routes as may be permitted by the competent authorities. 

N.  MATERIALS AND WORKMANSHIP 

All materials and workmanship used in the execution of the work shall be of the 

best quality and description unless otherwise stated. The Contractor shall order 

all materials to be obtained from overseas immediately after the Contract is 

signed and shall also ensure they are onsite when required for use in the works. 
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The Bills of Quantities shall not be used for the purpose of ordering materials 

O.  SIGN FOR MATERIALS SUPPLIED. 

The Contractor will be required to sign a receipt for all articles and materials 

supplied by the PROJECT MANAGER at the time of taking deliver thereof, as 

having received them in good order and condition, and will thereafter be 

responsible for any  loss or damage and for replacements of any such loss or 

damage with articles and/or materials which will be supplied by the PROJECT 

MANAGER at the current market prices including Customs Duty and V.A.T., all 

at the Contractor's own cost and expense, to the satisfaction of the PROJECT 

MANAGER 

P.  STORAGE OF MATERIALS 

The Contractor shall provide at his own risk and cost were directed on the site 

weather proof lock-up sheds and make good damaged or disturbed surfaces 

upon completion to the satisfaction of the PROJECT MANAGER Nominated 

Sub-Contractors are to be made liable for the cost of any storage 

accommodation provided especially for their use. 

Q.  SAMPLES 

The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that may be 

called for by the PROJECT MANAGER for his approval until such samples are 

approved by the PROJECT MANAGER and the PROJECT MANAGER, may 

reject any materials or workmanship not in his opinion to be up to approved 

samples. The PROJECT MANAGER shall arrange for the testing of such 

materials as he may at his discretion deem desirable, but the testing shall be 

made at the expense of the Contractor and not at the expense of the PROJECT 

MANAGER. The Contractor shall pay for the testing in accordance with the 

current scale of testing charges laid down by the Ministry of Roads, Housing 

and Public Works 

The procedure for submitting samples of materials for testing and the method 

of marking for identification shall be as laid down by the PROJECT MANAGER 
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The Contractor shall allow in his tender for such samples and tests except those 

in connection with nominated sub- contractors' work. 

R.  GOVERNMENT ACTS REGARDING WORK PEOPLE ETC. 

Allow for complying with all Government Acts, Orders and Regulations in 

connection with the employment of Labour and other matters related to the 

execution of the works. In particular the Contractor's attention is drawn to the 

provisions of the Factory Act 1950 and his tender must include for all costs 

arising or resulting from compliance with any Act, Order or Regulation relating 

to Insurances, pensions and holidays for workpeople or so the safety, health 

and welfare of the workpeople. 

The Contractor must make himself fully acquainted with current Acts and 

Regulations, including Police Regulations regarding the movement, housing, 

security and control of labour, labour camps, passes for transport, etc. It is 

most important that the Contractor, before tendering, shall obtain from the 

relevant Authority the fullest information regarding all such regulations and/or 

restrictions which may affect the organisation of the works, supply and control 

of labour, etc., and allow accordingly in his tender. No claim in respect of want 

of knowledge in this connection will be entertained. 

S.  SECURITY OF WORKS ETC. 

The Contractor shall be entirely responsible for the security of all the works 

stores, materials, plant, personnel, etc., both his own and sub- contractors' and 

must provide all necessary watching, lighting and other precautions as 

necessary to ensure security against theft, loss or damage and the protection of 

the public. 

T.  PUBLIC AND PRIVATE ROADS. 

Maintain as required throughout the execution of the works and make good any 

damage to public or private roads arising from or consequent upon the 

execution of the works to the satisfaction of the local and other competent 

authority and the PROJECT MANAGER 

U.  EXISTING PROPERTY. 



Section V. Requirements  
 

Page 162 of 228 

The Contractor shall take every precaution to avoid damage to all existing 

property including roads, cables, drains and other services and he will be held 

responsible for and shall make good all such damage arising from the execution 

of this contract at his own expense to the satisfaction of the PROJECT 

MANAGER 

V.  VISIT SITE AND EXAMINE DRAWINGS. 

The Contractor is recommended to examine the drawings and visit the site, the 

location of which is described in the Particular Preliminaries hereof. He shall be 

deemed to have acquainted himself therewith as to its nature, position, means 

of access or any other matter which, may affect his tender. No claim arising 

from his failure to comply with this recommendation will be considered. 

W.  ACCESS TO SITE AND TEMPORARY ROADS. 

Means of access to the Site shall be agreed with the PROJECT MANAGER 

prior to commencement of the work and Contractor must allow for building any 

necessary temporary access roads for the transport of the materials, plant and 

workmen as may be required for the complete execution of the works including 

the provision of temporary culverts, crossings, bridges, or any other means of 

gaining access to the Site. Upon completion of the works, the Contractor shall 

remove such temporary access roads; temporary culverts, bridges, etc., and 

make good and reinstate all works and surfaces disturbed to the satisfaction of 

the PROJECT MANAGER The Contractor should also allow for relocating 

existing fence (approx. 30 metres long). 

X.  AREA TO BE OCCUPIED BY THE CONTRACTOR 

The area of the site which may be occupied by the Contractor for use of storage 

and for the purpose of erecting workshops, etc., shall be defined on site by the 

PROJECT MANAGER. 

Y.  OFFICE ETC. FOR THE PROJECT MANAGER 

The Contractor shall provide, erect and maintain where directed on site and 

afterwards dismantle the site office of the standard type, complete with 

furniture. He shall also provide a strong metal trunk complete with strong hasp 
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and staple fastening and two keys. He shall provide, erect and maintain a lock-

up type water or bucket closet for the sole use of the PROJECT MANAGER 

including making temporary connections to the drain where applicable to the 

satisfaction of Government and Medical Officer of Health and shall provide 

services of cleaner and pay all conservancy charges and keep both office and 

closet in a clean and sanitary condition from commencement to the completion 

of the works and dismantle and make good disturbed surfaces. The office and 

closet shall be completed before the Contractor is permitted to commence the 

works. The Contractor shall make available on the Site as and when required by 

the "PROJECT MANAGER" a modern and accurate level together with leveling 

staff, ranging rods and 50 metre metallic or linen tape 

Z.  WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

The Contractor shall provide at his own risk and cost all necessary water, 

electric light and power required for use in the works. The Contractor must 

make his own arrangements for connection to the nearest suitable water main 

and for metering the water used. He must also provide temporary tanks and 

meters as required at his own cost and clear away when no longer required and 

make good on completion to the entire satisfaction of the PROJECT 

MANAGER. The Contractor shall pay all charges in connection herewith. No 

guarantee is given or implied that sufficient water will be available from mains 

and the Contractor must make his own arrangements for augmenting this 

supply at his own cost. Nominated Sub--contractors are to be made liable for 

the cost of any water or electric current used and for any installation provided 

especially for their own use. 

AA.  SANITATION OF THE WORKS 

The Sanitation of the works shall be arranged and maintained by the Contractor 

to the satisfaction of the Government and/or Local Authorities, Labour 

Department and the PROJECT MANAGER. 

BB.  SUPERVISION AND WORKING HOURS 

The works shall be executed under the direction and to the entire satisfaction in 

all respects of the PROJECT MANAGER who shall at all times during normal 
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working hours have access to the works and to the yards and workshops of the 

Contractor and sub-Contractors or other places where work is being prepared 

for the contract. 

CC.  PROVISIONAL SUMS 

The term "Provisional Sum" wherever used in these Bills of Quantities shall have 

the meaning stated in Section A item A7(i) of the Standard Method of 

Measurement. Such sums are net and no addition shall be made to them for 

profit. 

DD.  PRIME COST (OR P.C.) SUMS. 

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of 

Quantities shall have the meaning stated in Section A item A7 (ii) of the 

Standard Method of Measurement. Persons or firms nominated by the 

PROJECT MANAGER to execute work or to provide and fix materials or goods 

are described herein as Nominated Sub-Contractors. Persons or firms so 

nominated to supply goods or materials are described herein as Nominated 

Suppliers. 

EE.  PROGRESS CHART. 

The Contractor shall provide within two weeks of Possession of Site and in 

agreement with the PROJECT MANAGER a Progress Chart for the whole of 

the works including the works of Nominated Sub-Contractors; one copy to be 

handed to the PROJECT MANAGER and a further copy to be retained on Site. 

Progress to be recorded and chart to be amended as necessary as the work 

proceeds. 

FF.  ADJUSTMENT OF P.C. SUMS. 

In the final account all P.C. Sums shall be deducted and the amount properly 

expended upon the PROJECT MANAGER'S order in respect of each of them 

added to the Contract sum. The Contractor shall produce to the PROJECT 

MANAGER such quotations, invoices or bills, properly receipted, as may be 

necessary to show the actual details of the sums paid by the Contractor. Items 

of profit upon P.C. Sums shall be adjusted in the final account pro-rata to the 
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amount paid. Items of "attendance 

GG.  ADJUSTMENT OF P.C. SUMS. Ctd……. 

Should the Contractor be permitted to tender and his tender be accepted of any 

work for which a P.C. Sum is included in these Bill of Quantities profit and 

attendance will be allowed at the same rate as it would be if the work were 

executed by a Nominated Sub-Contractor. 

HH.  ADJUSTMENT OF PROVISIONAL SUMS 

In the final account all Provisional Sums shall be deducted and the value of the 

work properly executed in respect of them upon the PROJECT MANAGER's 

order added to the Contract Sum. Such work shall be valued as described for 

Variations, but should any part of the work be executed by a Nominated Sub-

Contractor, the value of such work or articles for the work to be supplied by a 

Nominated Supplier, the value of such work or articles shall be treated as a P.C. 

Sum and profit and attendance comparable to that contained in the priced Bills 

of Quantities for similar items added. 

II.  NOMINATED SUB-CONTRACTORS 

When any work is ordered by the PROJECT MANAGER to be executed by 

nominated sub-contractors, the Contractor shall enter into sub- contracts and 

shall thereafter be responsible for such sub-contractors in every respect. Unless 

otherwise described the Contractor is to provide for such Sub-Contractors any 

or all of the facilities described in these Preliminaries. The Contractor should 

price for these with the nominated Sub-contract Contractor's work concerned in 

the P.C. Sums under the description "add for Attendance". 

JJ.  DIRECT CONTRACTS 

Notwithstanding the foregoing conditions, the Government reserves the right to 

place a "Direct Contract" for any goods or services required in the works which 

are covered by a P.C. Sum in the Bills of Quantities and to pay for the same 

direct. In any such instances, profit relative to the P.C. Sum the priced Bills of 

Quantities will be adjusted as described for P.C. Sums and allowed. 
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KK.  ATTENDANCE UPON OTHER TRADESMEN, ETC. 

The Contractor shall allow for the attendance of trade upon trade and shall 

afford any tradesmen or other persons employed for the execution of any work 

not included in this Contract every facility for carrying out their work and also 

for use of his ordinary scaffolding. The Contractor, however, shall not be 

required to erect any special scaffolding for them. The Contractor shall perform 

such cutting away for and making good after the work of such tradesmen or 

persons as may be ordered by the PROJECT MANAGER and the work will be 

measured and paid for to the extent executed at rates provided in these Bills. 

LL.  INSURANCE 

The Contractor shall insure as required in the Conditions of Contract. No 

payment on account of the work executed will be made to the Contractor until 

he has satisfied the PROJECT MANAGER either by production of an Insurance 

Policy or and Insurance Certificate that the provision of the foregoing Insurance 

Clauses have been complied with in all respects. Thereafter the PROJECT 

MANAGER shall from time to time ascertain that premiums are duly paid up by 

the Contractor who shall if called upon to do so, produce the receipted premium 

renewals for the PROJECT MANAGER's inspection. 

MM.  PROVISIONAL WORK 

All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for which 

payment will be made. All "Provisional" and other work liable to adjustment 

under this Contract shall left uncovered for a reasonable time to allow all 

measurements needed for such adjustment to be taken by the PROJECT 

MANAGER Immediately the work is ready for measuring, the Contractor shall 

give notice to the PROJECT MANAGER. If the Contractor makes default in 

these respects he shall if the PROJECT MANAGER so directs uncover the work 

to enable all measurements to be taken and afterwards reinstate at his own 

expense 

NN.  ALTERATIONS TO BILLS, PRICING, ETC. 
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Any unauthorised alteration or qualification made to the text of the Bills of 

Quantities may cause the Tender to be disqualified and will in any case be 

ignored. The Contractor shall be deemed to have made allowance in his prices 

generally to cover any items against which no price has been inserted in the 

priced Bills of Quantities. All items of measured work shall be priced in detail 

and the Tenders containing Lump Sums to cover trades or groups of work must 

be broken down to show the price of each item before they will be accepted. 

OO.  BLASTING OPERATIONS 

Blasting will only be allowed with the express permission of the PROJECT 

MANAGER in writing. All blasting operations shall be carried out at the 

Contractor's sole risk and cost in accordance with any Government regulations 

in force for the time being, and any special regulations laid down by the 

PROJECT MANAGER governing the use and storage of explosives. 

PP.  MATERIALS ARISING FROM EXCAVATIONS 

Materials of any kind obtained from the excavations shall be the property of the 

Government. Unless the PROJECT MANAGER directs otherwise such materials 

shall be dealt with as provided in the Contract. Such materials shall only be 

used in the works, in substitution of materials which the Contractor would 

otherwise have had to supply with the written permission of the PROJECT 

MANAGER Should such permission be given, the Contractor shall make due 

allowance for the value of the materials so used at a price to be agreed. 

QQ.  PROTECTION OF THE WORKS. 

Provide protection of the whole of the works contained in the Bills of Quantities, 

including casing, casing up, covering or such other means as may be necessary 

to avoid damage to the satisfaction of the PROJECT MANAGER and remove 

such protection when no longer required and make good any damage which 

may nevertheless have been done at completion free of cost to the 

Government. 

RR.  REMOVAL OF RUBBISH ETC. 

Removal of rubbish and debris from the buildings and site as it accumulates and 
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at the completion of the works and remove all plant, scaffolding and unused 

materials at completion 

SS.  WORKS TO BE DELIVERED UP CLEAN 

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, 

wash (except where such treatment might cause damage) and clean all floors, 

sanitary fittings, glass inside and outside and any other parts of the works and 

remove all marks, blemishes, stains and defects from joinery, fittings and 

decorated surfaces generally, polish door furniture and bright parts of 

metalwork and leave the whole of the buildings watertight, clean, perfect and fit 

for occupation to the approval of the PROJECT MANAGER 

TT.  GENERAL SPECIFICATION. 

For the full description of materials and workmanship, method of execution of 

the work and notes for pricing, the Contractor is referred to the Ministry of 

Roads, Public Works and Housing General Specification dated 1976 or any 

subsequent revision thereof which is issued as a separate document, and which 

shall be allowed in all respects unless it conflicts with the General Preliminaries, 

Trade Preambles or other items in these Bills of Quantities. 

UU.  HOARDING 

The Contractor shall enclose all the site under construction with a hoarding 

2400 mm high consisting of iron sheets gauge 30 on 100 x 50 mm 2nd grade 

treated sawn cypress timber posts firmly secured at 1800 mm centres with two 

75 x 50 mm 2nd grade treated sawn cypress timber rails. The Contractor is in 

addition required to take all precautions necessary for the safe custody of the 

works, materials, plant, public and Employer's property on the site. 

VV.  CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

The Contractor shall constantly keep on the works a literate English-speaking 

Agent or Representative, competent and experienced in the kind of work 

involved who shall give his whole experience in the kind of work involved and 

shall give his whole time to the superintendence of the works. Such Agent or 

Representative shall receive on behalf of the Contractor all directions and 
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instructions from the Project Manager and such directions shall be deemed to 

have been given to the Contractor in accordance with the Conditions of 

Contract 
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Drawings 

All the necessary drawings are as provided  
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Supplementary Information 
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3.0 PART 3 - CONDITIONS OF CONTRACT AND 
CONTRACT FORMS 

3.1 Section VI. General Conditions (GC) 
 

These General Conditions (GC), read in conjunction with the Particular Conditions 

(PC) and other documents listed therein, should be a complete document expressing 

fairly the rights and obligations of both parties. 
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Section VII. General Conditions 

[Name of Employer] …………………………….. 

[Name of Contract] …………………………….. 

3.1.1 General Provisions 

3.1.1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular 

Conditions, and these General Conditions, the following words and 

expressions shall have the meanings stated. Words indicating persons or 

parties include corporations and other legal entities, except where the context 

requires otherwise. 

The Contract 

“Contract” means the Contract Agreement, the Letter of Acceptance, the 

Letter of Bid, these Conditions, the Specification, the Schedules, and the 

further documents (if any) which are listed in the Contract Agreement or in the 

Letter of Acceptance. 

“Contract Agreement” means the contract agreement referred to in GC 

Clause 1.6 [Contract Agreement]. 

“Letter of Acceptance” means the letter of formal acceptance, signed by 

the Employer, of the Letter of Bid, including any annexed memoranda 

comprising agreements between and signed by both Parties. If there is no 

such letter of acceptance, the expression “Letter of Acceptance” means the 

Contract Agreement and the date of issuing or receiving the Letter of 

Acceptance means the date of signing the Contract Agreement. 

“Letter of Bid” means the document entitled letter of bid, which was 

completed by the Contractor and includes the signed offer to the Employer for 

the Works. 
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“Specification” means the document entitled specification, as included in 

the Contract, and any additions and modifications to the specification in 

accordance with the Contract. Such document specifies the Works. 

“Drawings” means the drawings of the Works, as included in the Contract, 

and any additional and modified drawings issued by (or on behalf of) the 

Employer in accordance with the Contract. 

“Schedules” means the document(s) entitled schedules, completed by the 

Contractor and submitted with the Letter of Bid, as included in the Contract. Such 

document may include the Bill of Quantities, data, lists, and schedules of rates 

and/or prices. 

The Activity Schedule is a schedule of the activities comprising the construction, 

installation, testing, and commissioning of the Works in a lump sum contract. It 

includes a lump sum price for each activity, which is used for valuations and for 

assessing the effects of Variations and Compensation Events. 

“Bid” means the Letter of Bid and all other documents which the Contractor 

submitted with the Letter of Bid, as included in the Contract. 

PC means Particular Conditions 

Parties and Persons 

“Party” means the Employer or the Contractor, as the context requires. 

“Employer” means the person named as employer in the Particular 

Conditions and the legal successors in title to this person. 

“Contractor” means the person(s) named as contractor in the Letter of Bid 

accepted by the Employer and the legal successors in title to this person(s). 

“Project Manager” is the person named in the PC (or any other competent 

person appointed by the Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible for supervising the 

execution of the Works and administering the Contract. 
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“Subcontractor” means any person named in the Contract as a subcontractor, 

or any person appointed as a subcontractor, for a part of the Works; and the 

legal successors in title to each of these persons. 

“Bank” means the financing institution (if any) named in the PC. 

“Borrower” means the person (if any) named as the borrower in the PC. 

The “Adjudicator” is the person appointed jointly by the Employer and the 

Contractor to resolve disputes in the first instance, as provided for in GC Clause 

1.32. 

Dates, Tests, Periods and Completion 

“Base Date” means the date 28 days prior to the latest date for submission of 

the Bid. 

“Commencement Date” means the date notified under the PC. 

“Completion Date” means the date for completion of the Works, or a Section 

(as the case may be) as certified by the Project Manager, in accordance with 

GC Clause 7.1.1, and as stipulated in the PC. 

“Test on Completion” means the tests (if any) which are specified in the 

Contract and which are carried out in accordance with the Specification for the 

purpose of issuing the “Certificate of Completion of the Works”. 

“Taking-Over Certificate” or “Certificate of Completion of the Works” 

means a certificate issued under GC Clause 7.1 [Completion]. 

“day” means a calendar day and “year” means 365 days. 

“Dayworks” are varied work inputs subject to payment on a time basis for 

the Contractor‟s employees and Equipment, in addition to payments for 

associated Materials and Plant. 

Money and Payments 

“Initial Contract Amount” means the amount accepted in the Letter of 



Section VI. General Conditions (GC) 
 

Page 179 of 228 

Acceptance for the execution and completion of the Works and the remedying of 

any defects. 

“Contract Price” means the price defined in GC Clause 4.1 [Contract Price], 

and includes adjustments in accordance with the Contract. 

“Compensation Events” are those defined in GC Clause 4.7 [Compensation 

Events] hereunder. 

Works and Goods 

“Contractor‟s Equipment” means all apparatus, machinery, vehicles and 

other things required for the execution and completion of the Works and the 

remedying of any defects. However, Contractor‟s Equipment excludes 

Temporary Works, Employer‟s Equipment (if any), Plant, Materials and any other 

things intended to form or forming part of the Permanent Works. 

“Goods” means Contractor‟s Equipment, Materials, Plant and Temporary Works, 

or any of them as appropriate. 

“Materials” means things of all kinds (other than Plant) intended to form or 

forming part of the Permanent Works, including the supply-only materials (if 

any) to be supplied by the Contractor under the Contract. 

“Permanent Works” means the permanent works to be executed by the 

Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form 

or forming part of the Permanent Works, including vehicles purchased for 

the Employer and relating to the construction or operation of the Works. 

“Section” means a part of the Works specified in the PC as a Section (if any). 

“Temporary Works” means all temporary works of every kind (other than 

Contractor‟s Equipment) required on Site for the  execution and completion of the 

Permanent Works and the remedying of any defects. 

“Works” mean the Permanent Works and the Temporary Works, or either of 
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them as appropriate, and as described in the PC. 

Other Definitions 

“Contractor‟s Documents” means the calculations, computer programs and 

other software, drawings, manuals, models and other documents of a technical 

nature (if any) supplied by the Contractor under the Contract. 

“Country” means the country in which the Site (or most of it) is located. 

“Force Majeure” is defined in GC Clause 6.1 [Force Majeure]. 

“Laws” means all national (or state) legislation, statutes, ordinances and 

other laws, and regulations and by-laws of any legally constituted public 

authority. 

“Performance Security” means the security (or securities, if any) under 

GC Clause 4.15 [Securities]. 

“Site” means the places where the Permanent Works are to be executed 

including storage and working areas and to which Plant and Materials are to be 

delivered, and any other places as may be specified in the PC as forming part of 

the Site. 

“Unforeseeable” or “Unforeseen” means not reasonably foreseeable by an 

experienced Contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved 

as a variation under GC Clause 4.3 [Variations]. 

3.1.1.2 Interpretation 

Interpretation In the Contract, except where the context requires otherwise: 

(a). words indicating one gender include all genders; 

(b). words indicating the singular also include the plural and words 

indicating the plural also include the singular; 

(c). provisions including the word “agree”, “agreed” or “agreement” 

require the agreement to be recorded in writing; 
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(d). “written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; 

(e). the word “tender” is synonymous with “bid” and “tenderer” with 

“bidder” and the words “tender documents” with “bidding documents”. 

The marginal words and other headings shall not be taken into consideration in 

the interpretation of these Conditions. 

If sectional completion is specified in the PC, references in the GC to the Works, 

the Completion Date, and the Intended Completion Date apply to any Section of 

the Works (other than references to the Completion Date and Intended 

Completion Date for the whole of the Works). 

3.1.1.3 Communications 

Wherever these Conditions provide for the giving or issuing of approvals, 

certificates, consents, determinations, notices, requests and discharges, these 

communications shall be: 

(a). in writing and delivered by hand (against receipt), sent by mail or 

courier, or transmitted using any of the agreed systems of electronic 

transmission as stated in the PC; and 

(b). delivered, sent or transmitted to the address for the recipient‟s 

communications as stated in the PC. However: 

(i.) if the recipient gives notice of another address, communications 

shall thereafter be delivered accordingly; and 

(ii.) if the recipient has not stated otherwise when requesting an 

approval or consent, it may be sent to the address from which 

the request was issued 

Approvals, certificates, consents and determinations shall not be unreasonably 

withheld or delayed. When a certificate is issued to a Party, thecertifier shall send 

a copy to the other Party. 

When a notice is issued to a Party, by the other Party or the Project Manager, a 

copy shall be sent to the Project Manager or the other Party, as the case may be. 

3.1.1.4 Law and Language 

The Contract shall be governed by the law of the country or other jurisdiction 
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stated in the PC. 

The ruling language of the Contract shall be that stated in the PC. 

The language for communications shall be that stated in the PC. If no language 

is stated there, the language for communications shall be the ruling language of 

the Contract. 

Supporting documents and printed literature that are part of the Contract may be 

in another language provided they are accompanied by an accurate translation of 

the relevant passages in the language specified, in which case, for purposes of 

interpretation of the Contract, this translation shall govern. 

The Contractor shall bear all costs of translation to the governing language and 

all risks of the accuracy of such translation, for documents provided by the 

Contractor. 

3.1.1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of 

one another. For the  purposes of interpretation, the priority of the  documents 

shall be in accordance with the following sequence: 

(a). the Contract Agreement (if any), 

(b). the Letter of Acceptance, 

(c). the Bid, 

(d). the Particular Conditions 

(e). these General Conditions, 

(f). the Specification, 

(g). the Drawings, and 

(h). the Schedules and any other documents forming part of the 

Contract. 

If an ambiguity or discrepancy is found in the documents, the Project Manager 

shall issue any necessary clarification or instruction. 

3.1.1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the 

Contractor receives the Letter of Acceptance, unless the Particular Conditions 

establish otherwise. The Contract Agreement shall be based upon the relevant 
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form provided in Section IX, Contract Forms. The costs of stamp duties and 

similar charges (if any) imposed by law in connection with entry into the Contract 

Agreement shall be borne by the Employer. 

3.1.1.7 Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or 

interest in or under the Contract. However, either Party: 

(a). may assign the whole or any part with the prior agreement of the 

other Party, at the sole discretion of such other Party, and 

(b). may, as security in favour of a bank or financial institution, assign 

its right to any moneys due, or to become due, under the Contract. 

3.1.1.8 Care and Supply of Documents 

The Specification and Drawings shall be in the custody and care of the Employer. 

Unless otherwise stated in the Contract, two copies of the Contract and of each 

subsequent Drawing shall be supplied to the Contractor, who may make or 

request further copies at the cost of the Contractor. 

Each of the Contractor‟s Documents shall be in the custody and care of the 

Contractor, unless and until taken over by the Employer. Unless otherwise stated 

in the Contract, the Contractor shall supply to the Project Manager six copies of 

each of the Contractor‟s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, publications 

named in the Specification, the Contractor‟s Documents (if any), the Drawings 

and Variations and other communications given under the Contract. The 

Employer‟s Personnel shall have the right of access to all these documents at all 

reasonable times. 

If a Party becomes aware of an error or defect in a document which was 

prepared for use in executing the Works, the Party shall promptly give notice to 

the other Party of such error or defect. 

3.1.1.9 Confidential Details 

The Contractor‟s and the Employer‟s Personnel shall disclose all such confidential 

and other information as may be reasonably required in order to verify the 

Contractor‟s compliance with the Contract and allow its proper implementation. 
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Each of them shall treat the details of the Contract as private and confidential, 

except to the extent necessary to carry out their respective obligations under the 

Contract or to comply with applicable Laws. Each of them shall not publish or 

disclose any particulars of the Works prepared by the other Party without the 

previous agreement of the other Party. However, the Contractor shall be 

permitted to disclose any publicly available information, or information otherwise 

required to establish his qualifications to compete for other projects. 

Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 

such documents, data and other information it receives from the Employer to the 

extent required for the Subcontractor(s) to perform its work under the Contract, 

in which event the Contractor shall obtain from such Subcontractor(s) an 

undertaking of confidentiality similar to that imposed on the Contractor under 

this Clause. 

3.1.1.10 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. 

Unless otherwise stated in the Particular Conditions: 

(a). the Employer shall acquire and pay for all permits, approvals 

and/or licenses from all local, state or national government 

authorities or public service undertakings in the Employer‟s 

Country, which (i) such authorities or undertakings require the 

Employer to obtain in the Employer‟s name, and (ii) are 

necessary for the execution of the Contract, including those 

required for the performance by both the Contractor and the 

Employer of their respective obligations under the Contract; 

(b). the Contractor shall acquire and pay for all permits, approvals 

and/or licenses from all local, state or national government 

authorities or public service undertakings in the Employer‟s 

Country, which such authorities or undertakings require the 

Contractor to obtain in its name and which are necessary for 

the performance of the Contract, including, without limitation, 

visas for the Contractor‟s and Subcontractor‟s personnel and 

entry permits for all imported Contractor‟s Equipment. The 
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Contractor shall acquire all other permits, approvals and/or 

licenses that are not the responsibility of the Employer under GC 

Clause 1.10.2(a) hereof and that are necessary for the 

performance of the Contract. The Contractor shall indemnify and 

hold harmless the Employer from and against any and all 

liabilities, damages, claims, fines, penalties and expenses of 

whatever nature arising or resulting from the violation of such laws 

by the Employer or its personnel, including the Subcontractors 

and their personnel, but without prejudice to GC Clause 1.10.1 

hereof. 

3.1.1.11 Joint and Several Liability 

If the Contractor is a joint venture, consortium, or association (JVCA) of two or 

more persons, all such persons shall be jointly and severally bound to the 

Employer for the fulfilment of the provisions of the Contract, unless otherwise 

specified in the PC, and shall designate one of such persons to act as a leader 

with authority to bind the JVCA. The composition or the constitution of the 

JVCA shall not be altered without the prior consent of the Employer. 

3.1.1.12 Inspections and Audit  

The Contractor shall permit the persons appointed to inspect the Site and/or 

the Contractor‟s accounts and records relating to the performance of the 

Contract and to have such accounts and records audited by the Office of Auditor 

General. 

The Contractor shall maintain all documents and records related to the Contract 

for a period of three (3) years after completion of the Works. The Contractor shall 

provide any documents necessary for the investigation of allegations of fraud, 

collusion, coercion, obstruction or corruption and require its employees or agents 

with knowledge of the Contract to respond to questions from the Client. 

3.1.1.13 Project Manager‟s Decisions 

Except where otherwise specifically stated, the Project Manager shall decide 

contractual matters between the Employer and the Contractor in the role 

representing the Employer. 
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3.1.1.14 Delegation 

The Project Manager may delegate any of his duties and responsibilities and may 

cancel any delegation after notifying the Contractor. 

3.1.1.15 Subcontracting 

The Contractor may subcontract with the approval of the Project Manager, but 

may not assign the Contract without the approval of the Employer in writing. 

Subcontracting shall not alter the Contractor‟s obligations. 

3.1.1.16 Personnel and Equipment 

The Contractor shall employ the key personnel and use the equipment identified 

in its Bid, to carry out the Works or other personnel and equipment approved by 

the Project Manager. The Project Manager shall approve any proposed 

replacement of key personnel and equipment only if their relevant qualifications 

or characteristics are substantially equal to or better than those proposed in the 

Bid. 

 

If the Project Manager asks the Contractor to remove a person who is a member 

of the Contractor‟s staff or work force, stating the reasons, the Contractor shall 

ensure that the person leaves the Site within seven days and has no 

further connection with the work in the Contract. 

3.1.1.17 Other Contractors 

The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule 

of Other Contractors, as referred to in the PC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The Employer may 

modify the Schedule of Other Contractors, and shall notify the Contractor of any 

such modification. 

3.1.1.18 Employer‟s and Contractor‟s Risks 

The Employer carries the risks which this Contract states are Employer‟s risks, 

and the Contractor carries the risks which this Contract states are Contractor‟s 

risks. 
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3.1.1.19 Employer‟s Risks 

From the Start Date until the Defects Liability Certificate has been issued, the 

following are Employer‟s risks: 

(a). The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and Equipment), 

which are due to 

(i.) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result of 

the Works or 

(ii.) negligence, breach of statutory duty, or interference with 

any legal right by the Employer or by any person 

employed by or contracted to him except the Contractor. 

(b). The risk of damage to the Works, Plant, Materials, and Equipment 

to the extent that it is due to a fault of the Employer or in the 

Employer‟s design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 

From the Completion Date until the Defects Liability Certificate has been issued, 

the risk of loss of or damage to the Works, Plant, and Materials is an Employer‟s 

risk except loss or damage due to 

(a). a Defect which existed on the Completion Date, 

(b). an event occurring before the Completion Date, which was not 

itself an Employer‟s risk, or 

(c). the activities of the Contractor on the Site after the Completion 

Date. 

3.1.1.20 Contractor‟s Risks 

From the Starting Date until the Defects Liability Certificate has been issued, the 

risks of personal injury, death, and loss of or damage to property (including, 

without limitation, the Works, Plant, Materials, and Equipment) which are not 

Employer‟s risks are Contractor‟s risks. 

3.1.1.21 Insurance 

The Contractor shall provide, in the joint names of the Employer and the 
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Contractor, insurance cover from the Start Date to the end of the Defects Liability 

Period, in the amounts and deductibles stated in the PC for the following events 

which are due to the Contractor‟s risks: 

(a). loss of or damage to the Works, Plant, and Materials; 

(b). loss of or damage to Equipment; 

(c). loss of or damage to property (except the Works, Plant, Materials, 

and Equipment) in connection with the Contract; and 

(d). personal injury or death. 

Policies and certificates for insurance shall be delivered by the Contractor to the 

Project Manager for the Project Manager‟s approval before the Commencement 

Date. All such insurance shall provide for compensation to be payable in the types 

and proportions of currencies required to rectify the loss or damage incurred. 

If the Contractor does not provide any of the policies and certificates required, 

the Employer may effect the insurance which the Contractor should have 

provided and recover the premiums the Employer has paid from payments 

otherwise due to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

Alterations to the terms of insurance shall not be made without the approval of 

the Project Manager. 

Both parties shall comply with any conditions of the insurance policies. 

3.1.1.22 Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the PC, supplemented by any information available to the Bidder. 

3.1.1.23 Contractors to Construct the Works 

The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings. 

3.1.1.24 The Works to Be Completed by the Intended Completion Date 

The Contractor may commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program submitted by the 

Contractor, as updated with the approval of the Project Manager, and complete 

them by the Intended Completion Date. 



Section VI. General Conditions (GC) 
 

Page 189 of 228 

3.1.1.25 Approval by the Project Manager 

The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Project Manager, who is to approve them if they comply 

with the Specifications and Drawings. 

The Contractor shall be responsible for design of Temporary Works. 

The Project Manager‟s approval shall not alter the Contractor‟s responsibility for 

design of the Temporary Works. 

The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, where required. 

All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Project Manager before 

this use. 

3.1.1.26 Safety 

The Contractor shall be responsible for the safety of all activities on the Site. 

3.1.1.27 Discoveries 

Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the Employer. The Contractor shall 

notify the Project Manager of such discoveries and carry out the Project 

Manager‟s instructions for dealing with them. 

3.1.1.28 Possession of the Site 

The Employer shall give possession of all parts of the Site to the Contractor. If 

possession of a part is not given by the date stated in the PC, the Employer shall 

be deemed to have delayed the start of the relevant activities, and this shall be 

a Compensation Event. 

3.1.1.29 Access to the Site 

The Contractor shall allow the Project Manager and any person authorized by the 

Project Manager access to the Site and to any place where work in connection 

with the Contract is being carried out or is intended to be carried out. 

3.1.1.30 Instructions 

The Contractor shall carry out all instructions of the Project Manager which 
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comply with the applicable laws where the Site is located. 

3.1.1.31 Appointment of the Adjudicator 

The Adjudicator shall be appointed jointly by the Employer and the Contractor, 

at the time of the Employer‟s issuance of the Letter of Acceptance. If, in the Letter 

of Acceptance, the Employer does not agree on the appointment of the 

Adjudicator, the Employer will request the Appointing Authority designated in 

the PC, to appoint the Adjudicator within 14 days of receipt of such request. 

Should the Adjudicator resign or die, or should the Employer and the Contractor 

agree that the Adjudicator is not functioning in accordance with the provisions of 

the Contract, a new Adjudicator shall be jointly appointed by the Employer and 

the Contractor. In case of disagreement between the Employer and the 

Contractor, within 30 days, the Adjudicator shall be designated by the Appointing 

Authority designated in the PC at the request of either party, within 14 days of 

receipt of such request. 

3.1.1.32 Procedure for Disputes 

If the Contractor believes that a decision taken by the Project Manager was either 

outside the authority given to the Project Manager by the Contract or that the 

decision was wrongly taken, the decision shall be referred to the Adjudicator 

within 14 days of the notification of the Project Manager‟s decision. 

The Adjudicator shall give a decision in writing within 28 days of receipt of a 

notification of a dispute. 

The Adjudicator shall be paid by the hour at the rate specified in the PC, together 

with reimbursable expenses of the types specified in the PC, and the cost shall be 

divided equally between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of the Adjudicator 

to an Arbitrator within 28 days of the Adjudicator‟s written decision. If neither 

party refers the dispute to arbitration within the above 28 days, the Adjudicator‟s 

decision shall be final and binding. 

The arbitration shall be conducted in accordance with the arbitration procedures 

published by the institution named and, in the place, specified in the PC. 
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3.1.2 Time Control 

3.1.2.1 Programme 

Within the time stated in the PC, after the date of the Letter of Acceptance, the 

Contractor shall submit to the Project Manager for approval a Programme 

showing the general methods, arrangements, order, and timing for all the 

activities in the Works. In the case of a lump sum contract, the activities in the 

Programme shall be consistent with those in the Activity Schedule. 

An update of the Programme shall be a program showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing 

of the remaining work, including any changes to the sequence of the activities. 

The Contractor shall submit to the Project Manager for approval an updated 

Programme at intervals no longer than the period stated in the PC. If the 

Contractor does not submit an updated Programme within this period, the Project 

Manager may withhold the amount stated in the PC from the next payment 

certificate and continue to withhold this amount until the next payment after 

the date on which the overdue Programme has been submitted. In the case of 

a lump sum contract, the Contractor shall provide an updated Activity Schedule 

within 14 days of being instructed to by the Project Manager. 

The Project Manager‟s approval of the Programme shall not alter the Contractor‟s 

obligations. The Contractor may revise the Programme and submit it to the Project 

Manager again at any time. A revised Programme shall show the effect of 

Variations and Compensation Events. 

3.1.2.2 Extension of the Intended Completion Date 

The Project Manager shall extend the Intended Completion Date if a 

Compensation Event occurs or a Variation is issued which makes it impossible 

for Completion to be achieved by the Intended Completion Date without the 

Contractor taking steps to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 

The Project Manager shall decide whether and by how much to extend the 

Intended Completion Date within 21 days of the Contractor asking the Project 

Manager for a decision upon the effect of a Compensation Event or Variation and 
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submitting full supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a delay, the delay by 

this failure shall not be considered in assessing the new Intended Completion 

Date. 

3.1.2.3 Acceleration 

When the Employer wants the Contractor to finish before the Intended 

Completion Date, the Project Manager shall obtain priced proposals for achieving 

the necessary acceleration from the Contractor. If the Employer accepts these 

proposals, the Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

If the Contractor‟s priced proposals for acceleration are accepted by the 

Employer, they are incorporated in the Contract Price and treated as a Variation. 

3.1.2.4 Delays Ordered by the Project Manager 

The P r o j e c t  Manager may instruct the Contractor to delay the start or progress 

of any activity within the Works. 

3.1.2.5 Management Meetings 

Either the Project Manager or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review 

the plans for remaining work and to deal with matters raised in accordance with 

the early warning procedure. 

The Project Manager shall record the business of management meetings and 

provide copies of the record to those attending the meeting and to the 

Employer. The responsibility of the parties for actions to be taken shall be 

decided by the Project Manager either at the management meeting or after 

the management meeting and stated in writing to all who attended the 

meeting. 

3.1.2.6 Early Warning 

The Contractor shall warn the Project Manager at the earliest opportunity of 

specific likely future events or circumstances that may adversely affect the 

quality of the work, increase the Contract Price, or delay the execution of the 

Works. The Project Manager may require the Contractor to provide an estimate 
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of the expected effect of the future event or circumstance on the Contract Price 

and Completion Date. The estimate shall be provided by the Contractor as soon 

as reasonably possible. 

The Contractor shall cooperate with the Project Manager in making and 

considering proposals for how the effect of such an event or circumstance can 

be avoided or reduced by anyone involved in the work and in carrying out 

any resulting instruction of the Project Manager. 

3.1.3 Quality Control 

3.1.3.1 Identifying Defects 

The Project Manager shall check the Contractor‟s work and notify the Contractor 

of any Defects that are found. Such checking shall not affect the Contractor‟s 

responsibilities. The Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project Manager considers may 

have a Defect. 

3.1.3.2 Tests 

If the Project Manager instructs the Contractor to carry out a test not specified in 

the Specification to check whether any work has a Defect and the test shows 

that it does, the Contractor shall pay for the test and any samples. If there is no 

Defect, the test shall be a Compensation Event. 

3.1.3.3 Correction of Defects 

The Project Manager shall give notice to the Contractor of any Defects  before 

the end of the Defects Liability Period, which begins at Completion, and is 

defined in the PC. The Defects Liability Period shall be extended for as long as 

Defects remain to be corrected. 

Every time notice of a Defect is given, the Contractor shall correct the notified 

Defect within the length of time specified by the Project Manager‟s notice. 

3.1.3.4 Uncorrected Defects 

If the Contractor has not corrected a Defect within the time specified in the 

Project Manager‟s notice, the Project Manager shall assess the cost of having the 

Defect corrected, and the Contractor shall pay this amount. 
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3.1.4 Cost Control 

3.1.4.1 Contract Price 

In the case of an admeasurement contract, the Bill of Quantities shall contain 

priced items for the Works to be performed by the Contractor. The Bill of 

Quantities is used to calculate the Contract Price. The Contractor will be paid for 

the quantity of the  work accomplished at the rate in the Bill of Quantities for each 

item. 

In the case of a lump sum contract, the Activity Schedule shall contain the priced 

activities for the Works to be performed by the Contractor. The Activity Schedule 

is used to monitor and control the performance of activities on which basis the 

Contractor will be paid. If payment for Materials on Site shall be made separately, 

the Contractor shall show delivery of Materials to the Site separately on the 

Activity Schedule. 

3.1.4.2 Changes in the Contract Price 

In the case of an admeasurement contract: 

(a). If the final quantity of the work done differs from the quantity in the Bill 

of Quantities for the particular item by more than 25 percent, provided 

the change exceeds 1 percent of the Initial Contract Price, the Project 

Manager shall adjust the rate to allow for the change. 

(b). The Project Manager shall not adjust rates from changes in quantities 

if thereby the Initial Contract Price is exceeded by more than 15 

percent, except with the prior approval of the Employer. 

(c). If requested by the Project Manager, the Contractor shall provide the 

Project Manager with a detailed cost breakdown of any rate in the Bill of 

Quantities. 

In the case of a lump sum contract, the Activity Schedule shall be amended by 

the Contractor to accommodate changes of Programme or method of working 

made at the Contractor‟s own discretion. Prices in the Activity Schedule shall not 

be altered when the Contractor makes such changes to the Activity Schedule. 
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3.1.4.3 Variations 

All Variations shall be included in updated Programs, and, in the case of a lump 

sum contract, also in the Activity Schedule, produced by the Contractor. 

The Contractor shall provide the Project Manager with a quotation for carrying 

out the Variation when requested to do so by the Project Manager. The Project 

Manager shall assess the quotation, which shall be given within seven (7) days of 

the request or within any longer period stated by the Project Manager and before 

the Variation is ordered. 

If the Contractor‟s quotation is unreasonable, the Project Manager may order 

the Variation and make a change to the Contract Price, which shall be based on 

the Project Manager‟s own forecast of the effects of the Variation on the 

Contractor‟s costs. 

If the Project Manager decides that the urgency of varying the work would 

prevent a quotation being given and considered without delaying the work, no 

quotation shall be given and the Variation shall be treated as a Compensation 

Event. 

The Contractor shall not be entitled to additional payment for costs that could 

have been avoided by giving early warning. 

In the case of an admeasurement contract, if the work in the Variation 

corresponds to an item description in the Bill of Quantities and if, in the opinion 

of the Project Manager, the quantity of work above the limit stated in GC Clause 

4.2.1 or the timing of its execution do not cause the cost per unit of quantity to 

change, the rate in the Bill of Quantities shall be used to calculate the value of 

the Variation. If the cost per unit of quantity changes, or if the nature or timing 

of the work in the Variation does not correspond with items in the Bill of 

Quantities, the quotation by the Contractor shall be in the form of new rates for 

the relevant items of work. 

3.1.4.4 Cash Flow Forecasts 

When the Program, or, in the case of a lump sum contract, the Activity Schedule, 

is updated, the Contractor shall provide the Project Manager with an updated cash 

flow forecast. The cash flow forecast shall include different currencies, as defined 



Section VI. General Conditions (GC) 
 

Page 196 of 228 

in the Contract, converted as necessary using the Contract exchange rates. 

3.1.4.5 Payment Certificates 

The Contractor shall submit to the Project Manager monthly statements of the 

estimated value of the work executed less the cumulative amount certified 

previously. 

The Project Manager shall check the Contractor‟s monthly statement and certify 

the amount to be paid to the Contractor. 

The value of work executed shall be determined by the Project Manager. 

The value of work executed shall comprise: 

(a). In the case of an admeasurement contract, the value of the quantities of 

work in the Bill of Quantities that have been completed; or 

(b). In the case of a lump sum contract, the value of work executed shall 

comprise the value of completed activities in the Activity Schedule. 

The value of work executed shall include the valuation of Variations and 

Compensation Events. 

The Project Manager may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the 

light of later information. 

3.1.4.6 Payments 

Payments shall be adjusted for deductions for advance payments and retention. 

The Employer shall pay the Contractor the amounts certified by the Project 

Manager within 28 days of the date of each certificate. If the Employer makes a 

late payment, the Contractor shall be paid interest on the late payment in the 

next payment. Interest shall be calculated from the date by which the payment 

should have been made up to the date when the late payment is made at the 

prevailing rate of interest for commercial borrowing for each of the currencies 

in which payments are made. 

If an amount certified is increased in a later certificate or as a result of an award 

by the Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the 

delayed payment as set out in this clause. Interest shall be calculated from the 
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date upon which the increased amount would have been certified in the absence 

of dispute. 

Unless otherwise stated, all payments and deductions shall be paid or charged in 

the proportions of currencies comprising the Contract Price. 

Items of the Works for which no rate or price has been entered in shall not be 

paid for by the Employer and shall be deemed covered by other rates and prices 

in the Contract. 

3.1.4.7 Compensation Events 

The following shall be Compensation Events: 

(a). The Employer does not give access to a part of the Site by the Site 

Possession Date pursuant to GC Clause 1.29. 

(b). The Employer modifies the Schedule of Other Contractors in a way that 

affects the work of the Contractor under the Contract. 

(c). The Project Manager orders a delay or does not issue Drawings, 

Specifications, or instructions required for execution of the Works on time. 

(d). The Project Manager instructs the Contractor to uncover or to carry out 

additional tests upon work, which is then found to have no Defects. 

(e). The Project Manager unreasonably does not approve a subcontract to be 

let. 

(f). Ground conditions are substantially more adverse than could reasonably 

have been assumed before issuance of the Letter of Acceptance from the 

information issued to bidders (including the Site Investigation Reports), 

from information available publicly and from a visual inspection of the 

Site. 

(g). The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional work 

required for safety or other reasons. 

(h). Other contractors, public authorities, utilities, or the Employer does not 
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work within the dates and other constraints stated in the Contract, and 

they cause delay or extra cost to the Contractor. 

(i). The advance payment is delayed. 

(j). The effects on the Contractor of any of the Employer‟s Risks. 

(k). The Project Manager unreasonably delays issuing a Certificate of 

Completion. 

If a Compensation Event would cause additional cost or would prevent the work 

being completed before the Intended Completion Date, the Contract Price shall 

be increased and/or the Intended Completion Date shall be extended. The 

Project Manager shall decide whether and by how much the Contract Price shall 

be increased and whether and by how much the Intended Completion Date shall 

be extended. 

As soon as information demonstrating the effect of each Compensation Event 

upon the Contractor‟s forecast cost has been provided by the Contractor, it shall 

be assessed by the Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor‟s forecast is deemed unreasonable, the Project 

Manager shall adjust the Contract Price based on the Project Manager‟s own 

forecast. The Project Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

The Contractor shall not be entitled to compensation to the extent that the 

Employer‟s interests are adversely affected by the Contractor‟s not having given 

early warning or not having cooperated with the Project Manager. 

3.1.4.8 Tax 

The Project Manager shall adjust the Contract Price if taxes, duties, and other 

levies are changed between the date 28 days before the submission of bids for 

the Contract and the date of the last Completion certificate. The adjustment 

shall be the change in the amount of tax payable by the Contractor, provided 

such changes are not already reflected in the Contract Price or are a result of GC 

Clause 4.10. 
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3.1.4.9 Currencies 

Where payments are made in currencies other than the currency of the 

Employer‟s country specified in the PC, the exchange rates used for calculating 

the amounts to be paid shall be the exchange rates stated in the Contractor‟s Bid. 

3.1.4.10 Price Adjustment 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for 

in the PC. If so provided, the amounts certified in each payment certificate, before 

deducting for Advance Payment, shall be adjusted by applying the respective price 

adjustment factor to the payment amounts due in each currency. A separate 

formula of the type indicated below applies to each Contract currency: 

Pc = Ac + Bc Imc/Ioc 

 

where: 

Pc is the adjustment factor for the portion of the Contract Price 

payable in a specific currency “c.” 

Ac and Bc are coefficients7 specified in the PC, representing the 

nonadjustable and adjustable portions, respectively, of the 

Contract Price payable in that specific currency “c;” and 

Imc is the index prevailing at the end of the  month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both  in the specific currency “c.” 

If the value of the index is changed after it has been used in a calculation, the 

calculat ion shall be corrected and an adjustment made in the next 

payment certificate. The index value shall be deemed to take account of all 

changes in cost due to fluctuations in costs. 

3.1.4.11 Retention 

The Employer shall retain from each payment due to the Contractor the 

                                                           
7
 The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency. Normally, both 

coefficients shall be the same in the formulae for all currencies, since coefficient A, for the nonadjustable portion of 

the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or other 

nonadjustable components. The sum of the adjustments for each currency is added to the Contract Price. 
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proportion stated in the PC until Completion of the whole of the Works. 

Upon the issue of a Certificate of Completion of the Works by the Project 

Manager, in accordance with GC Clause 7.1.1, half the total amount retained 

shall be repaid to the Contractor and half when the Defects Liability Period has 

passed and the Project Manager has certified that all Defects notified by the 

Project Manager to the Contractor before the end of this period have been 

corrected. The Contractor may substitute retention money with an “on demand” 

Bank guarantee. 

3.1.4.12 Liquidated Damages 

The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the PC for each day that the Completion Date is later than the Intended 

Completion Date. The total amount of liquidated damages shall not exceed the 

amount defined in the PC. The Employer may deduct liquidated damages from 

payments due to the Contractor. Payment of liquidated damages shall not affect 

the Contractor‟s liabilities. 

If the Intended Completion Date is extended after liquidated damages have been 

paid, the Project Manager shall correct any overpayment of liquidated damages 

by the Contractor by adjusting the next payment certificate. The Contractor shall 

be paid interest on the overpayment, calculated from the date of payment to 

the date of repayment, at the rates specified in GC Clause 4.6.1. 

3.1.4.13 Bonus 

The Contractor shall be paid a Bonus calculated at the rate per calendar day stated 

in the PC for each day (less any days for which the Contractor is paid for 

acceleration) that the Completion is earlier than the Intended Completion Date. 

The Project Manager shall certify that the Works are complete, although they 

may not be due to be complete. 

3.1.4.14 Securities 

The Performance Security shall be provided to the Employer no later than the 

date specified in the Letter of Acceptance and shall be issued in an amount 

specified in the PC, by a bank or surety acceptable to the Employer, and 

denominated in the types and proportions of the currencies in which the Contract 
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Price is payable. The Performance Security shall be valid until a date 28 days 

from the date of issue of the Certificate of Completion in the case of a Bank 

Guarantee, and until one year from the date of issue of the Completion Certificate 

in the case of a Performance Bond. 

3.1.4.15 Dayworks 

If applicable, the Dayworks rates in the Contractor‟s Bid shall be used for small 

additional amounts of work only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that way. 

All work to be paid for as Dayworks shall be recorded by the Contractor  on forms 

approved by the Project Manager. Each completed form shall be verified and 

signed by the Project Manager within two days of the work being done. 

The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 

forms. 

3.1.4.16 Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start Date and the end of the Defects Correction periods shall be 

remedied by the Contractor at the Contractor‟s cost if the loss or damage arises 

from the Contractor‟s acts or omissions. 

3.1.5 Staff and Labour 

3.1.5.1 Forced Labour 

The Contractor shall not employ forced labour, which consists of any work or 

service, not voluntarily performed, that is exacted from an individual under threat 

of force or penalty, and includes any kind of involuntary or compulsory labour, 

such as indentured labour, bonded labour or similar labour-contracting 

arrangements. 

3.1.5.2 Child Labour 

The Contractor shall not employ children in a manner that is economically 

exploitative, or is likely to be hazardous, or to interfere with the child's education, 

or to be harmful to the child's health or physical, mental, spiritual, moral, or social 

development. Where the relevant labour laws have provisions for employment of 

minors, the Contractor shall follow those laws applicable to the Contractor. 



Section VI. General Conditions (GC) 
 

Page 202 of 228 

Children below the age of 18 years shall not be employed in dangerous work. 

3.1.5.3 Workers‟ Organizations 

In countries where the relevant labour laws recognize workers‟ rights to form and 

to join workers‟ organisations of their choosing without interference and to 

bargain collectively, the Contractor shall comply with such laws. Where the 

relevant labour laws substantially restrict workers‟ organisations, the Contractor 

shall enable alternative means for Contractor‟s Personnel to express their 

grievances and protect their rights regarding working conditions and terms of 

employment. In either case described above, and where the relevant labour laws 

are silent, the Contractor shall not discourage Contractor‟s Personnel from 

forming or joining workers‟ organisations of their choosing or from bargaining 

collectively, and shall not discriminate or retaliate against the Contractor‟s 

Personnel who participate, or seek to participate, in such organisations and 

bargain collectively. The Contractor shall engage with such workers 

representatives. Worker organisations are expected to fairly represent theworkers 

in the workforce. 

3.1.5.4 Non-Discrimination and Equal Opportunity 

The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base 

the employment relationship on the principle of equal opportunity and fair 

treatment, and shall not discriminate with respect to aspects of the 

e m p l o y m e n t  relationship, including recruitment and hiring, compensation 

(including wages and benefits), working conditions and terms of employment, 

access to training, promotion, termination of employment or retirement, and 

discipline. In countries where the relevant labour laws provide for non-

discrimination in employment, the Contractor shall comply with such laws. 

When the relevant labour laws are silent on non-discrimination in employment, 

the Contractor shall meet this Clause‟s requirements. Special measures of 

protection or assistance to remedy past discrimination or selection for a 

particular job based on inherent requirements of the job shall not be deemed 

discrimination. 
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3.1.6 Force Majeure 

3.1.6.1 Definition of Force Majeure 

In this Clause, “Force Majeure” means an exceptional event or circumstance: 

(a) which is beyond a Party‟s control, 

(b) which such Party could not reasonably have  provided 

against be f o r e  entering into the Contract, 

(c) which, having arisen, such Party could not reasonably have 

avoided or overcome, and 

(d) which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above are 

satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, 

act of foreign enemies, 

(ii) rebellion, terrorism, sabotage by persons other than the 

Contractor‟s Personnel, revolution, insurrection, military or 

usurped power, or civil war, 

(iii) riot, commotion, disorder, strike or lockout by persons other 

than the Contractor‟s Personnel, 

(iv) munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, except as may be attributable 

to the Contractor‟s use of such munitions, explosives, 

radiation or radio- activity, and 

(v) natural catastrophes such as earthquake, hurricane, typhoon 

or volcanic activity. 

3.1.6.2 Notice of Force Majeure 

If a Party is or will be prevented from performing its substantial obligations under 

the Contract by Force Majeure, then it shall give notice to the other Party of the 

event or circumstances constituting the Force Majeure and shall specify the 

obligations, the performance of which is or will be prevented. The notice shall be 

given within 14 days after the Party became aware, or should have become 

aware, of the relevant event or circumstance constituting Force Majeure. 
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The Party shall, having given notice, be excused performance of its obligations 

for so long as such Force Majeure prevents it from performing them. 

Notwithstanding any other provision of this Clause, Force Majeure shall not 

apply to obligations of either Party to make payments to the other Party under 

the Contract 

3.1.6.3 Duty to Minimise Delay 

Each Party shall at all times use all reasonable endeavours to minimise any delay in 

the performance of the Contract as a result of Force Majeure. 

A Party shall give notice to the other Party when it ceases to be affected by the 

Force Majeure. 

3.1.6.4 Consequences of Force Majeure 

If the Contractor is prevented from performing its substantial obligations under 

the Contract by Force Majeure of which notice has been given under GC Clause 

6.2 [Notice of Force Majeure], and suffers delay and/or incurs Cost by reason of 

such Force Majeure, the Contractor shall be entitled subject to GC Clause 1.32.1 

[Procedure for Disputes] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under GC Clause 2.2 [Extension of the Intended 

Completion Date], and 

(b) if the event or circumstance is of the kind described in sub-

paragraphs (i) to (iv) of GC Clause 6.1 [Definition of Force 

Majeure] and, in the case of GC Clause 6.1.1(d)(ii) to (iv), occurs 

in the Country, payment of any such Cost, including the costs of 

rectifying or replacing the Works and/or Goods damaged or 

destructed by Force Majeure, to the extent they are not 

indemnified through the insurance policy referred to in GC 

Clause 1.21 [Insurance]. 

After receiving this notice, the Project Manager shall proceed in accordance with 

GC Clause 1.13 [Project Manager‟s Decisions] to agree or determine these 

matters. 
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3.1.6.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the 

Works to relief from force majeure on terms additional to or broader than those 

specified in this Clause, such additional or broader force majeure events or 

circumstances shall not excuse the Contractor‟s non-performance or entitle him 

to relief under this Clause. 

3.1.6.6 Optional Termination, Payment and Release 

If the execution of substantially all the Works in progress is prevented for a 

continuous period of 84 days by reason of Force Majeure of which notice has 

been given under GC Clause 6.2 [Notice of Force Majeure], or for multiple 

periods which total more than 140 days due to the same notified Force Majeure, 

then either Party may give to the other Party a notice of termination of the 

Contract. In this event, the termination shall take effect 7 days after the notice is 

given, and the Contractor shall proceed in accordance with GC Clause 7.5.5. 

Upon such termination, the Project Manager shall determine thevalue of thework 

done and issue a Payment Certificate which shall include: 

(a) the amounts payable for any work carried out for which a price is 

stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have 

been delivered to the Contractor, or of which the Contractor is 

liable to accept delivery: this Plant and Materials shall become the 

property of (and be at the risk of) the Employer when paid for by 

the Employer, and the Contractor shall place the same at the 

Employer‟s disposal; 

(c) other Costs or liabilities which in the circumstances were 

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor‟s 

Equipment from the Site and the return of these items to the 

Contractor‟s works in his country (or to any other destination at 

no greater cost); and 

(e) the Cost of repatriation of the Contractor‟s staff and labour 
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employed wholly in connection with the Works at the date of 

termination. 

3.1.6.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) 

arises which makes it impossible or unlawful for either or both Parties to fulfill 

its or their contractual obligations or which, under the law governing the 

Contract, entitles the Parties to be released from further performance of the 

Contract, then upon notice by either Party to the other Party of such event or 

circumstance: 

(a) the Parties shall be discharged from further performance, 

without prejudice to the rights of either Party in respect of 

any previous breach of the Contract, and 

(b) the sum payable by the Employer to the Contractor shall be 

the same as would have been payable under GC Clause 6.6 

[Optional Termination, Payment and Release] if the Contract 

had been terminated under GC Clause 6.6. 

3.1.7 Finishing the Contract 

3.1.7.1 Completion 

The Contractor shall request the Project Manager to issue a Certificate of 

Comple t ion  of the Works, and the Project Manager shall do so upon deciding 

that the whole of the Works is completed. 

3.1.7.2 Taking Over 

The Employer shall take over the Site and the Works within seven days of the 

Project Manager‟s issuing a certificate of Completion. 

3.1.7.3 Final Account 

The Contractor shall supply the Project Manager with a detailed account of the 

total amount that the Contractor considers payable under the Contract before 

the end of the Defects Liability Period. The Project Manager shall issue a 

Defects Liability Certificate and certify any final payment that is due to the 

Contractor within 56 days of receiving the Contractor‟s account if it is correct and 
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complete. If it is not, the Project Manager shall issue within 56 days a schedule 

that states the scope of the corrections or additions that are necessary. If the 

Final Account is still unsatisfactory after it has been resubmitted, the Project 

Manager shall decide on the amount payable to the Contractor and issue a 

payment certificate. 

3.1.7.4 Operating and Maintenance Manuals 

If “as built” Drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the PC. 

If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the PC pursuant to GC Clause 7.4.1, or they do not receive the 

Project Manager‟s approval, the Project Manager shall withhold the amount 

stated in the PC from payments due to the Contractor. 

3.1.7.5 Termination 

The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 

Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

(a) the Contractor stops work for 28 days when no stoppage of work 

is shown on the current Programme and the stoppage has not 

been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager‟s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the 
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Contractor fails to correct it within a reasonable period of time 

determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required; 

(g) the Contractor has delayed the completion of the Works by the 

number of days for which the maximum amount of liquidated 

damages can be paid, as defined in the PC; or 

(h) if the Contractor, as determined by the Employer, based on 

reasonable evidence, has engaged in corrupt or fraudulent 

practices in competing for or in executing the Contract, 

pursuant to GC Clause 7.6 [Fraud and Corruption]. 

When either party to the Contract gives notice of a breach of Contract to the 

Project Manager for a cause other than those listed under GC Clause 7.5.2 

above, the Project Manager shall decide whether the breach is fundamental or 

not. 

Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

If the Contract is terminated, the Contractor shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible. 

3.1.8 Fraud and Corruption 

If the Employer determines that the Contractor has engaged in corrupt, 

fraudulent, collusive, coercive or obstructive practices, in competing for or in 

executing the Contract, then the Employer may, after giving 14 days‟ notice to the 

Contractor, terminate the Contractor's employment under the Contract and expel 

him from the Site, and the provisions of GC Clause 7.5 [Termination] shall apply 

as if such expulsion had been made under GC Clause 7.5.2. 

Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, coercive or obstructive practice during the execution of the work then 

that employee shall be removed in accordance with GC Clause 1.16.2. 

It is the Government of Kenya policy to require bidders, suppliers, and contractors, 

and their agents (whether declared or not), subcontractors, sub-consultants, 
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service providers or suppliers, and any personnel thereof, observe the highest 

standard of ethics during the procurement and execution of contracts8. In 

pursuance of this policy, the Government of Kenya: 

(a). defines, for the purposes of this provision, the terms set forth below as 

follows: 

(i) “Corrupt Practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly  

the  actions of another party9; 

(ii) “Fraudulent Practice” is any act or omission, including a 

misrepresentation that knowingly or recklessly misleads, or 

attempts to mislead, a party10 to obtain financial or other 

benefit or to  avoid an obligation; 

(iii) “Collusive Practice” is an arrangement between two or more 

parties11, designed to achieve an improper purpose, including to 

influence improperly the actions of another party; and 

(iv) “Coercive Practice” is impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the 

property of the party to influence improperly the actions of a 

party12; 

(v) “Obstructive practice” is 

(v.1) deliberately destroying, falsifying, altering, or concealing 

of evidence material to the investigation or making false 

statements to investigators in order to materially impede 

                                                           
8
 In this context, any action to influence the procurement process or contract execution for undue 

advantage is improper. 
9
 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to 

the procurement process or contract execution. In this context, “public official” includes persons taking or reviewing 
procurement decisions. 
10 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and “obligation” relate to 
the procurement process or contract execution; and the “act or omission” is intended to in fluence the procurement 
process or contract execution 
11 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including public 
officials) attempting either themselves, or through another person or entity not participating in the procurement or 
selection process, to simulate competition or to establish bid prices at artificial, non-competitive levels, or are privy to each 
other‟s bid prices or other conditions. 
12 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract execution 
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a investigation into allegations of a corrupt, fraudulent, 

coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation, or 

(v.2) acts intended to materially impede the exercise of the 

inspection and audit rights 

(b). will reject a proposal for award if it determines that the bidder 

recommended for award or any of its personnel, or its agents, or its 

sub-consultants, sub-contractors, service providers, suppliers and/or 

their employees, has, directly or indirectly engaged in Corrupt, 

Fraudulent, Collusive, Coercive or Obstructive Practices in competing 

for the contract in question. 

3.1.8.1 Payment upon Termination 

If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the work 

done and Materials ordered less advance payments received up to the date of 

the issue of the certificate and less the percentage to apply to the value of the 

work not completed, as indicated in the PC. Additional Liquidated Damages shall 

not apply. If the total amount due to the Employer exceeds any payment due 

to the Contractor, the difference shall be a debt payable to the Employer. 

If the Contract is terminated for the Employer‟s convenience or because of a 

fundamental  breach of Contract by the Employer, the Project Manager shall issue 

a certificate for the value of the work done, Materials ordered, the  reasonable 

cost of removal of Equipment, repatriation of the Contractor‟s personnel 

employed solely on the Works, and the Contractor‟s costs of protecting and 

securing the Works, and less advance payments received up to the date of the 

certificate. 

3.1.8.2 Property 

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 

be deemed to be the property of the Employer if the Contract is terminated 

because of the Contractor‟s default. 
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3.1.8.3 Release from Performance 

If the Contract is frustrated by the outbreak of war or by any other event 

entirely outside the control of either the Employer or the Contractor, the Project 

Manager shall certify that the Contract has been frustrated. The Contractor shall 

make the Site safe and stop work as quickly as possible after receiving this 

certificate and shall be paid for all work carried out before receiving it and for 

any work carried out afterwards to which a commitment was made.
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3.2 Section VII. Particular Conditions 
 
 

1. General Provisions 

GC 1.1.2.2 The Employer is: Principal Secretary, State Department for 

Crop Development, Ministry of Agriculture and Livestock, 

Development 

GC 1.1 .2.4 The Project Manager is: Project Engineer ATI, Kilimo House, 5th 

Floor 

GC 1.1.2.6 The Client is: Ministry of Agriculture and Livestock 

Development, State Department For Crop Development 

GC 1.1.2.7 The specific financing institution is: GoK 

GC 1.1.3.2 
The Commencement Date shall be: not later than 14 days after 

site handing over 

GC 1.1.3.3 
The Completion Date for the whole of the Works shall be: four (4) 

months after commencement of works. 

GC 1.1.5.6 If Sections are to be used: N/A 

GC 1.1.5.8 Description of the works 

The contract works include: 

 Construction of Standard grain store 

 Construction of Grain dryer housing 

 Construction of Office 

 Construction of Pit latrine 

 Supply of Farm tractor, trailer, digital weighing 

machine, digital moisture meter and rapid 

afflatoxin testing kit 

 External works – fencing 

Note: All the above works should be as per the attached drawings 

and Bills of quantities. 
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GC 1.1.6.6 LOCATION OF THE SITE 

The site is situated in  Mbeu Ward,  Tigania-West Sub County in Meru 

County 

GC 1.2.3 Sectional Completions shall not be applicable. 

GC 1.2.4(i) The following documents also form part of the Contract: 

a) the Letter of Acceptance 

b) the Bid 

c) All Addenda, if any 

d) the Particular Conditions 

e) the General Conditions 

f) the Specification 

g) the Drawings; and 

h) the completed Schedules, 

GC 1.3.1(a) The Electronic Transmission System is: None 

GC 1.3.1(b) The Employer‟s address for the purpose of communications is: 

Principal Secretary 
State Department for Crop Development 
Kilimo House, Cathedral Road 
P.O. Box 300028 - 00100 
Nairobi, Kenya 
Tel: + 254-20-2718870/9 
Fax: +254-20-2711149 
E-mail: psagriculture@kilimo.go.ke  
 

The Contractor‟s address for the purpose of communications is: 

[state full address, telephone, fax and e-mail] 

GC 1.4.1 The governing law is that of: Republic of Kenya 

The ruling language is: English 

The language for communications is: English 

mailto:psagriculture@kilimo.go.ke
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GC 1.6.1 The Parties shall enter into contract within 28 days after the 

Contractor receives the Letter of Acceptance. 

GC 1.10.2(a) Permits, approvals and/or licenses, or public service undertakings to 

be acquired by the Employer: as in the specifications 

GC 1.10.2(b) Permits, approvals and/or licenses, or public service undertakings to 

be acquired by the Contractor: as in the specifications 

GC 1.11.1 The individuals or firms in a joint venture, consortium or association 

shall be jointly and severally liable. 

GC 1.17.1 Schedule of Other Contractors: None 

GC 1.21.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: 

KES 100,000.00 

(b) for loss or damage to Equipment: KES 50,000.00 

(c) for loss or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with Contract: KES 

50,000.00 

(d) for personal injury or death: 

(i) of the Contractor‟s employees: KES 

50,000.00 

(ii) of other people: KES 100,000.00 

GC 1.22.1 Site Investigation Reports shall include: design report, drawings and 

any other investigation as may be required by the engineer 

GC 1.28.1 The Site Possession Date(s) shall be not later than 14 days after 

contract signing 

GC 1.31.1 & 

1.31.2 

Appointing Authority for the Adjudicator: 

Chartered Institute of Arbitrators, Kenya 

P.O. Box 50163 - 00200  

Nairobi, Kenya  

Email Address: info@ciarbkenya.org  

mailto:info@ciarbkenya.org
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GC 1.32.3 Hourly rate and types of reimbursable expenses to be paid to the 

Adjudicator: as per as body‟s policy 

GC 1.32.4 Institution whose arbitration procedures shall be used: Chartered 

Institute of Arbitrators, Kenya 

The place of arbitration shall be: Nairobi, Kenya 

2. Time Control 

GC 2.1.1 The Contractor shall submit for approval a Programme for the Works 

within 7 days from the date of the Letter of Acceptance. 

GC 2.1.3 The period between Programme updates is 30 days.  

The amount to be withheld for late submission of an updated 

Programme is: 10% of amount due in next certificate 

3. Quality Control 

GC 3.3.1 The Contract Period will be 18 months and Defects Liability Period of 90 

days. 

4. Cost Control 

GC 4.9.1 The currency of the Employer‟s country is: Kenya Shillings 

GC 4.10.1 The Contract “shall not” be subject to price adjustment, in accordance 

with GC Clause 4.10.1, and the following information regarding 

coefficients 

GC 4.11.1 The proportion of payments retained is: 10% 

GC 4.12.1 The Liquidated Damages for the whole of the Works are 0.05 of the 

final Contract Price, per day. The maximum amount of Liquidated 

GC 4.13.1 The Bonus for the whole of the Works is 0% of the final Contract Price, 
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per day. The maximum amount of Bonus for the whole of the Works is 

0% of the final Contract Price. 

GC 4.14.1 The Advance Payment shall be: 10% of the contract sum and shall be 

paid to the Contractor no later than: 60 days 

GC 4.15.1 

 

The Performance Security amount is: 10% of contract sum in the form of: 

(a) Bank Guarantee 

[A Bank Guarantee shall be unconditional (on demand) (see Section IX, Contract 

Forms). 

5. Finishing the Contract 

GC 7.4.1 The date by which operating and maintenance manuals are required 

shall be: date of completion of works 

The date by which “as built” drawings are required shall be: date of 

completion of works 

GC 7.4.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required in GC 

Clause 7.7.1 shall be: KES 100,000.00 

GC 7.5.2 (g) The maximum number of days is: 30 days 

GC 7.7.1 The percentage to apply to the value of the work not completed, 

representing the Employer‟s additional cost for completing the Works, 

shall be: 100% of work not done 
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3.3 Section VIII. Contract Forms 

This Section contains Contract Forms which, once completed, will constitute part of the 

Contract. The forms for Contract Agreement, Performance Security and Advance Payment 

Security, when required, shall only be completed by the successful Bidder, after contract 

award 

 

Table of Forms 
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3.3.1 FORM No 1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted 
a Tender. Send this Notification to the Tenderer's Authorized Representative named 
in the Tender Information Form on the format below. 
-----------------------------------------------------------------------------------------------------
----------- 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 
Notification must be sent to all Tenderers simultaneously. This means on the same 
date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)    
 

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our 
decision to award the above contract. The transmission of this Notification 
begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender 

Submit a Procurement-related Complaint in relation to the decision to award 
the contract. 

a) The successful tenderer 

i) Name of successful Tender   

 

ii) Address of the successful Tender    

 

iii) Contract price of the successful Tender Kenya Shillings     (in words  ) 

b) Other Tenderers 
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Names of all Tenderers that submitted a Tender. If the Tender's price was 
evaluated include the evaluated price as well as the Tender price as read out. 
For Tenders not evaluated, give one main reason the Tender was 
unsuccessful. 

SNo Name of 
Tender 

Tender 
Price as 
read out 

Tender‟s 
evaluated price 
(Note a) 

One Reason Why not 
Evaluated 

1     

2     

3     

4     

5     

     
 

 

(Note a) State NE if not evaluated 
 
 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert 
date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your 
Tender. If you decide to request a debriefing your written request must be made 
within three (5) Business Days of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact 
details; and address the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will 
provide the debriefing within five (3) Business Days of receipt of your request. If 
we are unable to provide the debriefing within this period, the Standstill Period 
shall be extended by five (3) Days after the date that the debriefing is provided. If 
this happens, we will notify you and confirm the date that the extended Standstill 
Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. 
We shall promptly advise you in writing how the debriefing will take place and 
confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a 
debriefing. In this case, we will provide the debriefing as soon as practicable, and 
normally no later than fifteen (15) Days from the date of publication of the 
Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact 
details; and address the Procurement-related Complaint as follows: 
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i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 
c) At this point in the procurement process, you may submit a Procurement-related 

Complaint challenging the decision to award the contract. You do not need to 
have requested, or received, a debriefing before making this complaint. Your 
complaint must be submitted within the Standstill Period and received by us before 
the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and 
Disposals Act 2015 and its Regulations available from the Website info@ppra.go.ke 
or complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your 
complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who 
submitted a Tender in this tendering process, and is the recipient of a 
Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to 
support your complaint. 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 
time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this 
Notification of Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not hesitate to 
contact us. On behalf of the Procuring Entity: 

Signature:   Name:     Title/position: 
   Telephone:  Email:      

mailto:info@ppra.go.ke
mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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3.3.2 FORM NO. 2 - REQUEST FOR REVIEW 

3.3.2.1 FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity  of ……………dated 

the…day of ………….20……….in the matter of Tender No………..…of …………..20….. for .........(Tender 

description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. 
Box  No…………. Tel. No……..Email ……………, hereby request the Public Procurement Administrative 

Review Board to review the whole/part of the above mentioned decision on the following grounds , 
namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

______________________________________________________________________

_____ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board 
on…………day of ………....20….……… 

SIGNED  

Board Secretary 
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3.3.3 FORM NO 3: LETTER OF AWARD  

 
[letterhead paper of the Procuring Entity] [date] 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract 
and identification number, as given in the Contract Data] for the Accepted Contract Amount 
[amount in numbers and words] [name of currency], as corrected and modified in 
accordance with the Instructions to Tenderers, is hereby accepted by ……………… (name of 
Procuring Entity). 

You are requested to furnish the Performance Security within 30 days in accordance 
with the Conditions of Contract, using, for that purpose, one of the Performance 
Security Forms included in Section VIII, Contract Forms, of the Tender Document. 

Authorized 
Signature:...........................................................................................................
...... 

Name and Title of 
Signatory:........................................................................................................ 

Name of Procuring 
Entity............................................................................................................. 

Attachment: Contract 
Agreement................................................................................................ 
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3.3.4 FORM NO 4: CONTRACT AGREEMENT 

 
THIS  AGREEMENT made the  day of  , 
20  , between 
______________________________________of __________________________ 
(hereinafter “the Procuring 

Entity”), of the one part, and  of  (hereinafter “the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as  should be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these Works and the remedying of any defects therein, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 
of this Agreement. This Agreement shall prevail over all other Contract documents. 

a) the Letter of Acceptance 

b) the Letter of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the 

Contractor as specified in this Agreement, the Contractor hereby covenants with the 
Procuring Entity to execute the Works and to remedy defects therein in conformity in 
all respects with the provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the 
Contract Price or such other sum as may become payable under the provisions of the 
Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed in accordance with the Laws of Kenya on the day, month and year 
specified above. 

 

 
Signed and sealed by  (for the 
Procuring Entity) 

 

 
Signed and sealed by  (for the 
Contractor). 
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3.3.5 FORM NO. 5 - PERFORMANCE SECURITY 

3.3.5.1 [Option 1 - Unconditional Demand Bank Guarantee] 

 
[Guarantor letterhead] 

 
Beneficiary:  [insert name and Address of Procuring 

Entity] Date:   [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the 
letterhead] 

 
1. We  have been informed that   

 (hereinafter called "the Contractor") has 
entered into Contract No.   dated   with (name of Procuring Entity)  (the Procuring Entity as the Beneficiary), for the execution of 
  (hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

 
3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay 

the Beneficiary any sum or sums not exceeding in total an amount of  (in words ),1 
such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 

whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Applicant is in breach of its obligation(s) under 
the Contract, without the Beneficiary needing to prove or to show grounds for your 
demand or the sum specified therein. 

 
4. This guarantee shall expire, no later than the …. Day of …………, 2...…

2
, and any 

demand for payment under it must be received by us at the office indicated above on or 
before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to 

exceed [six months] [one year], in response to the Beneficiary's written request for 
such extension, such request to be presented to the Guarantor before the expiry of the 
guarantee.” 

 
[Name of Authorized Official, signature(s) and seals/stamps]. 

Note: All italicized text (including footnotes) is for use in preparing this form and shall 
be deleted from the final product. 

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified 
in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency of the 
Contract or a freely convertible currency acceptable to the Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 
Procuring Entity should note that in the event of an extension of this date for completion of the Contract, the 
Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must 
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be in writing and must be made prior to the expiration date established in the guarantee. 
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3.3.6 FORM No. 6 - PERFORMANCE SECURITY 

3.3.6.1 [Option 2– Performance Bond] 

 
[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand 
Bank Guarantee instead of Performance Bond due to difficulties involved in calling Bond 
holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:   [insert name and Address of 

Procuring Entity] Date:  [Insert date of issue]. 

3.3.7 PERFORMANCE BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the 
letterhead] 

 
1. By this Bond  as Principal (hereinafter called 

“the Contractor”) 
and______________________________________________________________] as 
Surety (hereinafter called  “the  Surety”),  are  held  and  firmly  bound  unto    ] as Obligee (hereinafter called “the Procuring Entity”) in the amount of    for the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract Price is 
payable, the Contractor and the Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring 
Entity dated the 

  day of  , 20 , for  in accordance with 
the documents, plans, specifications, and amendments thereto, which to the 
extent herein provided for, are by reference made part hereof and are 
hereinafter referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 
promptly and faithfully perform the said Contract (including any amendments 
thereto), then this obligation shall be null and void; otherwise, it shall remain in full 
force and effect. Whenever the Contractor shall be, and declared by the Procuring 
Entity to be, in default under the Contract, the Procuring Entity having performed the 
Procuring Entity's obligations thereunder, the Surety may promptly remedy the default, 
or shall promptly: 

1) complete the Contract in accordance with its terms and conditions; or 

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring 
Entity for completing the Contract in accordance with its terms and conditions, 
and upon determination by the Procuring Entity and the Surety of the lowest 
responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make available as work progresses (even though there 
should be a default or a succession of defaults under the Contract or Contracts 
of completion arranged under this paragraph) sufficient funds to pay the cost of 
completion less the Balance of the Contract Price; but not exceeding, including 
other costs and damages for which the Surety may be liable hereunder, the 
amount set forth in the first paragraph hereof. The term “Balance of the Contract 
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Price,” as used in this paragraph, shall mean the total amount payable by 
Procuring Entity to Contractor under the Contract, less the amount properly paid 
by Procuring Entity to Contractor; or 

3) pay the Procuring Entity the amount required by Procuring Entity to complete the 
Contract in accordance with its terms and conditions up to a total not exceeding 
the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the 
date of the issuing of the Taking-Over Certificate. No right of action shall accrue on this 
Bond to or for the use of any person or corporation other than the Procuring Entity 
named herein or the heirs, executors, administrators, successors, and assigns of the 
Procuring Entity. 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, 
and the Surety has caused these presents to be sealed with his corporate seal duly 
attested by the signature of his legal representative, this day  of  20  . 

 

SIGNED ON   on behalf of By  in the 

capacity of In the presence of 

SIGNED ON   on behalf of By  in 

the capacity of In the presence of 
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3.3.8 FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity] 
Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference 

number] Guarantor:  [Insert name and address of place of issue, unless 

indicated in the letterhead] 

1. We have been informed that   (hereinafter called “the Contractor”) has 
entered into Contract No.  dated  with the Beneficiary, for the execution of                                (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an 
advance payment in the sum 
  (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to 
pay the Beneficiary any sum or sums not exceeding in total an amount of  (in words  )

1 
upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating 

either that the Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in 
respect of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract 
conditions, specifying the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the 
Guarantor of a certificate from the Beneficiary's bank stating that the advance 
payment referred to above has been credited to the Contractor on its account number 
at  . 

5. The maximum amount of this guarantee shall be progressively reduced by the 
amount of the advance payment repaid by the Contractor as specified in copies of 
interim statements or payment certificates which shall be presented to us. This 
guarantee shall expire, at the latest, upon our receipt of a copy of the interim 
payment certificate indicating that ninety (90) percent of the Accepted Contract 
Amount, less provisional sums, has been certified for payment, or on the           day 
of  , 2 ,

2  
whichever is earlier.  

Consequently, any demand for payment under this guarantee must be received by us at 
this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to 
exceed [six months][one year], in response to the Beneficiary's written request for 
such extension, such request to be presented to the Guarantor before the expiry of the 
guarantee. 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 
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Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 
1The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 

currency of the advance payment as specified 
in the Contract. 
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an 
extension of the time for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee 
from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the 
guarantee. 
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3.3.9 FORM NO. 8 - RETENTION MONEY SECURITY 

3.3.9.1 [Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  [insert name of Contractor, which in the case 
of a joint venture shall be the name of the joint venture] (hereinafter called "the 
Contractor") has entered into Contract No. 
  [insert reference number of the contract] dated  with the 
Beneficiary, for the execution of   [insert name of 
contract and brief description of Works] (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the 
Beneficiary retains moneys up to the limit set forth in the Contract (“the Retention 
Money”), and that when the Taking-Over Certificate has been issued under the Contract 
and the first half of the Retention Money has been certified for payment, and payment of 
[insert the second half of the Retention Money] is to be made against a Retention Money 
guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay 
the Beneficiary any sum or sums not exceeding in total an amount of [insert amount 
in figures]  ([insert amount in words  ])1 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 
statement, whether in the demand itself or in a separate signed document accompanying 
or identifying the demand, stating that the Contractor is in breach of its obligation(s) 
under the Contract, without your needing to prove or show grounds for your demand or 
the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the 
Guarantor of a certificate from the Beneficiary's bank stating that the second half of the 
Retention Money as referred to above has been credited to the Contractor on its 
account  number  at  [insert name 
and address of Applicant's bank]. 

5. This guarantee shall expire no later than the …........................... Day of 
….........................….…, 2.................…2, and any demand for payment under it 
must be received by us at the office indicated above on or before that date. 

6.    The Guarantor agrees to a one-time extension of this guarantee for a period not to 
exceed [six months] [one year], in response to the Beneficiary's written request for 
such extension, such request to be presented to the Guarantor before the expiry of 
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the guarantee. 
 
 

 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 
the final product. 

 
1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 
2Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The 
Procuring Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would 
need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the 
expiration date established in the guarantee. 

 

3.3.10 FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

3.3.10.1 (Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:   [insert identification no] 

Name of the Tender Title/Description:  [insert name of the 

assignment] to: [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of 
award] to furnish additional information on beneficial ownership: [select one option as 
applicable and delete the options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer 

pursuant to Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) 
Regulations, 2020. In case of joint venture, the tenderer must submit a separate Form for each 
member. The beneficial ownership information to be submitted in this Form shall be current as of 
the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately 
owns or controls the legal person (tenderer) or arrangements or a natural person on whose behalf a 
transaction is conducted, and includes those persons who exercise ultimate effective control over a 
legal person (Tenderer) or arrangement. 
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 Details of all 

Beneficial 
Owners  
 

%  of shares a 

person holds in 
the company 
Directly or 
indirectly  
 

% of voting rights 

a person holds in 
the company 

Whether a person 

directly or indirectly 
holds a right to 
appoint or remove a 
member of the 
board of directors of 
the company or an 
equivalent 
governing body of 

the Tenderer (Yes / 
No) 

Whether a 

person 
directly or 
indirectly 
exercises 
significant 
influence or 
control over 
the Company 
(tenderer)  
(Yes / No) 

 

 

 

1. 

Full Name  Directly----------

- % of 
shares  

 

 

Indirectly--------

-- % of 
shares 

Directly…………….

% of voting rights 

 

Indirectly----------

% of voting rights 

1. Having the right to 

appoint a majority 
of the board of the 

directors or an 

equivalent 
governing body of 

the Tenderer: Yes -
----No---- 

2. Is this right held 

directly or 
indirectly?: 

 
 

Direct…………………  
 

 

Indirect……………….
.. 

 

1. Exercises 

significant 
influence or 

control over 

the Company 
body of the 

Company 
(tenderer)  

 

Yes -----No---
- 

 
2. Is this 

influence or 
control 

exercised 

directly or 
indirectly? 

 
Direct………….. 

 

 
Indirect………… 

National 

identity card 
number or 

Passport 
number 

 

Personal 

Identification 
Number 

(where 
applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 
 

Postal 

address 
 

Residential 
address 

 

Telephone 

number 
 

Email address  

Occupation or 

profession 
 

 

2. Full Name  Directly----------

- % of 
shares  

 

 

Indirectly--------

-- % of 
shares 

Directly…………….

% of voting rights 

 

Indirectly----------
% of voting rights 

1. Having the right to 

appoint a majority 
of the board of the 

directors or an 
equivalent 

governing body of 

the Tenderer: Yes -
----No---- 

2. Is this right held 
directly or 

indirectly?: 

 

1. Exercises 

significant 
influence or 

control over 
the Company 

body of the 

Company 
(tenderer)  

 Yes -----No--
-- 

 

2. Is this 

National 
identity card 

number or 

Passport 
number 

 

Personal 

Identification 
Number 

(where 
applicable) 
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 Details of all 

Beneficial 
Owners  
 

%  of shares a 

person holds in 
the company 
Directly or 
indirectly  
 

% of voting rights 

a person holds in 
the company 

Whether a person 

directly or indirectly 
holds a right to 
appoint or remove a 
member of the 
board of directors of 
the company or an 
equivalent 
governing body of 

the Tenderer (Yes / 
No) 

Whether a 

person 
directly or 
indirectly 
exercises 
significant 
influence or 
control over 
the Company 
(tenderer)  
(Yes / No) 

Nationality(ie

s) 

  

Direct…………………  
 

 

Indirect……………….
.. 

 

influence or 

control 
exercised 

directly or 

indirectly? 
 

Direct………….. 
 

 

Indirect………… 

Date of birth 
[dd/mm/yyyy] 

 

Postal 

address 

 

Residential 

address 

 

Telephone 
number 

 

Email address  

Occupation or 
profession 

 

 

3. 

 

e.t.

c 

      

   

   

   

 
 

 

II)  Am fully aware that beneficial ownership information above shall be reported to 
the Public Procurement Regulatory Authority together with other details in relation 
to contract awards and shall be maintained in the Government Portal, published 
and made publicly available pursuant to Regulation 13(5) of the Companies 
(Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this 
paragraph Personally Identifiable Information  in line with the Data Protection Act 
shall not be published or made public). Note that Personally Identifiable 
Information (PII) is defined as any information that can be used to distinguish one 
person from another and can be used to deanonymize previously anonymous data. 
This information includes National identity card number or Passport number, Personal 
Identification Number, Date of birth, Residential address, email address and Telephone 
number. 
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III) In determining who meets the threshold of who a beneficial owner is, the 

Tenderer must consider a natural person who in relation to the company: 
 

(a) holds at least ten percent of the issued shares in the company either directly 
or indirectly;  

 

(b) exercises at least ten percent of the voting rights in the company either 
directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the 
company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the 
company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information 
and belief. 
 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** 

[insert complete name of person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the 

person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose 

name and capacity are shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], 

[insert year] 

 
 
 
 

 
Bidder Official Stamp 
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